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international Specialists in the Environment

350 Sansome Street #300,
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Tel: (415) 981-2811, Fax: (415) 981-0801

9 July 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX

San Francisco, CA 94105 START#: 099607-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX.START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the May 26, 1996 reporting period which ended
on June 22, 1996. This report is a consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guldance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the

enclosed report or any other aspect of the START program.

Sincerely,

T

Thompson Chambers
START Program Manager

Attachment
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Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of June 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks as well as project
work on several START TDDs. The START maintained on-call readiness and full
coverage of the regional spill phone.

Significant contract management activities in June included a visit from
the E & E senior vice president (in charge of EPA contracts) and the company
Controller for individual meetings with the Region IX START Project Officer and

Contract Officer. Meeting topics included: overall administration of the
contract, mentor-protege subcontracting, program infrastructure (equipment and
computers), and overall program QA. Also, this month, START management

participated in an EPA meeting on the next phase of development for the TALES
database and other Lotus Notes platform issues. The San Francisco START also
moved its office to a new location In downtown San Francisco in early June.

In addition to routine equipment management activities, this reporting
period involved increase focus on capital equipment procurement, inter-regional
equipment transfers, the regional equipment wishlist, and equipment excess
procedures. The effects of the finalized Procurement Policy Notice/FAR Class
Deviation, which took effect in May, continue to be analyzed by START management.

The START provided ongoing technical services and management support at the
Panoche Tire Dump Fire site in Panoche, California. The START conducted air
sampling, completed preliminary soil sampling, and assisted in an infrared survey
of the landfill. The START is planning additional soil sampling once the fire
is fully extinguished.

On-site technical support continues at the Casmalia Resources site in Santa
Barbara County, California. Site activities during the month of June included
collection and analysis of samples from on-site leachate treatment systems, as
well as, extensive site documentation. The START prepared for extensive pond
sampling effort that will take place in July. On-site technical support also
continued for Sander’'s Aviation, in Temple Arizona.

In June, the START completed all site assessment activities at R.C. Baxter
site, in Wilmington, California. Activities included the oversight and
coordination of removal of approximately 100 drums on waste material. The START
was active on several new projects including, site assessment of the Soboba
Indian Reservation, document review of the Hard Chrome Product site, and the site
reconnaissance on the Donco facility at Indian Basin in San Francisco,
California.
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Ongoing community involvement activities are being done by the START in
support of the McFarland Community Relations/Public Participation Support
project in McFarland, California. The START also completed the final draft of
the "Air Resources Document, for Contra Costa County". The document was
presented to the "Interagency Air Measurement Task Force" in June and was well
received. The START worked on an electronic version of the document for delivery
in July.

The START responded and assessed a site on Treasure Island in San
Francisco, California. The assessment included hazard categorization and
disposal support. The START completed an assessment and report on the Unocal
Refinery Fire.

The remainder of the START contract activities this reporting period

centered on equipment maintenance, preparation of workplans, health and safety
plans, QA sampling plans, final project deliverables, and overall program QA/QC.
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ECOLOGY AND ENVIRONMENT, INC.
CONTRACT CEILING COMPARISONS
CONTRACT NUMBER: 68-W6-0010

REGION: 9
CONTmé:T
Month End: 06/22/1996 CEIL
CONTRACT TDD PEURS%%NT
CEILINGS BUDGETS ACTUALS @3/ (1) x
)] )] (3) 100
MISC. ODCs 610,000.00 177,088.55 78,813.67 12.92%
TRAVEL 488,770.00 222,941.29 83,714.81 17.13%
SUBCONTRACTS 1,083,265.00 9,600.00 .00 0.00%
ANALYTICAL SERVICES 1,895,712.00 24,543.00 1,753.00 0.09%
EQUIPMENT 1,085,431.00 8,731.15 .00 0.00%
.00
LOE HOURS 140.700.00 31,962.00 18,645.61 13.25%
ESTIMATED COST 11,523,951.00 2,020,712.17 905,045.67 7.85%
FIXED FEE 857,901.00 194 648.58 113,551.76 13.24%
TOTAL CONTRACT

DOLLARS 12,381,852.00 2,215,360.75 1,018,597.43 8.23%



71911996 - TABLEF3 TABLEFS
SUMMARY OF INCREMENTAL 719/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Environment
START Region 9 Environment START Region 9
CONTRACT NUMBER  68-W6-0010 CONTRACT NUMBER  68-W6-0010
CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMCUMULATIVE EFFECTIVE  MODIFICATION CUMULATIVE CUMULATIVE
MOD.NO.  DATE FUNDING BY FUNDING TOTAL DATE FUNDING SUMBYMOD.  TOTAL
SOURCE  FUNDING NO. FUNDING FUNDING SOURCE

FUNDING SOURCE: CEPP _ MODIFICATION NUMBER: 00
D1 02/22/1996 50,000.00 50,000.00 50,000.00 N12/18/1995 45000000  450,000.00 450,000.00 CERCLA/SARA
FUNDING SOURCE: CERCLA/SARA Site Assessment MODIFICATION NUMBER: 01
02 02/27/11996 100,000.00 100,000.00 150,000.00 P2/2219% 50,000.00 50,000.00 500,000.00 CEPP

UNDING SOURCE: CERCLA/SARA gzzz: x :;o,ooo.oo Zzg,g.oo 970,000.00 CERCLA/SARA

12181995 450,000.00 450,000.00 600,000.00 0,000.00 00000 1,440,00000 CERCLA/SARA
47000000 420.000.00 I 2500000 1,01500000 146500000 OPA

k 0272211996 e e S MODIFICATION NUMBER: 02

1 02/22/1996 47000000  1,390,000.00 1.540,000.00  135/57/1906 10000000  100,00000  1,565000.00 CERCLA/SARA Site Assessment

UNDING SOURCE: OPA - e e

1 02/22/1996 25,000.00 25,000.00 1,565,000.00

= Confidential Business Information - Not for Release ***

¢ ¢

¢ ¢ ¢

¢ ¢ ¢ ¢




07/09/1996

CERCLA/SARA
Site Assessment
CERCLA/SARA

CEPP

Total

Total
Obligations

100,000.00

1,390,000.00

50,000.00

$1,540,000.00

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES
Month Ending : 06/22/1996

Monthly
Costs

2,904 69

186,596.24

9,293.86

$198,794.79

Region: 9

Monthly
Fee

323.84

20,803.35

1,036.16

$22,163.35

Total
Monthly
Costs

3,228.53

207,399.59

10,330.02

$220,958.14

Cumulative
Costs

2,904 69

879,372.14

21,124.69

$903,401.52

Page 1 of 1

Total
Cumulative Cumulative REMAINING
Fee Costs BALANCE
323.84 3,228.53 96,771.47
110,306.07 989.678.21 400,321.79
2,719.49 23,844 .18 26,155.82

$113,349.40 $1,016,750.92 $523,249.08




2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during May 26 through June 22,
1996:

TDD#: 09-9601-0001-B EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone 1s answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In June 1996, the START processed 347 spill
reports.

TDD#: 09-9601-0002-B ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were no emergency response call outs in June.

TDD#: 09-9601-0003-C EMERGENCY ATR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START presented a final document regarding local emergency air monitoring and
sampling capabilities, and analytical services laboratories in the San Francisco
Bay Area. In June, the START attended a presentation where the document was
distributed and discussed. The START completed an electronic database version
which will be presented in July, and the START is currently updating its
emergency ailr capability and researching into new technology.

TDD#: 09-9601-0004-B EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-B FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by the START. The system was then shut
down for much of May and June to allow wells to recharge for water level
measurements and groundwater sampling. The system was sampled on June 21.
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TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

Bioremediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The final sampling of the bioremediation
cells at the remaining eight sites 1Is scheduled for July.

TDD#: 09-9601-0008-B DODSON BROTHER OII. COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNTA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0009-B CENTRAIL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The Central Eureka Mine Site is in the final stages of remediation. ERCS
completed their excavation and cleanup work. The PRP contractor for the mesa has
completed the drainage trench on the north east slope and is finishing the soil
coverage of the geoweb. Further work on Bryson Street is in abeyance due to no
access agreement with the Allen Ranch.

TDD#: 09-9601-0010-B DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an alr stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. During June 1996 the START continued
preparing an interim report.

TDD#: 09-9601-0011-A CASMALYA RESOURCES
PAN#: O0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALTA, CALIFORNIA

The START continues to provide technical assistance during ongoing removal
activities at Casmalia Resources. The START oversees operation of on-site
leachate pump/treat systems and storage facilities. The START provides QA/QC for
the ERCS' on-site treatment systems and maintains the administrative record, RCMS
and analytical database for the site. The START analyzes samples collected from
the treatment systems on site, reducing analytical costs for the project. The
START began planning for sampling to characterize effluent ponds on-site.
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TDD#: 09-9601-0012-B SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction
and groundwater treatment system. During June, the START reviewed several
reports and technical memorandums in preparation for meetings to be held in
Denver on June 25 at which the responsible parties will be presenting a
groundwater modelling work plan and biorespiration sampling results.

TDD#: 09-9601-0013-B SANDER’S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN : TEMPE, ARIZONA

The START continued to provide air monitoring support for the USCG on site and
updated Polreps for the EPA 0SC.

TDD#: 09-9601-0014-B YAVAPAT PENTA POND
PAN#: O0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP’s contractors at their defunct
wood treatment facility. This month, the START reviewed the RP’s demolition and
debris removal proposal. Comments were sent to the 0SC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNTIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling activities. In this reporting period, the START assisted in the review
of initial groundwater contamination results and assisted in the development of
a more extensive perimeter and on-site groundwater contamination investigation,
including the installation of one groundwater well and one vapor extraction well
on site. Off-site groundwater well sampling and the cleanout of an on-site sump
are slated activities for July.

TIDD#: 09-9601-0017-A AMERTCAN CHROME ENGINEERING, ING.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: INTERIM OAKLAND, CALTFORNTA

The START was requested by the EPA to conduct oversight of RP removal activities.
Prior site assessment activities concluded that an estimated volume of liquid
waste present on site included 2500 gallons of acid solutions, cyanide solutions
and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during
the reporting period. A letter report has been submitted to the EPA.
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TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0020-A HAWATT TECHNICAL ASSISTANCE
PAN#: 0020-HTTM-XX MULTI-MEDIA SURVEYS & INSPECTIONS
STATUS: INTERIM OAHU, HAWAII

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on site during this reporting period. Charges billed this
month are for previously incurred non-labor costs (travel, ODC).

TDD#: 09-9602-0001 START MOBILIZATION
PAN#: 0022-SMMP-XX MOBILIZATION PLAN IMPLEMENTATION
STATUS: INTERIM LONG BEACH, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9602-0002-B GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: O0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9602-0003-A SANTA FE DERATLMENT
PAN#: 0024-EILRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM EL CAJON, CALIFORNIA

All response and site restoration activities associlated with this train
derailment have been completed. START activities in June involved preparation
and submittal of the final reporting deliverables. An iInterim AOC has been
submitted.

TDD#: 09-9602-0004-B ONGOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAIL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
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inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional contract management activities in
June included a visit from the E & E senior vice president (in charge of EPA
contracts) and the company Controller for individual meetings with the Region IX
START Project Officer and Contract Officer. Meeting topics included: overall
administration of the contract, mentor-protege subcontracting, progranm
infrastructure (equipment and computers), and overall program QA. Also, this
month, START management participated in an EPA meeting on the next phase of
development for the TALES database and other Lotus Notes platform issues. The
San Francisco START also moved its office to a new location in downtown San
Francisco in early June.

TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM GABBS, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESﬁRVATION

PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMFP, CALIFORNIA

The START was directed to perform a site assessment at the Grey Eagle Mine near
Happy Camp, California. The site assessment included XRF analysis with
laboratory confirmation for metals in the mill tailings waste. In addition, run-
off samples from Indian Creek were collected and analyzed for pH, turbidity and
blo-assay. The data will be used to determine if the site represents an iImminent
threat to human health and environment. During June 1996 a final report
discussing the correlation between XRF and lab data and any relevant results from
laboratory analysis was submitted to the 0SC. In addition, microprobe analyses
for two samples were submitted to a subcontractor to further characterize the
waste found on the site.

TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review and provide comments to
the EPA on the Puna Geothermal venture facility emergency response plan, the
County of Hawaii Emergency Operations Plan and the Hawaii County Fire Department
Emergency Response Plan. The review was completed and comments were submitted
on June 10,1996. A facility walk through is scheduled for a week in August,
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TOD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAIL TECHNICAL SUPPORT
STATUS: OFPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding
California’s emergency response procedures and emergency notification systems.
The START responsibility is to assist in the coordination of federal response
efforts with that of state and local officials. No activities occurred this
reporting period. Charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN#: 0033-WSSA-XX PRELTMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNTA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START is undertaking a review of analogous state and federal environmental
and waste management regulations. The study is intended to document newer ARAR
considerations and areas of significant state/federal program discrepancy to
assist the ERS in future Superfund actions. In June, higher priority field
assignments took precedence over this project.

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN#: O0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MT MONTGOMERY, NEVADA

No activitles occurred this reporting period. Charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HOOPA, CALIFORNTA

The START was directed to perform a site assessment at the former Celtor Chemical
facility, Hoopa, California. On-site XRF analysis with laboratory confirmation
for metals was performed throughout the site. A final report discussing the
correlation between XRF and lab data and any relevant results from laboratory
analysis was submitted on June 21, 1996. TDD closure is on schedule for the end
of June.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: O0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

No on-site activities occurred during this reporting period. Charges billed this
month are for previously incurred non-labor costs (ODC, report production).
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TDD#: 09-9604-0005-A START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed
throughout the month of June. Specific work on analytical files, project files
and the technical quality assurance specification of analytical 1labor was
initiated.

TDD#: 09-9604-0006-A START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1)
equipment/instrument maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade.
Other activities included getting rid of Emfac vehicles in Long Beach, compiling
an equipment wish list, observing a GPS demonstration, working on leasing GSA
vehicles, and ordering consumables for warehouse inventory.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: O0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FBANCISCO/LONG BEACH, CALIFORNTA

All San Francisco and Long Beach employees are in compliance with corporate
health and safety requirements. Site safety plans were approved, and compliance
tracking completed. Bids were solicited and site visits completed to select a
new Occupational Health clinic for the San Francisco office.

TDD#: 09-9604-0008-A START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The
START provided virus prevention and elimination services under this TDD. Also
provided were the updating of software, coordination, training, purchasing and
installation. The START is currently purchasing licenses for Lotus Notes which
are being installed on START computers to further enhance communications with the
EPA. Computer leasing proposals have been submitted for review and approval to
the EPA.

TDD#: 09-9604-0012 AMERTCAN SAMOA
PAN#: O0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERTCAN SAMOA

In June, the START continued the pre-mobilization planning effort for this
American Samoa intergovernmental assistance project. The effort, scheduled for
July, will involve PCB assessment, and PCB rules training. Also, there will be
joint agency on-site PCB spill assessments, and evaluation of available PCB
screening and remediation technologies.
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TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN WILMINGTON, CALTIFORNIA

In June, the START completed all site assessment activities at the R.C. Baxter
site. Final phase assessment work involved the coordination of the removal of
nearly 100 Defense Reutilization Management Office waste drums from the property.
Remaining removal activities will be accomplished through a PRP and monitored
under a separate TDD. A final report is pending.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: INTERIM LAS VEGAS, NEVADA

A letter report was submitted to the EPA on the benefits to the START of the
training.

TDD#: 09-9605-0003 PESTICIDE TRATINING (UC BERKELEY)
PAN#: 0049-PTTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNTA

Two START members supported an EPA OSC in conducting a number of classes at the
UC Berkeley extension program’s Pesticide Contaminated Hazardous Waste Site
course. The course was held in Sacramento, California on June 20-21, 1996. The
START conducted «classes In Site Safety Plan Development and Site
Characterization, conducted an exercise for safe site entry protocols, and
directed the class review exercise. A letter report is being drafted.

TDD#: 09-9605-0004 MCCORMICK & BAXTER
PAN#: O0050-MBSA-XX PRELTMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA ERS has tasked the START to perform a multimedia site assessment, provide
cost estimates, and develop workplans and a site safety plan for the McCormick
and Baxter Wood treatment facility In Stockton, California. The START will
evaluate waste types, volumes and container conditions. The START has drafted
a work plan for activities to be conducted at the facility.

TDD#: 09-9605-0005 CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTIN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORRIA

In September, the START will present site assessment and topical case study
lectures at the Continuing Challenge Hazardous Materials Workshop in Sacramento,
California. The START will prepare for lectures on a time available basis
throughout the summer.
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TDD#: 09-9605-0006 FEATHER RIVER CONTINGENCY PLAN
PAN#: O0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OFPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials
contingency plan for the area of the Feather River Watershed in California. In
June, the START continued developing draft protocols which describe the emergency
procedures for hazardous materials Iincidents requiring a multi-jurisdictional
response.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: O0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

The START performed oversight of the final phase of contaminated soil excavation,
backfilling, site restoration and waste removal under a newly approved generator
PRP group workplan. Additional site activities are planned for July.

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the
abstracts into the T.A.L.E.S. Archival Database. One START member will oversee
the addition of past and future abstracts to Lotus Notes.

TDD#: 09-9605-0009 UNOCAL RODEO REFINERY
PAN#: O0055-URRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM RODEO, CALIFORNIA

The START completed a report on the Unocal Rodeo Refinery Petrochemcial fire
which the START had responded to in May. The report included gathered
information and data from numerous sources.

TDD#: 09-9605-0010-A PANOCHE TIRE DUMP FIRE
PAN#: O0O056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN PANOCHE, CALIFORNIA

At the request of EPA, the START responded to a tire dump fire close to Highway
I-5 in Fresno County, California. The EPA O0SC and the California Dept. of
Forestry (CDF) created a unified command to mitigate and control the fire. The
START conducted ailr sampling both in and surrounding the plume. The START also
assisted with site management and health and safety. The START will prepare a
sampling plan to revisit the site and conduct soil sampling once the tire fire
has fully abated.

TDD#: 09-9605-0011 TREASURE ISLAND
PAN#: 0057-TITG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In response to a request from EPA, the START visited an EPA storage facility on
Treasure Island, in the San Francisco Bay. Chemicals and samples found on-site
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were inventoried. The START developed disposal options for the items, including
contacting local disposal contractors, local asbestos contractors, and the
Richmond 1lab. The START returned to Treasure Island and performed XRF and hazard
categorization of samples which were unknowns. The START assisted the 0SC with
final disposition of all materials including alternative storage, recycling, and
disposal.

TIDD#: 09-9606-0001 MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

The START began work on the McFarland Community Relations Project on May 31,
1996. The specific tasks for the project include: 1) preparation of a mailing
list; 2) development of fact sheets; 3) participation in public interviews; 4)
preparation of a community involvement plan (CIP); and 5) support for public
meetings. Specific direction was provided by EPA during a meeting on June 4,
1996. Task 1 has been completed and a draft fact sheet has been prepared. The
START has also initiated contacts with a local translator in McFarland for
support.

TDD#: 09-9606-0002 INDIA BASIN
PAN#: O0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START conducted a site reconnaissance visit to the Donco facility at India
Basin on June 6. Stored hazardous materials were visually assessed and
photographed. The START also attended a meeting at a City of San Francisco
office with the EPA 0SC to discuss approaches to the clean up and the roles of
local, state, and federal agencies.

TDD#: 09-9606-0003 HARD CHROME PRODUCT
PAN#: O0060-HCSA-XX SITE ASSESSMENT
STATUS: OFEN LOS ANGELES, CALIFORNIA

The START reviewed documents and analytical data regarding the site, and
contacted the California Department of Toxic Substances Control for additional
relevant information. Pending EPA approval of a work plan for the installation
of two off-site groundwater monitoring wells, START monitoring of the well
installations may begin in July.

TDD#: 09-9606-0004 SOBOBA INDIAN RESERVATION
PAN#: 0060-STISA-XX SITE ASSESSMENT
STATUS: OPEN SAN JAGINTO, CALTFORNIA

On June 20, 1996, the START travelled to the Soboba Indian Reservation in
Riverside County to evaluate chemical disposal pits at two 1llicit drug
manufacturing laboratories. EPA assistance had been requested by tribal
representatives. The disposal pits were located at two separate residences and
had been raided by law enforcement officials on June 6, 1996. The START met with
tribal representatives, gathered pertinent background information and performed
an assessment at each location. Soil samples were collected from various depths
and were screened for hazardous characteristics. Four of the soil samples (two

2-10

(



from each location) were submitted for laboratory analysis. The START briefed

the EPA of the site assessment findings.
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

08-9601-0001

Month Ending: 06/22/1996
TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone

Site Name:

Site Location:

EPA REGION IX SPILL PHONE

Report Date: 07/09/1996

Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Esnﬁzﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 978.50 -978.50 .00
NO SUBTASK USED P2 .00 61.50 -61.50 .00
NO SUBTASK USED SS .00 49.00 -49.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P1 .00 64.00 -64.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
TOTAL 1,786.00 1,168.00 618.00 1,786.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 84,326.92 37,723.87 46,603.05 84,326.92 33.7
Other Direct Costs 181.50 77.34 104.16 181.50 .07
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 661.13 -661.13 .00 .59
Analytical .00 .00 .00 .00 .00
Equipment Usage 800.00 .00 800.00 800.00 .00
SGA 16.31 .01
SubHandling Fee 13.22 .01
TOTAL $85,308.42 $38,491.87 $46,816.55 $85,308.42 $34.40
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 08-9601-0001
TDD Title: EPA Region 9 Spill Phone
Site Name: EPA REGION IX SPILL PHONE

Site Location:

TDD Activity Type: START Site General Project

Report Date: 07/09/1996
Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBINR
EPA Project Monitor: MITGUARD, MATTHEW
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 12.00 -12.00 .00
TOTAL .00 12.00 -12.00 1,786.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $402.86 $33.57

** Confidential Business Information - Not for Release ***
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TDD Number:
TDD Title
Site Name:
Site Location:

098-9601-0002
: On-Call Response Call Out
ON-CALL RESPONSE CALL OUT

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

. SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P2 .00 241.04 -241.04 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 35.14 -35.14 .00
NO SUBTASK USED P3 .00 480.59 -480.59 .00
NO SUBTASK USED P1 .00 81.34 -81.34 .00
TOTAL 1,070.00 840.11 229.89 1,070.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 50,919.40 27,306.08 23,613.32 50,919.40 32.50

Other Direct Costs  1,512.50 55.90 1,456.60 1,512.50 .07

.00 486.02 -486.02 .00 .58

Equipment .00 .00 .00 .00 .00

Subcontracts .00 262.27 -262.27 .00 31

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,750.00 .00 1,750.00 1,750.00 .00

114.34 14

SubHandling Fee 5.25 .01

$54,181.90 $28,229.86 $25,952.04 $54,181.90 $33.60
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project
TDD Title: On-Call Response Call Cut Report Date: 07/09/1996
Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 07/31/1996

Page 2 of 31

Site Location: Estimated Completion Date: 07/31/1996
City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 1,070.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

++* Confidential Business Information - Not for Release ***
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project
TDD Title: Emergency Air Monitoring Directory Report Date; 07/09/1996
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1986
City: SAN FRANCISCO County: SAN FRANCIsCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager. EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted Labor Hours Esml-'ll:ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 118.00 -118.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 50.00 -50.00 .00
TOTAL 300.00 177.00 123.00 300.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 14,616.44 5,969.59 8,646.85 14,616.44 33.73
Other Direct Costs  2,596.66 1,285.38 1,311.28 2,596.66 7.26
Travel 425.92 3.00 422.92 425.92 .02
Equipment .00 .00 .00 .00 .00
Subcontracts .00 419.25 -419.25 .00 237
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 271.86 1.54
SubHandling Fee 8.38 .05
TOTAL $17,639.02 $7,957.46 $9,681.56 $17,639.02 $44.96
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 07/09/1986
Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

TDD Number: 09-9601-0003

Site Location:

Page 3 of 31

City: SAN FRANCISCO County: SAN FRANCISCO  State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
— Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 29.00 -29.00 .00
TOTAL .00 29.00 -28.00 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,862.91 $64.24

=+ Confidential Business Information - Not for Release ***
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

09-9601-0004

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document

Site Name:
Site Location:

EVACUATION GUIDANCE DOCUMENT

Report Date: 07/09/1996

Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1396

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Budgeted Labor Hours Esml-ri‘::i(s’
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 7.00 -7.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED ss .00 37.50 -37.50 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 40.00 47.50 -7.50 40.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 1,796.20 1,262.10 534.10 1,796.20 126.21

Other Direct Costs 246.60 168.66 77.94 2,465.98 16.87

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 35.59 3.56

SubHandling Fee .00 .00

TOTAL  $2,042.80 $1,466.35 $576.45 $4,262.18 $146.64
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project
TDD Title: Southern Pacific Railroad Safety Audit Report Date: 07/09/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: State:
CERCLIS ID: SsiD: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted Labor Hours Estu:z:ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 40.00 18.00 22.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,997.40 812.71 2,184.69 1,796.20 4515
Other Direct Costs 246.60 296.84 -50.24 246.60 16.49
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 62.63 3.48
SubHandling Fee .00 .00
TOTAL  $3,244.00 $1,172.18 $2,071.82 $2,042.80 $65.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project
TDD Title: Frontier Fertilizer Report Date: 07/09/1996
Site Name: FRONTIER FERTILIZER Completion Date: 07/31/1896

Site Location: Estimated Completion Date: 07/31/1996

City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours Estl!}:!;tﬁ(si
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 409.50 -409.50 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED P1 .00 9.00 -9.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 700.00 443.50 256.50 700.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 32,911.55 17,878.27 15,033.28 32,911.55 40.31

Other Direct Costs 3,025.00 877.00 2,148.00 3,025.00 1.98

Travel 1,815.00 788.20 1,026.80 1,815.00 1.78

Equipment 1,210.00 .00 1,210.00 1,210.00 .00

Subcontracts 600.00 .00 600.00 600.00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00

SGA 351.34 .79

SubHandling Fee .00 .00

TOTAL $40,561.55 $19,894.81 $20,666.74 $40,561.55 $44.86
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

09-9601-0006 TDD Activity Type: START Site Specific Project

Frontier Fertilizer Report Date: 07/09/1996

FRONTIER FERTILIZER Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

DAVIS County: YOLO State: CA
CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 9.50 -9.50 .00
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 9.75 -9.75 700.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 09/30/1896
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0007
TDD Title: Navajo Toxaphane
Site Name: NAVAJO TOXAPHENE

Site Location:

City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted Labor Hours ESt"IT-I‘z:ﬁ(s’
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 52.50 -52.50 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 317.00 81.50 235.50 317.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 12,184.56 2,455.17 9,729.39 12,184.56 30.12

Other Direct Costs  1,210.00 16.79 1,193.21 1,210.00 21

Travel 2,420.00 .00 2,420.00 2,420.00 .00

Equipment .00 .00 .00 .00 .00

N Subcontracts .00 .00 .00 .00 00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 3.55 .04

SubHandling Fee .00 .00

TOTAL $15,814.56 $2,475.51 $13,339.05 $15,814.56 $30.37
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0007
TDD Title: Navajo Toxaphane

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1296
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 317.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.54 $.00

** Confidential Business Information - Not for Release ***

(

¢

{

(

{

¢

-

i

(

{



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 08-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 07/09/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours Esurl-rl‘::xerg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 121.50 -121.50 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 150.00 143.50 6.50 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,008.58 4,856.50 1,152.08 6,005.58 33.84
Other Direct Costs 605.00 690.33 -85.33 605.00 4.81
Travel 1,210.00 33.60 1,176.40 121.00 23
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 152.74 1.06
SubHandling Fee .00 .00
TOTAL $7,823.58 $5,733.17 $2,090.41 $6,731.58 $39.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 07/09/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: SF

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:

TDD Title
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0009

Month Ending: 06/22/1996
TDD Activity Type: START Site Specific Project
: Central Eureke Mine Funded Removal

CENTRAL EUREKA MINE (MESA DE ORO)

Report Date: 07/09/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
Region: 9 Budgeted Labor Hours EStlwglt;g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 124.00 -124.00 400.00
TOTAL 500.00 130.00 370.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 24,386.00 4,359.43 20,026.57 24,386.00 33.53
Other Direct Costs 5,856.40 375.82 5,480.58 4,000.00 2.89
Travel 27,817.90 569.55 27,248.35 19,000.00 4.38
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 199.41 1.53
SubHandling Fee .00 .00
TOTAL $58,060.30 $5,504.21 $52,556.09 $47,386.00 $42.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project
TDD Title: Central Eureke Mine Funded Removal Report Date: 07/09/1996
Site Name: CENTRAL EUREKA MINE (MESA DE OROQ) Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

¢

City: SUTTER CREEK County: AMADOR State: CA
CERCLIS [D: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
N Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED Ss .00 .25 -.25 .00
TOTAL .00 .25 -.25 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 08-9601-0010 TDD Activity Type: START Site Specific Project
TDD Title: Del Norte Pesticides Report Date: 07/09/1896
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT )
Region: 9 Budgeted Labor Hours Estu:::ﬁg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 184.50 -184.50 .00
NO SUBTASK USED P2 .00 8.00 -8.00 .00
NO SUBTASK USED P1 .00 24.50 -24.50 .00
TOTAL 600.00 223.00 377.00 600.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 27,493.00 8,192.52 19,300.48 27,493.00 36.74

Other Direct Costs  2,420.00 1,244.13 1,175.87 2,420.00 5.58

Travel 6,050.00 723.78 5,326.22 6,050.00 3.25

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

7 Equipment Usage .00 .00 .00 .00 .00

SGA 415.23 1.86

SubHandling Fee .00 .00

TOTAL $35,963.00 $10,575.66 $25,387.34 $35,963.00 $47.42
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Page 8 of 31

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8601-0010
TDD Title: Del Norte Pesticides

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: MANDEL, ROBERT
P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 600.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project
TDD Title: Casmalia Resources Report Date: 07/09/1996
Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 S§SID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours Estlr:::er(si
Subtask Description: Labor Spent Balance required
Hours

Data Management P1 .00 1.00 .00
NO SUBTASK USED T2 .00 11.00 -11.00 .00
NO SUBTASK USED P4 .00 11.00 -11.00 .00
NO SUBTASK USED P3 .00 1,187.00 -1,187.00 .00
NO SUBTASK USED P2 .00 1,007.50 -1,007.50 .00
NO SUBTASK USED P1 .00 466.00 -466.00 .00
Data Management P3 .00 37.50 .00
Data Validation P1 .00 3.00 .00
TOTAL 5,000.00 2,724.00 2,276.00 5,000.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 210,680.00 80,336.50 130,353.50 210,690.00 29.49

Other Direct Costs 1,684.00 3,765.48 -2,071.48 1,694.00 1.38

Travel 84,700.00 31,177.98 53,522.02 84,700.00 11.45

Equipment .00 .00 .00 .00 .00

Subcontracts .00 5,314.66 -5,314.66 .00 1.85

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 7,372.90 2.7

SubHandling Fee 106.29 .04

TOTAL 297,084.00 $128,073.81 $169,010.19 $297,084.00 $47.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project
TDD Title: Casmalia Resources Report Date: 07/09/1996
Site Name: CASMALIA RESOURCES Completion Date: 06/30/1986
Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000
City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 S§SID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

— Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 110.50 -110.50 .00
NO SUBTASK USED P3 .00 164.50 -164.50 .00
NO SUBTASK USED Ss .00 .25 -.25 .00
TOTAL .00 275.25 -275.25 5,000.00

Dollars per

Total Doliars LOE hour

Spent: delivered:

TOTAL Direct Labor $15,626.44 $56.82
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

09-9601-0012 TDD Activity Type: START Site Specific Project
Sparks Solvent/Fuel site PRP Oversight Report Date: 07/09/1996
SPARKS SOLVENT/FUEL PLUME Completion Date: 08/30/1996

Site Location:

Estimated Completion Date: 09/30/1996

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Budgeted Labor Hours Esm:s:?sj
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 173.00 -173.00 .00
TOTAL 700.00 183.00 517.00 700.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 32,628.00 6,648.71 25,979.29 32,628.00 36.33

Other Direct Costs  2,420.00 1,109.17 1,310.83 2,420.00 6.06

Travel 9,680.00 285.74 9,394.26 9,680.00 1.56

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 294.32 1.61

SubHandling Fee .00 .00

TOTAL $44,728.00 $8,337.94 $36,390.06  $44,728.00 $45.56
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 098-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 07/09/1996
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN

TP Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 700.00
Dollars per
Total Dollars L.OE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 07/09/1996
Site Name: SANDERS AVIATION Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 S§SID: AV

Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours Esm:z:ﬁg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 82.50 -82.50 .00
NO SUBTASK USED T2 .00 9.00 -9.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 477.00 -477.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 150.00 -150.00 .00
NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
TOTAL 2,000.00 1,291.50 708.50 2,000.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 69,075.20 40,782.29 28,292.91 69,075.20 31.58

Other Direct Costs 1,210.00 6,020.62 -4,810.62 1,210.00 4.66

Travel 20,570.00 13,610.85 6,959.15 20,570.00 10.54

Equipment 1,863.40 .00 1,863.40 1,863.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00

SGA 4,142.06 32

SubHandling Fee .00 .00

TOTAL $95,718.60 $64,555.82 $31,162.78  $95,718.60 $49.99
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

TDD Number: 09-9601-0013
TDD Title: Sanders Aviation
Site Name: SANDERS AVIATION
Site Location:

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 SSID : AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
oo Estimated
Region: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 2,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 07/09/1996
Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 11U

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Esm:::ﬁtsj
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 248.00 -248.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
TOTAL 330.00 285.00 45.00 330.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 16,172.10 12,308.54 3,863.56 16,172.10 43.19
Other Direct Costs 726.00 540.69 185.31 726.00 1.80
Travel 1,452.00 1,837.62 -385.62 1,452.00 6.45
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 501.82 1.76
SubHandling Fee .00 .00
TOTAL $18,350.10 $15,188.67 $3,161.43  $18,350.10 $53.29
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 07/08/1996
Site Name: YAVAPAI PENTA POND Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD003398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY

I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED ss .00 .25 -.25 .00
TOTAL .00 .25 -.25 330.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-8601-0015
TDD Title: Omega Chemical

Month Ending: 06/22/1996
TDD Activity Type: START Site Specific Project

Site Name: OMEGA RECOVERY SERVICES

Site Location:

Report Date: 07/09/1896
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Esu::::ler(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 160.50 -160.50 .00
NO SUBTASK USED P2 .00 78.00 -78.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 450.00 246.50 203.50 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 22,646.98 8,342.01 14,304.97 22,646.98 33.84
Other Direct Costs  1,210.00 698.85 511.15 1,210.00 2.84
Travel 484.00 73.08 410.92 484.00 .30
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 162.85 .66
SubHandling Fee .00 .00
TOTAL $24,340.98 $9,276.79 $15,064.19  $24,340.98 $37.63
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996 Sd”

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical
Site Name: OMEGA RECOVERY SERVICES

Report Date: 07/09/1996 -
Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996 o
City: WHITTIER County: LOS ANGELES State: CA o
CERCLIS ID: SSID: BC
Project Manager: SCHWENNESEN, MICHA N~
EPA Project Monitor: LAWRENCE, KAY

PP Estimated
Region: 9 Budgeted Labor Hours Hours b

Subtask Description: Labor Spent Balance required
Hours -

NO SUBTASK USED 8S .00 .25 -.25 .00
A=

TOTAL .00 .25 -.25 450.00
Dollars per o

Total Dollars LOE hour
Spent: delivered:

A\ ¥ 4
TOTAL Direct Labor $7.40 $.00 .
A4
A 4
S
o7
4
o
A
A
%
A
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TDD Number:

TDD Title
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0016
: Verdese Carter Park

Month Ending: 06/22/1996

VERDESE CARTER PARK

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 04/30/1996

Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted Labor Hours Estlmgtﬁg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 36.50 -36.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 80.00 59.50 20.50 80.00

Estimated Dollars per

Dollars Total Dollars Doliars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 4,108.00 2,161.99 1,946.01 4,108.00 36.34

Other Direct Costs  1,210.00 6.70 1,203.30 1,210.00 A1

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 194.21 .00 194.21 194.21 .00

SGA 1.41 .02

SubHandling Fee .00 .00

TOTAL  $5,512.21 $2,170.10 $3,342.11 $5,512.21 $36.47
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site Report Date: 07/09/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

— Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED Ss .00 .25 -.25 .00
TOTAL .00 .25 -.25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 07/09/1996
Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Oakland County: Alameda State: CA
CERCLIS ID;: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Estlrggtﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
NO SUBTASK USED P2 .00 82.00 -82.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 129.00 21.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,735.75 4,160.19 2,575.56 6,735.75 32.25
Other Direct Costs  1,452.00 3244 1,419.56 1,452.00 .25
Travel 242.00 .00 242.00 242.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 6.85 .05
SubHandling Fee .00 .00
TOTAL  $8,429.75 $4,199.48 $4,230.27 $8,429.75 $32.55
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TDD Number: 09-9601-0018

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 06/22/1986

TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site
Site Name: SUPERCHROME PLATING & ENGINEERING CO.
Site Location: 1504 E. WASHINGTON BLVD.

Report Date: 07/09/1986
Completion Date: 03/31/1996

Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Esm:::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 9.00 -9.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34.91
Other Direct Costs 1,210.00 275.88 934.12 1,210.00 4.84
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 58.20 1.02
SubHandling Fee .00 .00
TOTAL  $3,455.25 $2,324.22 $1,131.03 $3,455.25 $40.78
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 07/09/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996
City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Estlr:s:ﬁg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 89.50 -89.50 .00
NO SUBTASK USED P2 .00 418.00 -418.00 .00
NO SUBTASK USED P1 .00 31.50 -31.50 .00
TOTAL 604.00 539.00 65.00 604.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  24,599.28 17,460.55 7,138.73 24,559.28 32.39

Other Direct Costs  1,815.00 1,352.52 462.48 1,815.00 2.51

Travel .00 240.65 -240.65 .00 45

Equipment .00 .00 .00 .00 .00

Subcontracts .00 112.88 -112.88 .00 21

Analytical 3,693.00 1,753.00 1,940.00 3,693.00 3.25

Equipment Usage .00 .00 .00 .00 .00

SGA 336.13 62

SubHandling Fee 2.26 .00

TOTAL $30,107.28 $21,257.99 $8,849.29  $30,067.28 $39.44
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 05-9601-0019 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Funded Removal Report Date: 07/09/1986
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
Site Location: 1504 E. WASHINGTCN BLVD. Estimated Completion Date: 06/30/1996

City:
CERCLIS ID:

LOS ANGELES County: LOS ANGELES State: CA

CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

T Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 6.00 -6.00 .00
TOTAL .00 6.00 -6.00 604.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 07/09/1996
Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996
City: Honolulu County: Oahu State: H
CERCLIS ID: 8SID: 22

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours Estlﬂgﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 31.00 -31.00 .00
TOTAL 35.00 34.00 1.00 35.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 286.29 197.71 484.00 8.42
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 60.42 1.78
SubHandling Fee .00 .00
TOTAL  $3,116.96 $1,625.74 $1,491.22 $3,116.96 $47.82
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project
TDD Title: Hawaii Technical Assistance Report Date: 07/09/1996
Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu
CERCLIS ID:

County: Oahu State: HI
SSiD: ZZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 16 of 31

=+ Confidential Business Information - Not for Release ***

{ <

‘\
|

3
|
i

[ ¢ ¢ € € £

“ i

|
i

4 A

(,

A,



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums Report Date: 07/09/1996
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: : Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours Es"ﬁsﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 - -2.00 .00
TOTAL 300.00 187.50 112.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,602.00 5,137.57 2,464.43 7,602.00 27.40
Other Direct Costs .00 258.33 -258.33 .00 1.38
Travel .00 427.21 -427.21 .00 2.28
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 144 .61 T7
SubHandling Fee .00 .00
TOTAL  $7,602.00 $5,967.72 $1,634.28 $7,602.00 $31.83
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 08-9601-0021

Month Ending: 06/22/1996
TDD Activity Type: START Site Specific Project

TDD Title

Site Name:

: Gabbs Abandoned Drums
GABBS ABANDONED DRUMS - BLM

Report Date: 07/09/1996

Site Location:

Completion Date: 04/15/1996
Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: ZZ
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
Tomne Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 .25 -.25 .00
TOTAL .00 .25 -.25 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8.74 $34.96
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TDD Number:
: START Mobilization

TDD Title
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9602-0001

Month Ending: 06/22/1996
TDD Activity Type: START Site General Project

START MOBILIZATION

Report Date: 07/09/1996
Completion Date: 04/01/1996

Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW .
Region: 9 Budgeted Labor Hours Estnm;;erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68
Other Direct Costs 242.00 84.16 157.84 242.00 43
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.76 .09
SubHandling Fee .00 .00
TOTAL  $9,223.00 $7,959.15 $1,263.85 $9,223.00 $40.20
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9602-0002
TDD Title;: Gibson - Bakersfield
Site Name: GIBSON - BAKERSFIELD

Site Location:

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 08/30/1996

Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern State: CA
CERCLIS ID: SSiD: 2Z
Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Esml-rl‘::i(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 6.00 -6.00 .00
NO SUBTASK USED P1 .00 28.00 -28.00 .00
TOTAL 140.00 36.00 104.00 140.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,142.95 1,070.57 4,072.38 5,142.85 29.74
Other Direct Costs 242.00 58.35 183.65 242.00 1.62
Travel 968.00 329.88 638.12 968.00 9.16
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 81.93 2.28
SubHandling Fee .00 .00
TOTAL  $6,352.95 $1,540.73 $4,812.22 $6,352.95 $42.80
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9602-0003
TDD Title: Santa Fe Derailmen - El Cajon
Site Name: SANTA FE DERAILMENT - EL CAJON
Site Location: 669 South Main Track
near 1-15 & 1-138

City: EIl Cajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: ZZ
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours Estlr;:z:erg
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 277.50 -277.50 .00
NO SUBTASK USED P2 .00 711.00 -711.00 .00
NO SUBTASK USED P1 .00 266.00 -266.00 .00
TOTAL 1,322.00 1,268.50 53.50 1,322.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  53,033.12 38,673.54 14,359.58 53,033.12 30.54

Other Direct Costs  1,210.00 3,743.07 -2,533.07 1,210.00 2.96

Travel 9,680.00 6,961.37 2,718.63 9,680.00 5.50

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00

SGA 2,258.72 1.78

SubHandling Fee .00 .00

TOTAL $65,523.12 $51,636.70 $13,886.42 $65,523.12 $40.77
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

09-9602-0004
On-Going START Program Support
ON-GOING START PROGRAM SUPPORT

TDD Activity Type: START Site General Project

Report Date: 07/09/1996
Completion Date: 09/30/1996

Site Location:

Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCIsco ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew
Region: 9 Budgeted Labor Hours Estlrggﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 408.50 -408.50 .00
NO SUBTASK USED SS .00 991.50 -991.50 .00
NO SUBTASK USED P4 .00 458.50 -458.50 .00
NO SUBTASK USED P3 .00 1,800.50 -1,800.50 .00
NO SUBTASK USED P2 .00 337.50 -337.50 .00
NO SUBTASK USED P1 .00 486.00 -486.00 .00
Site Assessment P4 .00 4.00 -4.00 .00
TOTAL 5,400.00 4,486.50 913.50 5,400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 308,772.00 155,506.20 153,265.80 308,772.00 44 .49
Other Direct Costs  86,333.50 46,743.35 39,590.15 86,333.50 13.37
Travel 12,705.00 13,660.83 -955.83 12,705.00 3.91
Equipment .00 .00 .00 .00 .00
Subcontracts 8,000.00 8,671.91 -671.91 8,000.00 248
Analytical .00 .00 .00 .00 .00
Equipment Usage 7,000.00 .00 7,000.00 7,000.00 .00
SGA 12,745.38 3.65
SubHandling Fee 173.43 .05
TOTAL 422,810.50 $237,501.10 $185,309.40 $422,810.50 $67.95
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 07/09/1996
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: SAN FRANCISCO County: SAN FRANCISCO  State: CA
CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: MITGUARD, Matthew

Fa Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T .00 1.00 -1.00 .00
NO SUBTASK USED Ss .00 480.25 -480.25 .00
NO SUBTASK USED P4 .00 5.50 -5.50 .00
NO SUBTASK USED P3 .00 215.25 -215.25 .00
Site Assessment P3 .00 2.00 -2.00 .00
TOTAL .00 704.00 -704.00 5,400.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $33,605.15 $150.19

Page 18 of 31 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9602-0005

Site Name:

Site Location:

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums - BLM

GABBS ABANDONED DRUMS - BLM

Report Date: 07/09/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: 2Z
Project Manager: LAWRENCE, PETERD
EPA Project Monitor: SUTER, DANIEL
Region: 9 Budgeted Labor Hours Esnﬁ;tﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 191.00 -191.00 .00
TOTAL 650.00 199.00 451.00 650.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  27,770.35 5,364.64 22,405.71 27,770.35 26.96
Other Direct Costs  1,452.00 316.60 1,135.40 1,452.00 1.59
Travel 1,573.00 670.84 902.16 1,573.00 3.37
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 208.28 1.05
SubHandling Fee .00 .00
TOTAL $30,795.35 $6,560.36 $24,234.99 $30,795.35 $32.97
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9602-0006

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment

Site Name:
Site Location:

ELECTRITE ASSESSMENT

Report Date: 07/09/1996
Completion Date: 04/30/19986

Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: Z2Z
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Est|:_rl|:$g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 53.50 -53.50 .00
NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 78.50 1.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93
Other Direct Costs 36.30 255.80 -219.50 36.30 3.26
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 53.97 .69
SubHandling Fee .00 .00
TOTAL  $3,425.90 $3,051.98 $373.92 $3,425.90 $38.88
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TDD Number:

TDD Title
Site Name:

Site Location:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 04/30/1996
Estimated Completion Date: 04/30/1996

09-9602-0006
Electrite Assessment
ELECTRITE ASSESSMENT

City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: 2Z
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY
ione Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T1 .00 .25 -25 .00
NO SUBTASK USED P3 .00 .25 -.25 .00
TOTAL .00 .50 -.50 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1596
Completion Date: 05/31/1896
Estimated Completion Date: 05/31/1896

TDD Number: 09-9602-0007
TDD Title: Duck Valley Indian Reservation
Site Name: DUCK VALLEY INDIAN RESERVATION

Site L.ocation:

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt
Region: 9 Budgeted Labor Hours Estur:::er:
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 9.00 -9.00 .00
NO SUBTASK USED P3 .00 331.50 -331.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
TOTAL 500.00 421.00 79.00 500.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 23,574.80 14,096.56 9,478.24 23,574.80 33.52

Other Direct Costs  1,210.00 1,022.36 187.64 1,210.00 2.43

Travel 3,813.92 3,036.96 776.96 3,813.92 7.22

Equipment 1,500.40 .00 1,500.40 1,500.40 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 90.00 .00 90.00 90.00 .00

SGA 856.52 2.04

SubHandling Fee .00 .00

TOTAL $30,189.12 $19,012.40 $11,176.72  $30,189.12 $45.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 098-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 07/09/1996
Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996
Site Location: Estimated Completion Date: 05/31/1996
City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt

ian. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED T1 .00 .25 -25 .00
NO SUBTASK USED P3 .00 3.25 -3.25 .00
TOTAL .00 3.75 -3.75 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 07/09/1996
Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: Z2Z

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours Esu:l‘:frcs’
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 139.50 -139.50 .00
NO SUBTASK USED P1 .00 230.50 -230.50 .00
TOTAL 450.00 392.00 58.00 450.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 17,968.62 10,663.57 7,305.05 17,968.62 27.20

Other Direct Costs 1,815.00 1,466.70 348.30 1,815.00 3.74

Travel 1,452.00 426.07 1,025.93 1,452.00 1.09

Equipment 484.00 .00 484.00 484.00 .00

Subcontracts .00 2,059.38 -2,059.38 .00 5.25

Analytical 6,000.00 .00 6,000.00 6,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 399.32 1.02

SubHandling Fee 41.19 A1

TOTAL $27,719.62 $15,056.23 $12,663.39 $27,719.62 $38.41
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996
TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996 “r
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996 e
o

TDD Title: Grey Eagle Mine Site
Site Name: GREY EAGLE MINE SITE
State: CA
g

County: Siskiyou

Site Location:
City: Happy Camp
CERCLIS ID: SSID: Z2Z
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
I Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 .25 -.25 .00
TOTAL .00 2.25 -2.25 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
$148.20 $65.87

TOTAL Direct Labor
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site General Project
Report Date: 07/09/1996
Completion Date: 04/26/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-8603-0002
TDD Title: Oahu Exercise - Report
Site Name: OAHU EXERCISE - REPORT

Site Location:

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael
Region: 9 Budgeted Labor Hours Esn:l‘::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 .00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447.40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.25 1.85
SubHandling Fee .00 .00
TOTAL $1,162.74 $684.35 $478.39 $1,162.74 $38.02
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 07/09/1996
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Pahoa County: Oahu State: H
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael

Region: 9 Budgeted Labor Hours Esml-r;::?'g
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .go 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 32.00 -32.00 .00
TOTAL 135.00 41.00 94.00 135.00
h Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,632.40 1,239.81 5,392.59 6,632.40 30.24
Other Direct Costs 1,089.00 24.40 1,064.60 1,089.00 .60
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 - .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 5.15 13
SubHandling Fee .00 .00
TOTAL $11,351.40 $1,269.36 $10,082.04 $11,351.40 $30.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
TDD Title: Puna Geothermal Venture Response

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE
Site Location:

TDD Number: 09-9603-0003

Report Date: 07/09/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu State: HI
CERCLIS ID: S§SID: 00
Project Manager: DUNCAN, WILLC
EPA Project Monitor: ARDITO, Michael
iane Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 25 -.25 .00
NO SUBTASK USED SS .00 .75 -75 .00
NO SUBTASK USED P3 .00 4.00 -4.00 .00
TOTAL .00 5.00 -5.00 135.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $426.89 $100.44
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project
TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 07/09/1996
SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

Site Name:
Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Estlr;::;(si
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
TOTAL 80.00 41.00 39.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,096.82 1,495.43 1,601.39 3,096.82 36.47
Other Direct Costs 544.50 12.43 532.07 544.50 .30
Travel 847.00 206.30 640.70 847.00 5.03
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 46.16 1.13
SubHandling Fee .00 .00
TOTAL  $4,488.32 $1,760.32 $2,728.00 $4,488.32 $42.93
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0005

Month Ending: 06/22/1996

TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review

Site Name:
Site Location:

WILMINGTON SITE(S) REVIEW

Report Date: 07/09/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: S§SID: Z2Z
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted L.abor Hours Estlrl.r;z:icsl
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.50 64.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
D'jrect Labor 2,873.92 1,938.34 935.58 2,873.92 42.60
Other Direct Costs 121.00 35.00 86.00 121.00 77
Travel .00 14.00 -14.00 .00 .31
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 10.34 .23
SubHandling Fee .00 .00
TOTAL  $2,994.92 $1,997.68 $997.24 $2,994.92 $43.91
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0006

Month Ending: 06/22/1996

TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research

Site Name:
Site Location:

CALIFORNIA REGULATION APPLICABILITY

Report Date: 07/09/1996
Completion Date: 08/30/1996

Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID :
Project Manager: WISE, ROBERTL
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted Labor Hours Estu;:;er:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
TOTAL 200.00 11.00 189.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,981.00 341.47 8,639.53 8,981.00 31.04
Other Direct Costs 1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $10,191.00 $341.47 $9,849.53 $10,191.00 $31.04
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project
TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 07/09/1896
Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996
Site Location: Estimated Completion Date: 05/15/1896
City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSID: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

Region: 9 Budgeted Labor Hours Esml-,llgtﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 36.50 3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,755.64 1,262.86 492.78 1,755.64 34.60
Other Direct Costs 121.00 8.68 112.32 121.00 24
Travel 30.25 15.56 14.69 30.25 43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40.00 40.00 .00
SGA 5.11 14
SubHandling Fee .00 .00
TOTAL  $1,946.89 $1,292.21 $654.68 $1,946.89 $35.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project
TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 07/09/1996
Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996
Site Location: Estimated Completion Date: 05/15/1996
City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SsID: 2z

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

P, Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED S8 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 07/09/1996
Site Name: MONTGOMERY PASS Completion Date: 06/01/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Mt. Montgomery County: Mineral State: NV
CERCLIS ID: 8SID: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours Esml-'l‘::ﬁ'(s’
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P1 .00 43.00 -43.00 .00
TOTAL 180.00 150.00 30.00 180.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 7,888.63 3,625.98 4 262.65 7,888.63 2417

Other Direct Costs 242.00 54.35 187.65 242.00 .36

Travel 605.00 423.44 181.56 605.00 2.82

Equipment .00 .00 .00 .00 .00

Subcontracts .00 1,549.41 -1,549.41 .00 10.33

Analytical .00 .00 .00 .00 .00

Equipment Usage 500.00 .00 500.00 500.00 .00

SGA 100.80 .67

SubHandling Fee 30.98 21

TOTAL  $9,235.63 $5,784.96 $3,450.67 $9,235.63 $38.57
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9604-0002
TDD Title: Montgomery Pass
Site Name: MONTGOMERY PASS

Site Location:

City: Mt. Montgomery County: Mineral State: NV
CERCLIS ID: SSiD: ZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 180.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:
Site Location:

09-9604-0003
Celtor Chemical
CELTOR CHEMICAL WORKS
BTWN NORTON FLD & TRINIT

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 09/30/1996

Estimated Completion Date: 09/30/1996

RIV
: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: 22
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours Estlrgszig
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 73.00 -73.00 .00
NO SUBTASK USED P1 .00 109.50 -109.50 .00
TOTAL 270.00 199.50 70.50 270.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 15,271.45 5,994.71 9,276.74 15,271.45 30.05

Other Direct Costs 872.41 658.98 213.43 872.41 3.30

Travel 1,210.00 1,056.33 153.67 1,210.00 5.29

Equipment .00 .00 .00 .00 .00

Subcontracts .00 241.87 -241.87 .00 1.21

Analytical 1,000.00 .00 1,000.00 1,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 361.92 1.81

SubHandling Fee 4.83 .02

TOTAL $18,353.86 $8,318.64 $10,035.22  $18,353.86 $41.70
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 07/09/1996
Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
Site Location: BTWN NORTON FLD & TRINIT Estimated Completion Date: 09/30/1996
RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J
EPA Project Monitor;: LAWRENCE, KAY

famy. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 270.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9604-0004
TDD Title: Asylum Slough - Emerg. Resp.
Site Name: ASYLUM SLOUGH - EMERG. RESP.

Site Location:

City: Napa County: Napa State: CA
CERCLIS ID: 8SIb: ZZ
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: WEDEN, CHRISTOPHER
Region: 9 Budgeted Labor Hours Esml-';gﬁ(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 91.50 -91.50 .00
NO SUBTASK USED P2 .00 142.00 -142.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 256.50 43.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  12,596.70 7,873.33 4,723.37 12,596.70 30.70
Other Direct Costs 605.00 33.96 571.04 605.00 A3
Travel 1,210.00 410.75 799.25 1,210.00 1.60
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 93.81 37
SubHandling Fee .00 .00
TOTAL $14,911.70 $8,411.85 $6,499.85 $14,911.70 $32.79
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site General Project
Report Date: 07/09/1996
Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

TOD Number: 09-9604-0005
TDD Title: START QA Management
Site Name: START QA MANAGEMENT

Site Location:

Page 39 of 60

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: ZZ
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Esn:;gtﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 85.50 -85.50 .00
NO SUBTASK USED P2 .00 35.00 -35.00 .00
NO SUBTASK USED P1 .00 24.00 -24.00 .00
TOTAL 333.00 146.50 186.50 333.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  14,546.02 4,346.61 10,199.41 14,546.02 29.67
Other Direct Costs  1,210.00 264.80 945.20 1,210.00 1.81
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 693.38 -693.38 .00 4.73
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 55.87 .38
SubHandling Fee 13.87 .09
TOTAL $16,361.02 $5,374.53 $10,986.49 $16,361.02 $36.69

*+ Confidential Business Information - Not for Release ***

¢

¢

'\
T
I

(



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site General Project
Report Date: 07/09/1996
Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

TDD Number: 09-9604-0006
TDD Title: START Equipment Management
Site Name: START EQUIPMENT MANAGEMENT

Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Egtlrlrll::?r(sj
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 85.50 -85.50 .00
NO SUBTASK USED P2 .00 219.00 -219.00 .00
NO SUBTASK USED P1 .00 110.50 -110.50 .00
TOTAL 750.00 435.00 315.00 750.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor  28,035.55 12,368.70 15,666.85 28,035.55 28.43

Other Direct Costs  6,655.00 212.14 6,442.86 6,655.00 49

Travel .00 2,592.06 -2,592.06 .00 5.96

Equipment .00 .00 .00 .00 .00

Subcontracts .00 322.51 -322.51 .00 74

Analytical .00 .00 .00 .00 .00

Equipment Usage 3,000.00 .00 3,000.00 3,000.00 .00

SGA 591.67 1.36

SubHandling Fee 6.45 .01

TOTAL $37,690.55 $16,093.53 $21,597.02 $37,690.55 $37.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8604-0007 TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination Report Date: 07/09/1996
Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours Esml-ll‘::lercs’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
NO SUBTASK USED P2 .00 139.50 -139.50 .00
TOTAL 400.00 144.50 255.50 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 17,285.36 4,203.62 13,081.74 17,285.36 29.09
Other Direct Costs  4,840.00 75.36 4,764.64 4,840.00 52
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 15.90 11
SubHandling Fee .00 .00
TOTAL $22,730.36 $4,294.88 $18,435.48 $22,730.36 $29.72
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9604-0008

Month Ending: 06/22/1996
TDD Activity Type: START Site General Project

TDD Title: START Computer Support

Site Name:

Site Location:

START COMPUTER SUPPORT

Report Date: 07/09/1996
Completion Date: 07/31/1996

Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Esml:rl‘:rﬁ(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 12.00 -12.00 .00
NO SUBTASK USED P3 .00 146.00 -146.00 .00
NO SUBTASK USED P2 .00 4.00 -4.00 .00
NO SUBTASK USED P1 .00 .50 -.50 .00
TOTAL 292.00 165.50 126.50 292.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  13,091.74 6,725.84 6,365.90 13,091.74 40.64
Other Direct Costs  12,100.00 1,279.91 10,820.09 12,100.00 7.73
Travel .00 43.00 -43.00 .00 .26
Equipment .00 .00 .00 .00 .00
Subcontracts .00 16.13 -16.13 .00 10
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 279.10 1.69
SubHandling Fee 32 .00
TOTAL $25,191.74 $8,344.30 $16,847.44 $25,191.74 $50.42
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 07/09/1996
Site Name: START COMPUTER SUPPORT Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL W
EPA Project Monitor: MITGUARD, MATTHEW

P, Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 48.00 -48.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL .00 55.00 -55.00 292.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $3,221.70 $58.58
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 07/09/1996
Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TR Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Estul:r;g:erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 1.00 -1.00 .00
TOTAL 100.00 1.00 99.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 47,936.00 27.97 47,908.03 4,793.60 27.97
Other Direct Costs  1,210.00 .00 1,210.00 1,210.00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $49,146.00 $27.97 $49,118.03 $6,003.60 $27.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 06/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9604-0011
TDD Title;: Sulfur Creek Geothermal
Site Name: SULFUR CREEK GEOTHERMAL

Site Location:

(

£

{

(I

City: Cloverdale County: Sonoma State: CA
CERCLIS ID: ssib: ZZ
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours Esn::::ﬁ:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
TOTAL 72.00 17.00 55.00 72.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  31,882.00 709.63 31,272.37 31,982.00 41.74
Other Direct Costs 220.22 .00 220.22 220.22 .00
Travel 393.25 .00 393.25 393.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $32,595.47 $709.63 $31,885.84 $32,595.47 $41.74
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project
TDD Title: American Samoa Technical Assistance Report Date: 07/09/1996
Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: American Samoa County: Trust Territory State: TT
CERCLIS ID: S§SiD: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Estnm::icsi
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 43.50 -43.50 .00
TOTAL 325.00 46.50 278.50 325.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 17,105.50 1,794.75 15,310.75 17,105.50 38.60
Other Direct Costs 605.00 67.11 537.89 605.00 1.44
Travel 6,050.00 .00 6,050.00 6,050.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 2,000.00 .00 2,000.00 2,000.00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 14.16 .30
SubHandling Fee .00 .00
TOTAL $26,260.50 $1,876.02 $24,384.48 $26,260.50 $40.34
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-8605-0001
TDD Title: R.C. Baxter
Site Name: R.C. BAXTER

Site Location:

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Budgeted Labor Hours Estlr;;x:‘er:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 109.50 -109.50 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 350.00 130.50 219.50 350.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  15,025.00 543212 9,592.88 15,025.00 41.63
Other Direct Costs 605.00 34.39 570.61 605.00 .26
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 7.25 .06
SubHandling Fee .00 .00
TOTAL $18,630.00 $5,473.76 $13,156.24  $18,630.00 $41.94
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Page 27 of 31

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 08-9605-0001
TDD Title: R.C. Baxter
Site Name: R.C. BAXTER

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
N Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED Ss .00 .50 -.50 .00
TOTAL .00 .50 -.50 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 08-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - QOutdoor Workshop Report Date: 07/09/1996
Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 06/30/1996
City: Las Vegas County: Clark State: NV
CERCLIS ID: SSID: 00

Project Manager: ESTEY, AMY L
EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Labor Hours ESt"lrl‘:;erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 89.00 -89.00 .00
NO SUBTASK USED P2 .00 62.00 -62.00 .00
TOTAL 250.00 162.00 88.00 250.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 8,561.50 4,690.37 3,871.13 8,561.50 28.95
Other Direct Costs 3,630.00 2,286.73 1,343.27 3,630.00 14.12
Travel 6,279.90 2,263.59 4,016.31 6,279.90 13.97
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 960.12 5.93
SubHandling Fee .00 .00
TOTAL $18,471.40 $10,200.81 $8,270.59 $18,471.40 $62.97
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9605-0003

Month Ending: 06/22/1996

TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses

Site Name:

Site Location:

PCHW TRAINING COURSESS

Report Date: 07/09/1996
Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours Estlﬂ:ﬁg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 54.00 -54.00 .00
NO SUBTASK USED P1 .00 39.00 -39.00 .00
TOTAL 120.00 95.00 25.00 120.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,424.10 3,520.97 1,903.13 5,424.10 37.06
Other Direct Costs 363.00 3713 325.87 363.00 .39
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 7.83 .08
SubHandling Fee .00 .00
TOTAL  $6,392.10 $3,565.93 $2,826.17 $6,392.10 $37.54
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 07/09/1996
Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

P Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 5.50 -5.50 .00
TOTAL .00 5.50 -5.50 120.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 07/09/1996
Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 07/07/1996
Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000
City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN

Region: 9 Budgeted Labor Hours Estlr:::lerg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 35.00 -35.00 .00
NO SUBTASK USED P1 .00 5.00 -5.00 .00
TOTAL 150.00 44.00 106.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,141.70 1,576.22 5,565.48 7,141.70 35.82
Other Direct Costs 605.00 .00 605.00 605.00 .00
Travel 121.00 .00 121.00 121.00 .00
Equipment 303.50 .00 303.50 302.50 .00
Subcontracts .00 161.26 -161.26 .00 3.67
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA .00 .00
SubHandling Fee 3.22 .07
TOTAL  $8,671.20 $1,740.70 $6,930.50 $8,670.20 $39.56
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9605-0005

Month Ending: 06/22/1996

TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop

Site Name:

Site Location:

CONTINUING CHALLENGE WORKSHOP

Report Date: 07/09/1996
Completion Date: 10/30/1996

Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours Esn:l]::ﬁts‘
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P2 .00 10.50 -10.50 .00
TOTAL 120.00 10.50 109.50 120.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,615.20 333.12 4,282.08 4,615.20 31.73
Other Direct Costs  3,633.11 .00 3,633.11 3,633.11 .00
Travel 1,210.00 .00 1,210.00 1,210.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $10,458.31 $333.12 $10,125.19  $10,458.31 $31.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1986
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 08-9605-0006
TDD Title: Feather River Contingency Plan
Site Name: FEATHER RIVER CONTINGENCY PLAN

Site Location:

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSID: ZZ
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Budgeted Labor Hours Est:rg:;erg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 48.00 -48.00 .00
NO SUBTASK USED P2 .00 93.00 -93.00 .00
NO SUBTASK USED P1 .00 17.00 -17.00 .00
TOTAL 330.00 164.00 166.00 330.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  13,396.30 5,221.97 8,174.33 13,396.30 31.84
Other Direct Costs 605.00 132.00 473.00 605.00 .80
Travel 1,815.00 284.20 1,530.80 1,815.00 1.73
Equipment  2,420.00 .00 2,420.00 2,420.00 .00
Subcontracts .00 548.26 -548.26 .00 3.34
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 87.79 .54
SubHandling Fee 10.97 .07
TOTAL $18,236.30 $6,285.19 $11,951.11  $18,236.30 $38.32
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9605-0007
TDD Title: Dodson Brothers Oil Company

Site Name: DODSON BROTHERS OIL COMPANY

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Site Location: 10810 MONTE VISTA AVENUE

Report Date: 07/09/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DAN
Region: 9 Budgeted Labor Hours Estlr:::]er(si
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 21.00 -21.00 .00
NO SUBTASK USED P2 .00 27.00 -27.00 .00
TOTAL 200.00 50.00 150.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,525.30 1,936.63 5,588.67 7,525.30 38.73
Other Direct Costs 1,210.00 .00 1,210.00 1,210.00 .00
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $10,340.30 $1,936.63 $8,403.67 $10,340.30 $38.73
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site General Project
Report Date: 07/09/1996
Completion Date: 09/30/1996

TDD Number: 09-8605-0008
TDD Title: T.A.L.E.S. Database
Site Name: T.A.L.E.S. DATABASE

Site Location:

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SUTER, DANIEL
Region: 9 Budgeted Labor Hours Es“:l]:her:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 400.00 2.00 398.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  20,446.60 §5.92 20,390.68 20,446.60 27.96
Other Direct Costs .00 .00 .00 .00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL $22,046.60 $55.92 $21,990.68 $22,046.60 $27.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 07/09/1996
Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996
Site Location: Estimated Completion Date: 00/00/0000
City: RODEO County: CONTRA COSTA  State: CA
CERCLIS ID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: Lawrence, Kay

Region: 9 Budgeted Labor Hours Est:m::i(s:l
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 27.00 -27.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 40.00 47.00 -7.00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,638.10 1,376.04 262.06 1,638.10 29.28
Other Direct Costs 242.00 101.04 140.96 242.00 215
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 451.50 -451.50 .00 9.61
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 21.32 45
SubHandling Fee 9.03 19
TOTAL  $1,880.10 $1,958.93 $-78.83 $1,880.10 $41.68
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9605-0009
TDD Title: Unocal Rodeo Refinery Fire
Site Name: UNOCAL RODEO REFINERY FIRE

Site Location:

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 06/21/1996

Estimated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA State: CA
CERCLIS ID: s§sSiD: Z2Z
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay
S Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED .00 2.00 -2.00 .00
.00 2.00 -2.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 07/09/1996
Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 07/31/1996
City: Panoche County: Fresno State: CA
CERCLIS ID: SSID: 2Z

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted Labor Hours ESt"I-'I]:Ler(s’
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 18.00 -18.00 .00
NO SUBTASK USED P3 .00 337.00 -337.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 500.00 361.00 139.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 22,834.85 13,633.05 9,201.80 22,834.85 37.76
Other Direct Costs 1,210.00 149.28 1,060.72 1,210.00 41
Travel 363.00 1,062.35 -699.35 363.00 2.94
Equipment .00 .00 .00 .00 .00
Subcontracts .00 64.50 -64.50 .00 .18
Analytical 7,500.00 .00 7,500.00 7,500.00 .00
Equipment Usage 750.00 .00 750.00 750.00 .00
SGA 255.62 71
SubHandling Fee 1.29 .00
TOTAL $32,657.85 $15,166.09 $17,491.76  $32,657.85 $42.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 098-9605-0011 TDD Activity Type: START Site Specific Project
TDD Title: Treasure Island Report Date: 07/09/1996
Site Name: TREASURE ISLAND Completion Date: 08/30/1896
Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: Z2Z

Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted Labor Hours Estu;"l:ttjer:
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 2.50 -2.50 .00
NO SUBTASK USED P1 .00 53.50 -53.50 .00
TOTAL 150.00 65.00 85.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,759.30 938.00 3,821.30 4,759.30 14.43
Other Direct Costs 363.00 4.85 358.15 363.00 .07
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,241.63 -1,241.63 .00 19.10
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1.02 .02
SubHandling Fee 24.83 .38
TOTAL  $5,122.30 $2,210.33 $2,911.97 $5,122.30 $34.01
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project
Report Date: 07/09/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9605-0011
TDD Title: Treasure Island
Site Name: TREASURE ISLAND

Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: Z2Z
Project Manager: CHAMBERS, THOMPSO
EPA Project Monitor: SHANE, DANIEL
. Estimated
Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Comrhunity Relations Report Date: 07/09/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: McFarland County: KERN State: CA
CERCLIS ID: SSID: ZZ

Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours ESt"I:IQIg::Er(si
Subtask Description: Labor Spent Balance required
B Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
TOTAL 800.00 10.00 790.00 800.00
: Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 57,902.30 503.39 57,398.91 57,902.30 50.34
B Other Direct Costs  4,840.00 57.98 4,782.02 4,840.00 5.80
Travel 4,235.00 .00 4,235.00 4,235.00 .00
- Equipment .00 .00 .00 .00 .00
Subcontracts 1,000.00 .00 1,000.00 1,000.00 .00
- Analytical .00 .00 .00 .00 .00
Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00
o SGA 12.23 1.22
SubHandling Fee .00 .00
. TOTAL $69,977.30 $573.60 $69,403.70 $69,977.30 $57.36
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9606-0001

Month Ending: 06/22/1996
TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 07/09/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1996

Site Location:

Estimated Completion Date: 00/00/0000

City: McFarland County: KERN State: CA
CERCLIS ID: 8SID: 2z
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
gion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
NO SUBTASK USED P2 .00 2525 -25.25 .00
TOTAL .00 35.50 -35.50 800.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,331.09 $66.13
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:

TDD Title:

Site Name:

- - Site Location:

09-9606-0002
India Basin
INDIA BASIN BOATYARD SITE
894 INNES AVENUE

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

- Page 58 of 60

City: SAN FRANCISCO County: SAN FRANCIsCco ~ State: CA
CERCLIS ID: CAD000067603 SSID: 9G
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: ZUROSKI, DONN
o Region: 9 Budgeted Labor Hours EStlrl:l:Lig
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL 80.00 19.00 61.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
T Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,994.65 711.28 3,283.37 3,994.65 37.44
N Other Direct Costs 363.00 .00 363.00 363.00 .00
Travel .00 .00 .00 .00 .00
Equipment 242.00 .00 242.00 242.00 .00
Subcontracts .00 .00 .00 .00 .00
) Analytical .00 .00 .00 .00 .00
Equipment Usage 100.00 .00 100.00 100.00 .00
SGA .00 .00
SubHandling Fee .00 .00
N TOTAL  $4,699.65 $711.28 $3,988.37 $4,699.65 $37.44
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-8606-0003

TDD Title: Hard Chrome Product
Site Name: HARD CHROME PRODUCTS

Site Location:

Month Ending: 06/22/1996

TDD Activity Type: START Site Specific Project

Report Date: 07/09/1996
Completion Date: 07/31/1996
Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Budgeted Labor Hours Esnﬂszrg
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 12.50 -12.50 .00
TOTAL 130.00 12.50 117.50 130.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 6,622.20 453.20 6,169.00 6,622.20 36.26
Other Direct Costs 332.75 .00 332.75 332.75 .00
Travel 90.75 .00 90.75 90.75 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $7,045.70 $453.20 $6,592.50 $7,045.70 $36.26
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 06/22/1996

TDD Number: 09-8606-0004 TDD Activity Type: START Site Specific Project

TDD Title: Soboba Indian Reservation Report Date: 07/09/1996
Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4

Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours Esmlrll:rr(sj
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 29.50 -29.50 .00
NO SUBTASK USED P1 .00 16.50 -16.50 .00
TOTAL 80.00 46.00 34.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 3,685.90 1,5602.85 2,183.05 3,685.90 32.67
Other Direct Costs 121.00 .00 121.00 121.00 .00
Travel 302.50 .00 302.50 302.50 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 350.00 .00 350.00 350.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Fee .00 .00
TOTAL  $4,459.40 $1,502.85 $2,956.55 $4,459.40 $32.67
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7/9/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996

Environment

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF | ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS._SITE.SPECIEIC | QE HOURS S PECIFI

AP  General Project Management

SA  Site Assessment 6.00 0.17% 0.00% 6.00 0.03% 0.00%
XX NO SUBTASK USED 627.75 13.59% 0.00% 3,933.25 19.94% 0.00%
TOTAL General Project Management 633.75 17.61% 0.00% 3,939.25 21.16% 0.00%

MD  Data/Info Management Plan

XX  NO SUBTASK USED 2.00 0.06% 0.00% 2.00 0.01% 0.00%

TOTAL Data/info Management Plan 2.00 0.06% 0.00% 2.00 0.01% 0.00%

ME Equipment Management Plan

XX  NO SUBTASK USED 212.50 5.90% 0.00% 435.00 2.34% 0.00%

TOTAL Equipment Management Plan 212.50 5.90% 0.00% 435.00 2.34% 0.00%

MH Heaith & Safety Plan Activities

XX NO SUBTASK USED 86.50 2.40% 0.00% 144.50 0.78% 0.00%

TOTAL Health & Safety Plan Activities 86.50 2.40% 0.00% 144.50 0.78% 0.00%
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7/9/1996

TABLE T-1
SUMMARY OF LOE HOURS
BY
CLASSIFICATION and ACTIVITY

Ecology and

Environment

MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS _SITE.SPECIFIC | __HOURS _LOE HOURS SITE-SPECIFIC |
MP  Mobilization Plan Implementation
XX NO SUBTASK USED .00 0.00% 0.00% 198.00 1.06% 0.00%
TOTAL Mobilization Plan Impiementation .00 0.00% 0.00% 198.00 1.06% 0.00%
MQ Quality Management Plan Activitie
XX  NO SUBTASK USED 82.00 2.28% 0.00% 146.50 0.79% 0.00%
TOTAL Quality Management Plan Activities 82.00 2.28% 0.00% 146.50 0.79% 0.00%
PA  Chemical Safety Audits
XX  NO SUBTASK USED .00 0.00% 0.00% 18.00 0.10%  100.00%
TOTAL Chemical Safety Audits .00 0.00% 0.00% 18.00 0.10% 0.00%
PC Chemical Emergency Preparednes
XX NO SUBTASK USED 110.00 0.92% 33.64% 279.25 0.24% 19.79%
TOTAL Chemical Emergency Preparedness & Preventi 110.00 3.06% 0.00% 279.25 1.50% 0.00%
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7/9/1996

TABLE T-1
SUMMARY OF LOE HOURS
BY

Ecology and

Environment

CLASSIFICATION and ACTIVITY
MONTH ENDING:  6/22/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010

CURRENT PERIOD CONTRACT YEAR
PERCENT  PERCENT OF PERCENT  PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS

LOE HOURS SITE-SPECIEIC. HOURS _LOE HOURS SITE-SPECIFIC

PP  Contingency Planning

XX  NO SUBTASK USED 130.50 3.63% 100.00% 164.00 0.88%  100.00%

TOTAL Contingency Planning 130.50 3.63% 0.00% 164.00 0.88% 0.00%

RA  Removal Action/Investigation/Moni

Q0  Data Validation 3.00 0.08% 0.28% 3.00 0.02% 0.06%
RO  Data Management 22.50 0.63% 2.09% 38.50 0.21% 0.75%
XX  NO SUBTASK USED 1,052.00 10.03% 97.63% 5,066.50 1.94%  99.19%
TOTAL Removal Action/Investigation/Monitoring 1,077.50 29.93% 0.00% 5,108.00 27.44% 0.00%

RO  Oil Spill Response

XX  NO SUBTASK USED .00 0.00% 0.00% 39.50 0.21%  100.00%

TOTAL Oil Spill Response .00 0.00% 0.00% 39.50 0.21% 0.00%

RR  Regional Response Center Suppor
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7/9/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING: 12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL H(();l'lgg
~LOE HOURS SITE.SPECIEIC L. HOURS LOE HOURS SITE-SPECIFIC
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 212.80 1.23% 20.82% 1,971.11 4.51% 42.62%
TOTAL Regional Response Center Support 212.80 5.91% 0.00% 1,971.11 10.59% 0.00%
RS Removal Support (PRP/State)
XX  NO SUBTASK USED 194.00 1.28% 100.00% 1,037.00 0.98% 100.00%
TOTAL Removal Support (PRP/State) 194.00 5.39% 0.00% 1,037.00 5.57% 0.00%
RZ Emergency Response
XX NO SUBTASK USED 175.50 2.63% 100.00% 1,720.00 6.80%  100.00%
TOTAL Emergency Response 175.50 4.88% 0.00% 1,720.00 9.24% 0.00%
SA  Preliminary Assessments
XX  NO SUBTASK USED 412.50 0.00% 100.00% 2,257.25 0.42% 97.98%
TOTAL Preliminary Assessments 412.50 11.46% 0.00% 2,257.25 12.13% 0.00%
Page4of 6 ** Confidential Business information - Not for Release **
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71911996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY

CLASSIFICATION and ACTIVITY
MONTH ENDING:  6/22/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010

Environment

CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS

SR Expanded Site Inspection/Remedi

XX NO SUBTASK USED .00 0.00% 0.00% 645,50 347%  100.00%

TOTAL Expanded Site Inspection/Remedial Investigati .00 0.00% 0.00% 645.50 3.47% 0.00%

TA  Analytical Services

XX  NO SUBTASK USED .00 0.00% 0.00% 5.00 0.03%  100.00%

TOTAL Analytical Services .00 0.00% 0.00% 5.00 0.03% 0.00%

TG  General Technical Support

XX  NO SUBTASK USED 102.50 1.01% 99.02% 163.50 0.25% 68.20%

TOTAL General Technical Support 102.50 2.85% 0.00% 163.50 0.88% 0.00%

TM  Multi-Media Surveys & Inspections

XX  NO SUBTASK USED .00 0.00% 0.00% 34.00 0.18%  100.00%

TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00% 34.00 0.18% 0.00%

TN  Training
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7/9/1996 TABLE T-1
SUMMARY OF LOE HOURS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF PERCENT PERCENT OF
OF ACTIVITY TOTAL OF ACTWVITY
CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS TOTAL HOURS LOE TOTAL HOURS
LOE HOURS._SITE.-SPECIEIC HOURS _LOE HOURS SITE_SPECIFIC
TN  Training
XX  NO SUBTASK USED 122.50 0.00% 0.00% 263.50 0.00% 0.00%
TOTAL Training 122.50 3.40% 0.00% 263.50 1.42% 0.00%
TP  Public Participation Support
XX  NO SUBTASK USED 4525 1.26% 100.00% 4525 0.24% 100.00%
TOTAL Public Participation Support 4525 1.26% 0.00% 4525 0.24% 0.00%
TOTAL 3,599.80 100.00% 18,616.11 100.00%
** Confidential Business Information - Not for Release **
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7/9/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
_COSTS SITE.SPECIEIC COSTS-SITE-SPECIFIC|
AP General Project Management
SA  Site Assessment 402.72 0.20% 0.00% 402.72 0.04% 0.00%
XX  NO SUBTASK USED 5438397 27.36% 0.00% 282,269.53 31.19% 0.00%
TOTAL General Project Management 5478669 27.56% 0.00% 282,672.25 31.23% 0.00%
MD  Data/info Management Plan
XX NO SUBTASK USED 55.92 0.03% 0.00% 55.92 0.01% 0.00%
TOTAL Data/info Management Plan 55.92 0.03% 0.00% 55.92 0.01% 0.00%
ME  Equipment Management Plan
XX  NO SUBTASK USED 8,525.37 4.29% 0.00% 16,093.53 1.78% 0.00%
TOTAL Equipment Management Plan 8,525.37 4.29% 0.00% 16,093.53 1.78% 0.00%
MH  Health & Safety Plan Activities
XX  NO SUBTASK USED 2,598.00 1.31% 0.00% 4,294 .88 0.47% 0.00%
TOTAL Health & Safety Plan Activities 2,598.00 1.31% 0.00% 4,294 .88 0.47% 0.00%
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7/9/1996

TABLE T- 2
SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

Ecology and

Environment

MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
COSTS SITE.SPECIFIC COSISSITE-SPECIFIC
MP  Mobilization Plan Implementation
XX  NO SUBTASK USED 8.50 0.00% 0.00% 7.959.15 0.88% 0.00%
TOTAL Mobilization Plan Implementation 8.50 0.00% 0.00% 7,959.15 0.88% 0.00%
MQ Quality Management Plan Activitie
XX NO SUBTASK USED 2,986.76  1.50% 0.00% 5,374.53 0.59% 0.00%
TOTAL Quality Management Plan Activities 2,986.76 1.50% 0.00% 5,374.53 0.59% 0.00%
PA  Chemical Safety Audits
XX NO SUBTASK USED .00 0.00% 0.00% 1,172.18 0.13% 0.00%
TOTAL Chemical Safety Audits .00 0.00% 0.00% 1,172.18 0.13% 0.00%
PC  Chemical Emergency Preparednes
XX  NO SUBTASK USED 4,250.92 2.14% 22.89% 13,667.32 1.51% 7.12%
TOTAL Chemical Emergency Preparedness & Preventi 4,250.92 2.14% 0.00% 13,667.32 1.51% 0.00%
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7/9/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
. PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
CQSTIS SITE.SPECIEIC co SITE-SPECIFIC
PP  Contingency Planning
XX  NO SUBTASK USED 5,042.94 2.54% 00.00% 6,285.19 0.69% 80.24%
TOTAL Contingency Planning 5,042.94 2.54% 0.00% 6,285.19 0.69% 0.00%
RA  Removal Action/Investigation/Moni
Q0 Data Validation 78.64 0.04% 0.13% 78.64 0.01% 0.03%
R0  Data Management 828.92 0.42% 1.35% 1,430.49 0.16% 0.36%
XX  NO SUBTASK USED 60,402.40 30.38% 98.52% 227,081.81 25.09% 26.42%
TOTAL Removal Action/Investigation/Monitoring 61,309.96 30.84% 0.00% 228,590.94 25.26% 0.00%
RO  Oil Spill Response
XX  NO SUBTASK USED .00 0.00% 0.00% 1,644.15 0.18% 0.00%
TOTAL Oil Spill Response .00 0.00% 0.00% 1,644.15 0.18% 0.00%
RR  Regional Response Center Suppor
XX  NO SUBTASK USED 6,811.34 3.43% 17.81% 67,131.99 7.42% 1.81%
TOTAL Regional Response Center Support 6,811.34 3.43% 0.00% 67,131.99 7.42% 0.00%

Page 3 of 6

** Confidential Business Information - Not for Release **




(

7/9/1996 TABLE T- 2

SUMMARY OF COSTS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
COSIS SITE.SPECIEIC COSIS..SITE-SPECIFIC
RS Removal Support (PRP/State)
XX  NO SUBTASK USED 7,849.17 3.95% 00.00% 44,702.28 4.94% 17.56%
TOTAL Removal Support (PRP/State) 7,849.17 3.95% 0.00% 44,702.28 4.94% 0.00%
RZ  Emergency Response
XX  NO SUBTASK USED 6,195.44 3.12% 00.00% 67,858.93 7.50% 9.13%
TOTAL Emergency Response 6,195.44 3.12% 0.00% 67,858.93 7.50% 0.00%
SA  Preliminary Assessments
XX  NO SUBTASK USED 21,74013  10.94% 99.92% 99,563.15 11.00% 21.82%
TOTAL Preliminary Assessments 21,740.13 10.94% 0.00% 99,563.15 11.00% 0.00%
SR  Expanded Site Inspection/Remedi
XX  NO SUBTASK USED 68.12 0.03% 00.00% 30,839.41 3.41% 0.22%
TOTAL Expanded Site Inspection/Remedial Investigati 68.12 0.03% 0.00% 30,839.41 3.41% 0.00%

TA  Analytical Services
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7/9/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
MONTH ENDING: 6/22/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTWVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
COSTS ___ SITE.SPECIFIC coSTs-SITE-SPECIFIC
TA  Analytical Services
XX  NO SUBTASK USED -36.99  -0.02% 00.00% 1,899.51 0.21% -1.95%
TOTAL Analytical Services -36.99 ~0.02% 0.00% 1,899.51 0.21% 0.00%
TG  General Technical Support
XX  NO SUBTASK USED 3,771.70 1.90% 99.25% 6,239.90 0.69% 59.99%
TOTAL General Technical Support 3,771.70 1.90% 0.00% 6,239.90 0.69% 0.00%
T™M  Multi-Media Surveys & Inspections
XX  NO SUBTASK USED 19.63 0.01% 00.00% 1,633.14 0.18% 1.20%
TOTAL Muiti-Media Surveys & Inspections 19.63 0.01% 0.00% 1,633.14 0.18% 0.00%
TN  Training
XX  NO SUBTASK USED 9,906.50 4,98% 0.00% 14,462 63 1.60% 0.00%
TOTAL Training 9.906.50 4.98% 0.00% 14,462.63 1.60% 0.00%
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7/9/1996 TABLE T- 2
SUMMARY OF COSTS Ecology and

BY Environment
CLASSIFICATION and ACTIVITY

MONTH ENDING: 6/22/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT PERCENT OF TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY COSTS OF ACTIVITY
CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS (DOLLARS) TOTAL COSTS
COSIS SITE-SPECIEIC COSTS..SITE-SPECIFIC

TP  Public Participation Support

XX  NO SUBTASK USED 290469  1.46% 00.00% 2.904.69 0.32% 00.00%
TOTAL Public Participation Support 2,904 .69 1.46% 0.00% 2,904.69 0.32% 0.00%
TOTAL 198,794.79 100.00% 905,045.67 100.00%
Page 6 of 6 ** Confidential Business Information - Not for Release **
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7/9/1996

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 06/22/1996

Page 1 of 4

GURRENT MonTH  CUMLLATIVE TO “PERCENT  LOE LOE COMPLETION
DD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9601-0001 EPA Region 9 Spill Phone 5,598.12 38,894.73 63.33%  1,131.00 1,786.00 07/31/1996
09-9601-0002 On-Call Response Call Out 121322 28,237.26 78.51% 840.11 1,070.00 07/31/1996
09-9601-0003 Emergency Air Monitoring Directory 3,277.77 9,820.37 68.67% 206.00  300.00 07/31/1996
09-9601-0004 Evacuation Guidance Document 123.02 1,466.35 25.00% 1000  40.00 09/30/1996
09-9601-0005 Southern Pacific Railroad Safety Audit 00 1,172.18 45.00% 18.00  40.00 03/31/1996
09-9601-0006 Frontier Fertilizer 2,483.97 20,214 55 64.71% 453.00  700.00 07/31/1996
09-9601-0007 Navajo Toxaphane 362.72 2.483.05 25.71% 8150  317.00 09/30/1996
09-9601-0008 Dodson Brothers Oil Company 251.87 5,740.57 95.67% 14350  150.00 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 1,723.20 5,511.61 26.00% 130.00 500.00 09/30/1996
09-9601-0010 Del Norte Pesticides 644.69 10,583.06 35.17% 211.00  600.00 09/30/1996
09-9601-0011 Casmalia Resources 40,287.86 143,700.25 50.98% 299900 5,000.00 06/30/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 2,148.01 8,345.34 26.14% 18300  700.00 09/30/1996
09-9601-0013 Sanders Aviation 8,851.43 64,563.22 64.58%  1,291.50 2,000.00 09/30/1996
09-9601-0014 Yavapai/Stone Container site 1,792.85 15,196.07 86.36% 28500  330.00 09/30/1996
09-9601-0015 Omega Chemical 73277 9,284.19 54.78% 24650  450.00 09/30/1996
09-9601-0016 Verdese Carter Park 00 2,170.10 74.38% 5050  80.00 04/30/1996

*+ Confidential Business Information - Not for Release ***




71911996 TABLE T-3 Page 2 of 4
TDD BUDGETS
BY
SOW ACTIVITY
START Region: 9 MONTH ENDING: 06/22/1996
CURRENT MoNTH ~ CUNULATIVE T9 “PERCENT LOE  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE

09-9601-0017 American Chrome Engineering Inc. 1,042.96 4,199.48 86.00% 129.00 150.00 06/30/1996
09-9601-0018 Superchrome Plating Site .00 2,331.62 95.00% 57.00 60.00 03/31/1996
09-9601-0019 Superchrome Funded Removal 553.98 21,623.25 90.23% 545.00 604.00 06/30/1996
09-9601-0020 Hawaii Technical Assistance 19.63 1,633.14 97.14% 34.00 35.00 04/30/1996
08-9601-0021 Gabbs Abandoned Drums 89.29 5,976.46 62.58% 187.75 300.00 04/15/1996
09-9602-0001 START Mobilization 8.50 7.959.15 99.00% 198.00 200.00 04/01/1996
09-9602-0002 Gibson - Bakersfield 27.97 1,540.73 25.711% 36.00 140.00 09/30/1996
09-9602-0003 Santa Fe Derailmen - El Cajon 3,046.92 51,636.70 95.80% 1,266.50 1,322.00 06/30/1996
09-9602-0004 On-Going START Program Support 47,141.67 271,106.25 68.87% 3,718.75 5,400.00 09/30/1996
09-9602-0005 Gabbs Abandoned Drums - BLM 87.45 6,560.36 30.62% 199.00 650.00 04/30/1996
09-9602-0006 Electrite Assessment .00 3,087.58 98.75% 79.00 80.00 04/30/1996
09-9602-0007 Duck Valley indian Reservation 125.11 19,239.38 84.85% 42425 500.00 05/31/1996
09-9603-0001 Grey Eagle Mine Site 4,993.52 15,204.43 87.61% 394.25 450.00 09/30/1996
09-9603-0002 Oahu Exercise - Report .00 684.35 100.00% 18.00 18.00 04/26/1996
09-9603-0003 Puna Geothermal Venture Response 850.13 1,696.25 33.52% 4525 135.00 09/30/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA .34 1,760.32 51.25% 41.00 80.00 07/31/1996

o C € ¢ ( «
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7/9/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 06/22/1996

Page 3of 4

CURRENT MONTH  UTLETIVE TO Esgéhlgééﬁg LOE  LOE COMPLETION
TOD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-0603-0005 Wilmington Site(s) Review 16.95 1,097.68 71.09% 4550  64.00 04/30/1996
09-9603-0006 California Regulation Applicability Research 27.97 34147 5.50% 11.00 200.00 08/30/1996
09-0604-0001 Shell Refinery Fire/Explosion - Martinez .00 1,644.15 98.75% 30.50  40.00 05/15/1996
09-9604-0002 Montgomery Pass 522.65 5,792.36 83.33% 150.00  180.00 06/01/1996
09-9604-0003 Celior Chemical 1,963.47 8,326.04 74.63% 20150  270.00 09/30/1996
09-9604-0004 Asylum Slough - Emerg. Resp. 607.85 8,411.85 85.50% 25650  300.00 06/01/1996
09-9604-0005 START QA Management 2,986.76 5,374.53 43.99% 146.50  333.00 07/31/1996
09-9604-0006 START Equipment Management 8,525.37 16,003.53 58.00% 43500  750.00 07/31/1996
09-9604-0007 START Health & Safety Coordination 2,598.00 4,294 88 36.13% 14450  400.00 06/30/1996
09-9604-0008 START Computer Support 7,645.02 11,566.00 75.51% 22050  202.00 07/31/1996
09-9604-0010 Training for LA Co FD HAZMAT Trng. Asst. 00 27.97 1.00% 100  100.00 09/30/1996
09-9604-0011 Sulfur Creek Geothermal 00 709.63 2361% 17.00  72.00 06/30/1996
09-9604-0012 American Samoa Technical Assistance 1,481.30 1,876.02 14.31% 4650  325.00 09/30/1996
09-9605-0001 R.C. Baxter 2,140.06 5,488.56 37.29% 130.50  350.00 08/30/1996
09-9605-0002 NGWA - Outdoor Workshop 5,672.65 10,200.81 64.80% 162.00  250.00 06/30/1996
09-0605-0003 PCHW Training Courses 3,900.73 3,900.73 83.75% 100.50  120.00 07/31/1996

*+* Confidential Business Information - Not for Release ***




7/911996 TABLE T-3 Page 4 of 4
TDD BUDGETS
BY
SOW ACTIVITY
START Region: 9 MONTH ENDING: 06/22/1996
CURRENT MonTH  CUNMULATIVE TO “PERCENT LOE  LOE COMPLETION
TDD # DESCRIPTION COSTS COMPLETE SPENT BUDGET DATE
09-9605-0004 McCormick and Baxter 888.80 1,740.70 29.33% 44 .00 150.00 07/07/1996
09-9605-0005 Continuing Challenge Workshop 333.12 333.12 .00 120.00 10/30/1996
09-9605-0006 Feather River Contingency Plan 5,042.94 6,285.19 49.70% 164.00 330.00 09/30/1996
09-9605-0007 Dodson Brothers Oil Company 1,880.71 1,936.63 25.00% 50.00 200.00 09/30/1996
09-9605-0008 T.A.L.E.S. Database 55.92 55.92 0.50% 2.00 400.00 09/30/1996
09-8605-0009 Unocal Raodeo Refinery Fire 2,018.02 2,018.02 117.50% 47.00 40.00 06/21/1996
09-9605-0010 Panoche Tire Dump Fire 15,166.09 15,166.09 72.20% 361.00 500.00 07/31/1996
09-9605-0011 Treasure Island 2,269.42 2,269.42 43.33% 65.00 150.00 08/30/1996
09-9606-0001 McFarland - Community Relations 2,904 69 2,904.69 5.66% 45.25 800.00 09/30/1996
09-9606-0002 India Basin 711.28 711.28 .00 80.00 09/30/1996
09-9606-0003 Hard Chrome Product 453.20 453.20 9.62% 12.50 130.00 07/31/1996
09-9606-0004 Soboba Indian Reservation 1,502.85 1,502.85 57.50% 46.00 80.00 07/30/1996
TOTALS $198,794.79 $905,045.67 18,606.11 30,723.00
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDOD Number Project Manager Due Date Due Date
e - P T Dateg——
] HOAHU EXERCISE - REPORT J [ﬁormal Report }
09-9603-0002 | GUEVARRA, JAY J 03/19/1996  |04/26/1996
{“ M&bufHERN PACIFIC RR CHEM SAFETY AUDIT E ~{Forma| Report L
09-9601-0005 | CASTRO-WEHR, FRANK  [12/28/1995 [03/31/1996

JAZ | NAVAJO TOXAPHENE | [etterReport ]

WINDOW ROCK NN0000146621 | 09-9601-0007 | WALDER, STEVEN S 12/28/1995 |09/30/1996 {09/30/1996
;Az g JSANDERS AVIATION Formal Report }

TEMPE AZD035954114 | 09-9601-0013 | ESTEY, AMY L 12/28/1995 |09/30/1996 |09/30/1996
{pz } YAVAPAI PENTA POND | LLetter Report T . "

PRESCOTT AZD008398703 | 09-9601-0014 | CASTRO-WEHR, FRANK 12/28/1995 |09/30/1996 |09/30/1996
gA HAMERICAN CHROME ENGINEERING, INC. ¥ [Letier Report E

Oakland CA0001186154 | 09-9601-0017 | LAWRENCE, PETER D 12/28/1995  |06/30/1996
ICA} ;ASYLUM SLOUGH - EMERG. RESP. | Letter Report 1

Napa 09-9604-0004 | LAWRENCE, PETERD  [04/16/1996 [06/01/1996

Page 1 of 10
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
S Dt

[cA | [CALIFORNIA REGULATION APPLICABILITY | [Letter Report 1 "

Long Beach 09-9603-0006 | WISE, ROBERT L 03/28/1996  (08/30/1996 |08/30/1996
[CA] [CASMALIA RESOURCES | FinalReport " ™ 7] P

CASAMALIA CAD020748125 | 09-9601-0011 | JONES, CYNTHIA A 12/28/1995  |06/30/1996
A} CELTOR CHEMICAL WORKS ) [CetterReport T T} ¢

HOOPA VLY IND RESV CAD980638860 | 09-9604-0003 | GUEVARRA, JAY J 04/16/1996  (09/30/1996 |09/30/1996
CA} ICENTRAL EUREKA MINE (MESA DE ORO) | [Lefter Report B :; B

SUTTER CREEK 09-9601-0009 | MCDONALD, CAMERON  [12/28/1995 |09/30/1996 {09/30/1996
ICA | CONTINUING CHALLENGE WORKSHOP | Letter Report E . RS .

Sacramento 09-9605-0005 | WISE, ROBERT L 05/22/1996  [10/30/1996
CCA | DEL NORTE COUNTY PESTICIDE STORAGE | [Lefier Report :

CRESENT CITY 09-9601-0010 | WHITAKER, JOHN H 12/28/1995  |09/30/1996 09/30/1996
ziSA E“jpo[)s\O\N BRO'I'HERSOILCOMPANYkb E JLetter Report —F R R A S Teind

MONTCLAIR CAT080014194 | 09-9601-0008 | WISE, ROBERT L 12/28/1995  |05/31/1996 |05/31/1996

*** Confidential Business Information - Not for Release ***
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
Date—

[CA} DODSON BROTHERS OIL COMPANY "} [Letter Report o

MONTCLAIR CAT080014194 | 09-9605-0007 | WISE, ROBERT L 05/15/1996  |09/30/1996
[CA'} [ELECTRITE ASSESSMENT | fetterReport — " N

EAST PALO ALTO 09-9602-0006 | MARTIN, PAUL W 02/21/1996  |04/30/1996 |04/30/1996
ICA | EMERGENCY AIR MONITORING DIRECTORY | [Formal Report | i

SAN FRANCISCO 09-9601-0003 | EDWARDS, HOWARD F  112/28/1995 |07/31/1996 {07/31/1996
IEA E {EPA REGION IX SPILL PHONE | 10ther Report F

SAN FRANCISCO 09-9601-0001 | CLEMENS, ROBIN R 12/28/1995 (07/31/1996 (07/31/1996
g Al jEVAcuATlou GUIDANCE DOCUMENT | Formal Report o “‘E R

SAN FRANCISCO 09-9601-0004 | ESTEY, AMY L 12/28/1995  [09/30/1996 |09/30/1996
€A} FEATHER RIVER CONTINGENCY PLAN | [Formal Report - L e

QUINCY 09-9605-0006 | WISE, ROBERT L 05/14/1996  |09/30/1996
CA] FRONTIER FERTILIZER | fLetter Report f.

DAVIS CADO071530380 | 09-9601-0006 | COLEN, TIMOTHY M 12/28/1995  [07/31/1996 [07/31/1996

Page 3 of 10
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
Date
[cA ] [GIBSON - BAKERSFIELD | [Letter Report’ |- ‘ e
Bakersfield 09-9602-0002 | WALDER, STEVEN S 02/21/1996  |09/30/1996 [09/30/1996
[CA}GREY EAGLE MINE SITE - | Formal Report ] g -
Happy Camp 09-9603-0001 | GUEVARRA, JAY J 03/28/1996  [09/30/1996 |09/30/1996
{CA] HARD CHROME PRODUCTS ] [retterReport —~ " © ] -
Los Angeles 09-9606-0003 | SCHWENNESEN, MICHAE (06/19/1996  |07/31/1996
[CA] INDIA BASIN BOATYARD SITE | LetterReport | -
SAN FRANCISCO CADO00067603 | 09-9606-0002 | WHITAKER, JOHN H 06/12/1996  |09/30/1996
ICA] MCCORMICK & BAXTER CREOSOTING | LetterReport ]
STOCKTON CAD009106527 | 09-9605-0004 | MARTIN, PAUL W 05/07/1996  (07/07/1996
ICA | MCFARLAND KERN COUNTY |: [Bther Report o
McFarfand 09-9606-0001 | JAMES, JAMES M 06/05/1996  [09/30/1996
ICA FIOMEGA RECOVERY SERVIGES {Letter Report SR N
WHITTIER 09-9601-0015 | SCHWENNESEN, MICHAE (12/28/1995  |09/30/1996 [09/30/1996

Page 4 of 10
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
Q-
{CA}|ON-CALL RESPONSE CALL OUT ~ """} ./Other Report ~ | -
SAN FRANCISCO 09-9601-0002 | EDWARDS, HOWARD F  |12/28/1995  [07/31/1996 |07/31/1996
CA } [ON-GOING START PROGRAM SUPPORT | [ther Report o |
SAN FRANCISCO 09-9602-0004 | CHAMBERS, THOMPSON [02/09/1996  (09/30/1996 |09/30/1996
{CA} {PANGCHE TIRE DUMP FIRE | LetterReport =~ |
Panoche 09-9605-0010 | MCDONALD, CAMERON  (05/29/1996  (07/31/1996 |07/31/1996
A PCHW TRAINING COURSESS | [Letter Report i n
Sacramento 09-9605-0003 | CASTRO-WEHR, FRANK  |05/22/1996  |07/31/1996
A} RCBAXTER ‘ "} [Letter Report S :
Wilmington 09-9605-0001 | BENSON, CRAIG C 05/06/1996  08/30/1996
AT RALPH GRAY TRUCKING 2633 | stter Report E
WESTMINSTER 09-9606-0008 | HAMRICK, ERIC § 06/26/1996  [07/31/1996
ol E]SANTA FE DERAILMENT - EL CAJON _I*Formal Report 1o -
El Cajon CA0001342039 | 09-9602-0003 | HAMRICK, ERIC S 02/09/1996  06/30/1996

Page 5 of 10
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71911996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
" - PYP —

[CA] SHELL REFINERY FIRE/EXPLOSION | [Letter Report K G oS e

Martinez 09-9604-0001 | WHITAKER, JOHN H 04/01/1996  |05/15/1996 |05/15/1996
1&:& [SIMS/RIMS COORDINATION W/OES/CAL-EPA 1. {E&ter Report t : Lo

San Francisco 09-9603-0004 | MCDONALD, CAMERON  [03/28/1996 {07/31/1996 (07/31/1996
[CA} SOBOBA INDIAN RESERVATION | [CetterReport ] > 3

SAN JACINTO 09-9606-0004 | RANDALL, RANDY 06/19/1996  |07/30/1996

SAN JACINTO 09-9606-0010 | RANDALL, RANDY 06/26/1996  |08/30/1996
{EA | START COMPUTER SUPPORT ! iLetter Report *E

San Francisco 09-9604-0008 | MARTIN, PAUL W 04/18/1996  |07/31/1996 |07/31/1996
CA}MSTART EQUIPMENT MANAGEMENT ] etter Report P

San Francisco 09-9604-0006 | DUNCAN, WILL C 04/18/1996  |07/31/1996 [07/31/1996
LR BTART HEALTH & SAFETY COORDINATION  }+ Formal Report SRS S

San Francisco 09-9604-0007 | JONES, CYNTHIA A 04/18/1996  |06/30/1996

Page 6 of 10
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
CA}] START MOBILIZATION 1 pther Report 1 )
Long Beach 09-9602-0001 | BENSON, CRAIG C 02/21/1996  {04/01/1996
@3 BTART QA MANAGEMENT E F_etter Report i }
San Francisco 09-9604-0005 | EDWARDS, HOWARD F  {04/18/1996  |07/31/1996 {07/31/1996
[CA} ISULFUR CREEK GEOTHERMAL | fetterReport ]
Cloverdale 09-9604-0011 | COLEN, TIMOTHY M 04/25/1996  |06/30/1996
(CA| SUPERCHROME PLATING & ENGINEERING CO| Formal Report [ ey Qv
LOS ANGELES CAD008246886 | 09-9601-0019 | WISE, ROBERT L 01/30/1996  |06/30/1996 |06/30/1996
{CA} SUPERCHROME PLATING & ENGINEERING GO} - {Letter Report 2 o -
LOS ANGELES CAD008246886 | 09-9601-0018 | WISE, ROBERT L 12/28/1995  |03/31/1996
LA LT ALES. DATABASE " fletter Report T
San Francisco 09-9605-0008 | MCDONALD, CAMERON  |06/05/1996  |09/30/1996
CCA [TRAINING FOR LA GO FD HEALTH HAZMAT TR, ' [Letter Report |
Los Angeles 09-9604-0010 | WISE, ROBERT L 04/25/1996  |09/30/1996

Page 7 of 10
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
s g Aemer ¥ e SAIALA Lt % s SIS AN S WM e m

[CA] TREASURE ISLAND | ]T.etter Report 1 s

San Francisco 09-9605-0011 | CHAMBERS, THOMPSON (06/05/1996  [08/30/1996
ICA] UNOCAL RODEO REFINERY FIRE ’ {fe‘&é“r“fi‘é”ﬁé‘r‘t“ T :}

RODEO 09-9605-0009 | EDWARDS, HOWARD F  |05/29/1996  |06/21/1996
ICA] VERDESE CARTER PARK | [etterReport " |

OAKLAND 09-9601-0016 | MARTIN, PAUL W 12/2111995  |04/30/1996 [04/30/1996

OAKLAND 09-9606-0005 | MARTIN, PAUL W 06/27/1996  {07/31/1996
CA | WEST COAST METAL FIRE - Lefter Report |

Los Angeles 09-9606-0006 | RANDALL, RANDY 06/26/1996  |07/31/1996
{CA | WILMINGTON SITE(S) REVIEW | [Leffer Report ~

Wilmington 09-9603-0005 | BENSON, CRAIG C 03/28/1996  |04/30/1996
il } HAWAIl TECHNICAL ASSISTANCE | {Letter Report ot : Syt -

Honolulu 09-9601-0020 | SCHWENNESEN, MICHAE [01/31/1996  |04/30/1996 |04/30/1996

Page 8 of 10
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7/9/1996 TABLE T-4
FIELD WORK REPORT SCHEDULES
BY
Region: 9 STATE and ACTIVITY TYPE
Cerclis Project Start Revised
State Site Name City Number TOD Number Project Manager Due Date Due Date
——— Date
[HI ] PUNA GEOTHERMAL VENTURE RESPONSE | -Formal Report } I '
Pahoa 09-9603-0003 | DUNCAN, WILL C 03/19/1996  |09/30/1996
i@j [DUCK VALLEY INDIAN RESERVATION i {E&terﬁé})&t T
Owyhee 09-9602-0007 | MCDONALD, CAMERON  [02/29/1996  |05/31/1996 |05/31/1996
Owyhee 09-9606-0007 | MCDONALD, CAMERON  |06/26/1996  |09/30/1996
V| IGABBS ABANDONED DRUMS - BLM 1 ?.etter Report B
Gabbs 09-9601-0021 | LAWRENCE, PETERD  [02/01/1996 |04/15/1996 |04/15/1996
Gabbs 09-9602-0005 | LAWRENCE, PETERD  [02/21/1996  [04/30/1996
IV} MONTGOMERY PASS ™™ '} Letter Report o )
Mt. Montgomery 09-9604-0002 | WHITAKER, JOHN H 04/01/1996  |06/01/1996
V'] NGWA ~GUTDGOR CONFERENGE '} fLetfer Report I8
Las Vegas 09-9605-0002 | ESTEY, AMY L 05/06/1996  |06/30/1996 |06/30/1996
V'] SPARKS SOLVENT/FUEL PLUME ~Formal Report 1B :
SPARKS 09-9601-0012 | WHITAKER, JOHN H 12/28/1995 |09/30/1996 |09/30/1996

* Confidential Business Information - Not for Release ***
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7/9/1996

TABLE T-4

FIELD WORK REPORT SCHEDULES

BY
Region: 9 STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date
{ff L]AMERICAN SAMOA TECHNICAL ASSISTANCE E {l:etter Report 1 ’ . )

American Samoa 09-9604-0012 | RANDALL, RANDY 04/25/1996  |09/30/1996
*** Confidential Business Information - Not for Release *™
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5.0 START MONTHLY INVOICE
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ecology and environment, inc.

'nternational Speciarsts in the Environment

350 Sansome Street #300,
San Francisco, California 84104
Tel: {415) 981-2811, “ax (415) 981-0801

July 9, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Rasearch Triangle Park, NC 27711

Attention: Invoice Processing
Re: EPA Contract 68-W6-0010

Public Voucher #006 with Supporting Documents
Period from May 26, 1996 through June 22, 1996

Dear Sir or Madam:
Enclosed please find E & E’'s Public Voucher #006 for the period of May
26, 1996 through June 22, 1996; Site Specific Invoice Detail; and Summary

Invoice Table, which covers services performed by our firm for the
referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

gz

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

iecvcied rape!



Standard Form 1034
Revised January 1980
Department of the Treasury
{ TFRM 4-2000

1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

006

VOUCHER NO.

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
July 9. 1996

DATE VOUCHER PREPARED

PAID BY

U. S. Environmental Protecuion Agency
79 T. W Alexander Drive

Research Triangle Park, NC 27711 68-W6-0010

CONTRACT NUMBER AND DATE

DATE INVOICE RECEIVED

Attention: Invoice Processing

REQUISITION NUMBER AND DATE

DISCOUNT TERMS

PAYEE’S ACCOUNT NUMBER

PAYEE'S
NAME Ecology and Environment. Inc.
AND 368 Pleasant View Drive

ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary COST PER

04/28/96 START TEAMS: REGION 1X

thru For Cost Deails, See Anached

5/25/96 COST REIMBURSABLE $220,958.14

PROVISIONAL PAYMENT
"I centify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the coniract.”
START REGION IX
NAME OF OFFICIAL: AWEE" PROGRAM MANAGER
Ayl
{Use continuation sheei(s) if necessary) (Payee must NOT use the space below) TOTAL $220,958.14
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=3 = $1.00
___ PROVISIONAL
__ COMPLETE BY?
___  PARTIAL
___ FINAL
___ PROGRESS
__ ADVANCE Amount verified;
correct for
TITLE (Signature or initials)

Pursuant 1o authority vested in me, I certify that this voucher is correct and proper for payment.

(Darc) (Authorized Certifying Officer)~

(Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE?
H
1 When swted in foreign currency, insert name of currency. PER
2 Ifthe ability to centify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official tide.
3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE

person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: “John Doe Company, per John Smith, Secretary,” or
"Treasurer,” as the case may be.

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to

furnish this information will hinder discharge of the payment obligation.




Contractor: Ecology and Environment

Contract Number:

TDD No.

09-9601-0006
09-9601-0007
09-9601-0008
09-9601-0009
09-9601-0010
09-9601-0011
09-9601-0012
09-9601-0013
09-9601-0014
09-9601-0015
09-9601-0016
09-9601-0017
09-9601-0018
09-9601-0019
09-9602-0007
09-9605-0004
09-9605-0007
09-9606-0002
09-9606-0004

09-9601-0001
09-9601-0002
09-9602-0001
09-9602-0004
09-9603-0004
09-9604-0006
09-9604-0007
09-9604-0008

Reg.

888 8 8 8

Q
o

8 3838833888888

8 833 83 88 3 8

No.

4R
90
5F
AQ
33
3H
w6
AV
1U
BC
ox
CcE
AH
AH
CcN
1E
SF
9G
T4

00
00
00
00
00
0o
00

START : INVOICE/SITE DETAIL

Account To Be

Account initial

Charged Obligation
HQ 4R RV 00 HQOOJTOO
HQ 9Q RV 00 HQOOJTOO
HQ SF BN 00 HQO0JTO00
HQ AQ BB 00 HQOOJTOD
HQ 33 RV 00 HQO0JTO0
HQ 3H RvV 00 HQOOJTOO
HQ w6 B8 00 HQOOJTOO
HQ AV 85 00 HQOOJTCO
HQ 1U BN 00 HQO0JT00
HQ BC BN 00 HQOOJTOO
HQ 9X RV 00 HQOOJTOO
HQ CE BN 00 HQOOJT00
HQ AH RV 00  HQOOJTOO
HQ AH RV 00 HQOQJTOO
HQ CN PA 00 HQOOJTOO
HQ 1E PA 00  HQOOBMOO
HQ SF BN 00 HQO0BMOO
HQ 9G PA 00 HQOOBMOO
HQ T4 PA 00 HQ00BMOO
SUPERFUND
HQ 00 BM 00  HQOOJTOO
HQ 00 BM 00  HQOOJTOO
HQ 00 BM 00 HQOOJTOO
HQ 00 BM 00 HQOOBMOO
HQ 00 BM 00 HQOOJTOO
HQ 00 JT 00 HQOOBMOO
HQ 00 JT 00 HQOOBMOO
HQ 00 JT 00 HQOOBMOO

68-W6-0010 Attachment A
JUN 1996
IFMS
SSID  Action Oper Line
Code Unit Sjte Name Seq Ref peN

RV 00 FRONTIER FERTILIZER DB0003
RV 00 NAVAJO TOXAPHENE DB00O3
BN 00 DODSON BROTHERS Oil. COMPANY DB0O0O3
BB 00 CENTRAL EUREKA MINE (MESA DE ORO) DB0003
RV 00 DEL NORTE COUNTY PESTICIDE STORAGE DB0003
RV 00 CASMALIA RESOURCES DB0003
BB 00 SPARKS SOLVENT/FUEL PLUME DB0003
SS 00 SANDERS AVIATION DB0003
BN 00 YAVAPAIPENTA POND DB000O3
BN 00 OMEGA RECOVERY SERVICES DB0003
RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENGINEERING, INC DB0003
RV 00 SUPERCHROME PLATING & ENGINEERING CO

RV 00 SUPERCHROME PLATING & ENGINEERING CO DB0003
PA 00 DUCK VALLEY INDIAN RESERVATION DB0003
PA 00 MCCORMICK & BAXTER CREOSOTING DB0O03
BN 00 DODSON BROTHERS OIL COMPANY DB00O7
PA 00 INDIA BASIN BOATYARD SITE DB0003
PA 00 SOBOBA INDIAN RESERVATION DBO007

TOTAL SITES WITH SSID

BM 00 EPA REGION IX SPILL PHONE DBO003
BM 00 ON-CALL RESPONSE CALL OUT DB0003
BM 00 START MOBILIZATION DB0003
BM 00 ON-GOING START PROGRAM SUPPORT DB0003
BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA DBO003
JT 00 START EQUIPMENT MANAGEMENT DBO0O7
JT 00 START HEALTH & SAFETY COORDINATION DB0003
JT 00 START COMPUTER SUPPORT DB0007

00

*= Confidential Business Information - Not for Release ***

Region: 9

Invoice Number:

Incident

FPN# Specific  Amount

2,483.97
362.72
251.87

1,723.20
644.69

40,287.86

2,148.01

8,851.43

1,792.85
73277

.00

1,042.96

.00
553.98
125.11
888.80

1,880.71
711.28

1.502.85

65,985.06
5,598.12
1.213.22

8.50
47,141.67
34

8,525.37

2,598.00

7,645.02

Page 10of 3
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Cumulative
Costs
20,214.55
2,483.05
5,740.57
5,511.61
10,583.06
143,700.25
8,345.34
64,563.22
15,196.07
9,284.19
2,170.10
4,199.48
2,331.62
21623.25
19,239.38
1,740.70
1,936.63
711.28
1,502.85
341,077.20
38,894.73
28,237.26
7,9859.15
271,106.25
1,760.32
16,093.53
4,294 88
11,566.00




Contractor: Ecology and Environment  START : INVOICE/SITE DETAIL Region: 9

Contract Number: 68-W6-0010
Attachment A Invoice Number: 6

JUN 1996
IFMS

SSID Action Oper Act Line Account ToBe  Account Initial Incident Cumulative
TDDNo. Reg No  Code Unit  site Name Seq Ref pcN  Charged Obligation FPN# Specific  amount Costs
09-9604-0010 09 00 TH 00 TRAINING FOR LA CO FD HEALTH HAZMAT TR HQ 00 TH 00 HQO0BMOCO .00 27.97
09-9605-0002 09 00 TH 00 NGWA-OUTDOOR CONFERENCE DBOO07 HQ 00 TH 00 HQCOBMOO 5,672.65 10,200.81
09-9605-0003 09 00 TH 00 PCHW TRAINING COURSESS DBOCO7 HQ 00 TH 00 HQOOBMOO 3,900.73 3,900.73
09-9605-0005 09 00 TH 00 CONTINUING CHALLENGE WORKSHOP DBOOD3 HQ 00 TH 00 HQOOBMOO 33312 333.12
09-9605-0008 09 00 JT 00 T.ALES.DATABASE DBOOO3 HQ 00 JT 00 HQO0BMOO 5592 55.92
TOTAL SITES WITHOUT SSID SUPERFUND PROGRAM WIDE 82,692.66 394,430.67
09-9601-0020 09 ZZ BM 00 HAWAII TECHNICAL ASSISTANCE DBO003 HQ ZZ BM 00 HQOOJTOO 19.63 1,633.14
09-9601-0021 09 ZZ PA 00 GABBS ABANDONED DRUMS - BLM DBOOO3 HQ ZZ PA 00 HQO00JT0O 89.29 5,976.46
09-9602-0002 09 ZZ PA 00 GIBSON - BAKERSFIELD DBO00O3 HQ ZZ PA 00  HQOODJTOO 27.97 1,540.73
09-9602-0003 09 ZZ SY 00 SANTA FE DERAILMENT - EL CAJON DBOOO3 HQ ZZ SY 00 HQ00JTOO 3,046.92 51,636.70
09-9602-0005 09 ZZ RV 00 GABBS ABANDONED DRUMS - BLM DB000O3 HQ ZZ RV 00 HQO0JTO0 87.45 6,560.36
09-9602-0006 09 Z2Z PA 00 ELECTRITE ASSESSMENT HQ ZZ PA 00 HQOO0JTOO .00 3,087.58
09-9603-0001 09 ZZ PA 00 GREY EAGLE MINE SITE DBO0DO3 HQ ZZ PA 00 HQOO0JT00 4,993.52 15,204.43
09-9603-0005 09 ZZ PA 00 WILMINGTON SITE(S) REVIEW DBOO0O3 HQ ZZ PA 00  HQOOJTOO 16.95 1.997.68
09-9603-0006 09 ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY DBO003 HQ 2Z BM 00 HQOOJTOO 27.97 341.47
09-9604-0002 09 ZZ RV 00 MONTGOMERY PASS DBOO03 HQ ZZ RV 00 HQ00JTOO 522.65 5,792.36
09-9604-0003 09 ZZ PA 00 CELTOR CHEMICAL WORKS DB00O03 HQ ZZ PA 00 HQOOJT0O 1,963.47 8,326.04
09-9604-0004 09 ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP. DBOO0O3 HQ ZZ RV 00 HQO00JT00 607.85 8,411.85
09-9604-0005 09 ZZ JT 00 START QA MANAGEMENT DB0003 HQ ZZ JT 00 HQOOBMOO 2986.76 537453
09-9604-0011 09 Z2Z PA 00 SULFUR CREEK GEOTHERMAL HQ ZZ PA 00 HQOOBMOO .00 709.63
09-9604-0012 09 ZZ BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE DBO0O3 HQ ZZ BM 00 HQO0BMOO 1,481.30 1,876.02
09-9605-0001 09 ZZ PA 00 R.C.BAXTER DBO003 HQ ZZ PA 00 HQOOBMOO 2,140.06 5,488.56
09-9605-0009 09 ZZ BN 00 UNOCAL RODEO REFINERY FIRE DBO0O7 HQ 2Z BN 00  HQOOBMOO 2,018.02 2,018.02
09-9605-0010 09 ZZ BN 00 PANOCHE TIRE DUMP FIRE DBO0O7 HQ ZZ BN 00 HQOOBMOO 15,166.09 15,166.09
09-9605-0011 09 ZZ BM 00 TREASURE ISLAND DBO0O7 HQ 2Z BM 00 HQOOBMOO 2,269.42 2,269.42
09-9606-0001 09 ZZ RC 00 MCFARLAND KERN COUNTY HESO06 09 ZZ RC 00  0900QBOO 2,904.69 2,904.69
08-9606-0003 09 ZZ PA 00 HARD CHROME PRODUCTS DBOOO7 HQ ZZ PA 00  HQOOBMOO 453.20 453.20
TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT 40,823.21 146,768.96

*** Confidential Business Information - Not for Release *** Page 2 of 3
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Contractor: Ecology and Environment
Contract Number:

TOD No.
09-9601-0003
09-9601-0004
09-9601-0005
09-9603-0002
09-9603-0003
09-9604-0001
09-9605-0006

ZZ - Site Support 00 - Program Wide

Reg. No

09

8 8 8 8

8

68-W6-0010

*** Confidential Business Information - Not for Rejease ***

START : INVOICE/SITE DETAIL

Attachment A
JUN 1996
IFMS
SSID  Action Oper Act. Line Account To Be  Account Initial
Code Unit  Site Name Seq Ref pcN Charged Obligation
EMERGENCY AIR MONITORING DIRECTORY EARO54  96T75ETFA 96T720TFA
EVACUATION GUIDANCE DOCUMENT EAR054 96T75ETFA 96T720TFA
SOUTHERN PACIFIC RR CHEM SAFETY AUDIT 96T720TFA
OAHU EXERCISE - REPORT 96T75ETFA
PUNA GEOTHERMAL VENTURE RESPONSE EAROS4 96T7S5ETFA 96T75ETFA
SHELL REFINERY FIRE/EXPLOSION 96H72PHG7
FEATHER RIVER CONTINGENCY PLAN EARO54 96T75ETFA 96T75ETFA
TOTAL SITES WITHOUT SSID NON-SUPERFUND
SUBTOTAL
Fixed Fee

TOTAL INVOICE AMOUNT

Region: 9

Invoice Number: 6

Incident Cumulative
FPN# Specific Amount Costs
3,277.77 9,820.37

123.02 1,466.35

.00 117218

.00 684.35

850.13 1,696.25

.00 1.644.15

5,042.94 6,285.19

9,293.86 22,768.84

198,794.79 905,045.67

22,163.35 113,551.78

$220,958.14 $1,018,597.45
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FUNDING SOURCE

DAD005
DB0003
DB0007
EAR054
H6S006
PP0010

CERCLA/SARA
CERCLA/SARA
CERCLA/SARA
CEPP
CERCLA/SARA
OPA

TOTAL

Monthly Cost

137,562.18

49,034.06

9,293.86

Site Assessment 2,904 .69

$198,794.79

Monthly Fee
.00

1569.20
20,644.15
1,036.16
323.84

.00
$22,163.35

Monthly Cost
.00

137,721.38
69,678.21
10,330.02

3,228.53
.00
$220,958.14

Cum. Cost

405,069.11
425,268.97
49,034.06
21,124.69
2,904.69
1,644.15
$905,045.67

(

Cum.Fee
44,930.89

44,731.03
20,644.15
2,719.49
323.84
202.39
$113,551.79

(

(

Total Cum.Cost
450,000.00

470,000.00
69,678.21
23,844 18

3,228.53
1,846.54
$1,018,597.46

¢ <



7/9/1996

Contract Number:

Ecology and Environment, Inc. %?

68-W6-0010
Summary Invoice

Month Ending: 06/22/1996

Direct Labor Regular Ded
Non

Direct Labor Overtime Ded
Non

Fringe on Regular Ded
Non

Fringe on Overtime Ded
Non

Total Labor + Fringe
Overhead Ded
Non

Total LBR + FRG + OVH
SGand A Ded
Non

Total LBR + FRG + OVH + GA
Travel

Equipment

Other Direct Costs

Subtotal

SGandA
Subcontractors
Team Subcontractors
Subtotal

Equipment Usage
Analytical

Total Cost
Sub Handling Fee
Fixed Fee

Grand Total

* MONTH ** * CUMULATIVE **
START Region 9 START Region 9
$61,102.46 $311,335.46
3,991.16 20,016.09
9,279.82 55,059.20
201.92 2,458.33
18,331.01 93,401.49
1,197.35 6,004.94
1,206.35 7,157.78
26.25 319.60
95,336.32 495,752.89
9,261.73 48,096.43
3,298.79 17,538.66
107,896.84 561,387.98
20,927.17 108,675.60
2,475.19 13,160.00
131,299.20 683,223.58
26,713.69 83,714.81
.00 .00
19,744 .86 78,813.67
177,757.75 845,752.06
9,802.79 34,292.87
.00 .00
11,013.99 22,791.93
198,574.53 802,836.86
.00 .00
.00 1,753.00
198,574.53 904,589.86
220.26 455.81
22,163.35 113,551.78
$220,958.14 $1,018,597.45

** Confidential Business Information - Not for Release ***




71911996 ECOLOGY AND ENVIRONMENT Page 1 of 1
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 6/22/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours|  Total Hours
P Dedicated 546.00 73.22 2,215.50 462.84 2,215.50 462.84 2,678.34
P2 Dedicated 645.00 85.50 3,542.00 876.04 3,542.00 876.04 4,418.04
P3 Dedicated 1,630.50 272.20 8,165.50 1,412.59 8,165.50 1,412.59 9,578.09
P4 Dedicated 152.00 29.88 642.00 81.64 642.00 81.64 72364
T2 Dedicated 108.00 9.00 536.00 46.50 536.00 46.50 582.50
P2 Non Dedicated 25.25 00 27.25 00 27.25 00 2725
P3 Non Dedicated 58.25 00 436.25 56.50 436.25 56.50 492.75
P4 Non Dedicated 450 .00 5.50 .00 5.50 .00 5.50
T Non Dedicated 00 00 82.75 51.00 82.75 51.00 133.75
T2 Non Dedicated 00 00 5.75 00 5.75 00 5.75
TOTAL LOE 3,169.50 469.80 15,658.50 2,987.11 15,658.50 2,987 11 18,645.61
SS Dedicated 232.50 00 1,080.50 00 1,080.50 00 1,080.50
ss Non Dedicated 122.25 12.00 478.50 12.00 478.50 12.00 490.50
TOTAL CLERICAL 354.75 12.00 1,559.00 12.00 1,559.00 12.00 1,671.00
GRAND TOTAL 3,524.25 481.80 17,217.50 2,999.11 17,217.50 2,099.11 2021661

*** Confidential Business Information - Not for Release ***
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Contractor: Ecology and Environment

Contract Number:

TDD No.

09-9601-0009
09-9601-0011
09-9601-0013
09-9601-0015
09-9606-0002

09-9601-0001
09-9601-0002
09-9602-0004
09-9604-0006
09-9604-0008

09-9603-0001
09-9604-0003
09-9604-0005
09-9604-0012
09-9605-0001
09-9605-0009
09-9605-0010
09-8605-0011

09-9601-0004

N b W N -

68-W6-0010 Attachment C
JUN 1996
Account Initial
Site Name DCN Obligation
CENTRAL EUREKA MINE (MESA DE ORO) DB0003 HQO0JT00
CASMALIA RESOURCES DB0003 HQO0JTOO
SANDERS AVIATION DB0003 HQO0JT00
OMEGA RECOVERY SERVICES DB0003 HQO0JTO0
INDIA BASIN BOATYARD SITE DB0003 HQOOBMO0
TOTAL SITES WITH SSID
EPA REGION IX SPILL PHONE DB0003 HQO00JT00
ON-CALL RESPONSE CALL OUT DB0003 HQO0JTO0
ON-GOING START PROGRAM SUPPORT DB0003 HQO0BMOO
START EQUIPMENT MANAGEMENT DB0007 HQ00BMO0
START COMPUTER SUPPORT DB0007 HQO0BMO00
TOTAL SITES WITHOUT SSID
GREY EAGLE MINE SITE DB0003 HQO0JTO0
CELTOR CHEMICAL WORKS DB0003 HQOOJT00
START QA MANAGEMENT DB0003 HQO0BMOO
AMERICAN SAMOA TEGHNICAL ASSISTANCE DB0003 HQO0BMOO
R.C. BAXTER DB0003 HQO0BMOO
UNOCAL RODEO REFINERY FIRE DB0007 HQOOBMOO
PANOCHE TIRE DUMP FIRE DB0007 HQOOBMO0
TREASURE ISLAND DB0007 HQOOBMOO
TOTAL SITES WITHOUT SSID
EVACUATION GUIDANCE DOCUMENT EAR054  96T75ETFA

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.

Site previously inappropriately charged on invoice.

Incorrect DCN charged on invoice.

Incorrect account number charged on invoice.

START : INVOICE/SITE DETAIL ADJUSTMENTS

SUPERFUND

SUPERFUND

SUPERFUND

Account To Be
Charged

HQA BB 00
HQ3HRV 00
HQAVSS 00
HQB BN 00
HQ9 PA 00

HQO0 BM 00
HQO00 BM 00
HQO0 BM 00
HQOOJT 00
HQOOJT 00

PROGRAM WIDE

HQZZPA 00
HQZZPA 00
HQzzJT 00
HQzZzZBM 00
HQZZPA 00
HQZZBN 00
HQZZBN 00
HQZZBM 00

SITE SUPPORT

96T75ETFB0

*** Confidential Business Information - Not for Release **

Region: 9

Invoice Number:

Chg

Adj.
2

N NN NN N N NN

RN NN NN RN NN

Amount

-41.74
61.93
-430.68
-154.51
280.50
-284.50

-68.95
-3,882.24
-1,686.89

-51.82

311.83
-5,378.07

432.78

.00
52.53
50.45

253.60

369.66

3,452.09
131.09
4,742.20

-13.62

Page 10f 2

6

Cumuiative
Costs

5,511.61
143,700.25
64,563.22
9,284.19
711.28

38,894.73
28,237.26
271,106.25
16,093.53
11,566.00

15,204.43
8,326.04
5,374.53
1,876.02
5,488.56
2,018.02

15,166.09
2,269.42

1,466.35




(

Contractor: Ecology and Environment

Contract Number:  68-W6-0010 Attachment C
JUN 1996
Account Initial Account To Be
TDD No Site Name DCN Obligation Charged
09-9605-0006  FEATHER RIVER CONTINGENCY PLAN EAR054  96T75ETFA 96 T7SETFA
TOTAL SITES WITHOUT SSID NON-SUPERFUND
ZZ - Site Support 00 - Program Wide TOTAL ADJUSTMENTS
Monthly Cost
DB0003 CERCLA/SARA -5,133.22
DB0007 CERCLA/SARA 4,212.85
EARO54 CEPP 454.76
TOTAL $-465.61

Incorrect DCN and/or account number previously charged on invoice.
Incorrect site number previously charged on invoice.

Site previously inappropriately charged on invoice.

Incorrect DCN charged on invoice.

Incorrect account number charged on invoice

N a w Ny =

*** Confidential Business Information - Not for Release ***
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START : INVOICE/SITE DETAIL ADJUSTMENTS

Region: 9

Invoice Number: 6

Chg Amount Cumulative
Adj Costs
2 468 38 6,285 19
454 76
-465 61
Page 2of 2




LABOR ADJUSTMENTS

07/09/1996 Page 1 of 3
Region: 9
Month Ending: 06/22/1996
Regular oT
TDD # PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollar
End

09-9601-0001 0001 SG RR XX 06/22/1996 CERCLA/SARA WISE, ROBERT L P2 06/01/1996 .00 .00 -2.50 -68.
09-9601-0002 0002 SG RR XX 06/01/1996 CERCLA/SARA WISE, ROBERT L P2 05/04/1996 .00 .00 1.50 41.
09-9601-0002 0002 SG RR XX 06/22/1996 CERCLA/SARA WISE, ROBERT L P2 06/01/1996 .00 .00 2.50 68.

09-9601-0002 0002 SG RR XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3  05/18/1996 -6.00 -246.44 .00

09-9601-0002 0002 SG RR XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3  06/01/1996 -14.00 -575.04 .00
09-9601-0002 0002 SG RR XX 06/15/1996 CERCLA/SARA MCDONALD, CAMER P3 05/25/1996 -'19.00 -644.01 -20.00 -589.
09-9601-0002 0002 SG RR XX 06/15/1996 CERCLA/SARA CHAMBERS, THOMP P4  05/25/1996 -9.00 -503.41 4.00 194,
09-9601-0002 0002 SG RR XX 06/15/1996 CERCLA/SARA CASTRO-WEHR, FR P3 06/01/1996 .00 .00 1.00 40.
09-9601-0002 0002 SG RR XX 06/01/1996 CERCLA/SARA SCHWENNESEN, M P3  05/25/1996 .00 .00 .29 8.
09-8601-0002 0002 SG RR XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3 05/25/1996 -20.00 -821.48 -24.00 -856.

09-9601-0011 0011 CR RA XX 06/01/1996 CERCLA/SARA SCHWENNESEN, Ml P3  05/25/1996 -1.00 -35.02 .00
09-9601-0011 0011 CR RA XX 06/08/1996 CERCLA/SARA RANDALL, RANDY P3 05/18/1996 .00 .00 3.00 96.
09-9601-0015 0015 OC RS XX 06/01/1996 CERCLA/SARA SCHWENNESEN, Ml P3  05/25/1996 -.50 -17.52 -4.50 -136.

09-9602-0004 0025 SG AP XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3 06/01/1996 10.00 410.73 .00

09-9602-0004 0025 SG AP XX 06/15/1996 CERCLA/SARA WHITAKER, JOHNH P3 06/08/1996 -6.00 -225.40 00

09-9602-0004 0025 SG AP XX 06/01/1996 CERCLA/SARA GUEVARRA, JAY J P1 05/04/1996 -17.00 -445.67 .00

** Confidential Business Information - Not for Release **



LABOR ADJUSTMENTS

07/09/1996 Page 2 of 3
Region: 9
Month Ending: 06/22/1996
Regular oT
TDD # PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollar
End

09-9602-0004 0025 SG AP XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3  05/25/1996 -2.00 -82.14 .00
09-9602-0004 0025 SG AP XX 06/01/1996 CERCLA/SARA CHADWICK, PATRIC P3 05/11/1996 -5.00 -311.83 .00
09-9602-0004 0025 SG AP XX 06/15/1996 CERCLA/SARA LAWRENCE, PETER P2 06/08/1996 -2.00 -65.10 .00
09-9602-0004 0025 SG AP XX 06/01/1996 CERCLA/SARA CASTRO-WEHR, FR P3  05/11/1996 -9.00 -420.79 .00
09-9602-0004 0025 SG AP XX 06/01/1996 CERCLA/SARA BENSON, CRAIGC P3 05/04/1996 -5 00 -252.23 .00
09-9602-0004 0025 SG AP XX 06/01/1996 CERCLA/SARA WISE, ROBERT L P2  05/11/1996 -1.60 -47.59 .00
09-9602-0004 0025 SG AP XX 06/15/1996 CERCLA/SARA GUEVARRA, JAY J P1 06/01/1996 -5.00 -131.08 .00 |
09-9603-0001 0029 GE SA XX 06/01/1996 CERCLA/SARA GUEVARRA, JAYJ P1 05/04/1996 17.00 445 67 .00
09-9604-0003 0037 CC TA XX 06/15/1996 CERCILA/SARA GUEVARRA, JAYJ  P1  05/25/1996 -2.00 -52.42 .00
09-9604-0003 0037 CC SA XX 06/15/1996 CERCLA/SARA GUEVARRA, JAY J P1  05/25/1996 2.00 52.42 .00
09-9604-0005 0039 QM MQ XX 06/01/1996 CERCLA/SARA SCHWENNESEN, M1 P3  05/25/1996 1.50 52.53 .00
09-9604-0006 0040 EM ME XX 06/22/1996 CERCLA/SARA WALDER, STEVEN S P1 05/25/1996 -2.00 -51.82 .00 il
09-9604-0008 0042 CS AP XX 06/01/1996 CERCLA/SARA CHADWICK, PATRIC P3 05/11/1996 5.00 311.83 .00 !
09-9604-0012 0046 AS TG XX 06/01/1996 CERCLA/SARA BENSON, CRAIGC P3 05/04/1996 1.00 50.45 .00 }
09-9605-0001 0047 RC SA XX 06/01/1996 CERCLA/SARA BENSON, CRAIGC P3 05/04/1996 4.00 201.78 .00
09-9605-0001 0047 RC SA XX 06/22/1996 CERCLA/SARA WALDER, STEVEN S P1  05/25/1996 2.00 51.82 .00
09-9605-0006 0052 FR PP XX 06/01/1996 CEPP WISE, ROBERT L P2 05/11/1996 1.50 47.59 .00

¢ ¢
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07/09/1996 LABOR ADJUSTMENTS Page 3 of 3
Region: 9

Month Ending: 06/22/1996

Regular oT
TDD # PAN Week End Funding Employee Pgrade Actual Week Hours Dollars Hours Dollar
End
09-9605-0006 0052 FR PP XX 06/01/1996 CEPP CASTRO-WEHR, FR P3 05/11/1996 9.00 420.79 .00
09-9605-0009 0055 UR RZ XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3 05/18/1996 6.00 246.44 .00
09-9605-0009 0055 UR RZ XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3 05/25/1996 3.00 123.22 .00
09-9605-0010 0056 PT RA XX 06/22/1996 CERCLA/SARA MYERS, NOAH P3  05/25/1996 .00 .00 2.00 78.
09-9605-0010 0056 PT RA XX 06/15/1996 CERCLA/SARA CHAMBERS, THOMP P4  05/25/1996 9.00 503.41 .00
09-9605-0010 0056 PT RA XX 06/15/1996 CERCLA/SARA EDWARDS, HOWAR P3 05/25/1996 19.00 780.42 24,00 856.
09-8605-0010 0056 PT RA XX 06/15/1996 CERCLA/SARA MCDONALD, CAMER P3 05/25/1996 19.00 644.01 20.00 589,
09-9605-0011 0057 TI TG XX 06/15/1996 CERCLA/SARA GUEVARRA, JAY J P1  06/01/1996 5.00 131.09 .00
09-9606-0002 0059 IB SA XX 06/15/1996 CERCLA/SARA WHITAKER, JOHNH P3 06/08/1996 6.00 225.40 .00
09-9606-0002 0059 IB SA XX 06/15/1996 CERCLA/SARA LAWRENCE, PETER P2 06/08/1996 2.00 55.10 .00
TOTAL LABOR ADJUSTMENTS 400 -164.30 729 3234

** Confidential Business Information - Not for Release **



07/09/1996

TDD #
09-9601-0004

#R1339715

09-9601-0009
#R1339715

09-9601-0013
#R1339715

09-9601-0013
#R1339715

09-9601-0013
#R1339715

09-9601-0013
#R1339715

09-9601-0013
#R1339715

09-9602-0004

PAN
0004

0009

0013

0013

0013

0013

0013

0025

EG PC XX

CE RA XX

SA SA XX

SA SA XX

SA SA XX

SA SA XX

SA SA XX

SG AP XX

ODC ADJUSTMENTS

Region: 9

Month Ending: 06/22/1996

Week End Funding
06/08/1996 CEPP
FEDERAL EXPRESS CORPORATIO
06/08/1996 CERCLA/SARA
FEDERAL EXPRESS CORPORATIO
06/08/1996 CERCLA/SARA
FEDERAL EXPRESS CORPORATIO
06/08/1996 CERCLA/SARA
FEDERAL EXPRESS CORPORATIO
06/08/1996 CERCLA/SARA
FEDERAL EXPRESS CORPORATIO
06/08/1996 CERCLA/SARA
FEDERAL EXPRESS CORPORATIO
06/08/1996 CERCLA/SARA
FEDERAL EXPRESS CORPORATIO
06/22/1996 CERCLA/SARA

Acct Num
29

SHIPPING CHARGES, 4/22/96

29
SHIPPING CHARGES, 4/24/96

29
SHIPPING CHARGES, 4/19/96

29
SHIPPING CHARGES, 4/19/96

29
SHIPPING CHARGES, 4/19/96

29
SHIPPING CHARGES, 4/19/96

29
SHIPPING CHARGES, 4/19/96

38

Page 1 of 2

Amount
-13.62

, SF OFC.-GENE BAILARD, SAN CARLOS, CA.

-41.74
. SF OFC.-CAMERON MCDONALD, SUTTER CREEK, C

-70.73
, LONG BEACH OFC.-E&E TEMPE AZ.

-63.78
. LONG BEACH OFC.-E&E, TEMPE, AZ.

-135.49
, LONG BEACH OFC.-E&E, TEMPE, AZ.

-117.78
, LONG BEACH OFC.-E&E, TEMPE, AZ.

-42.90
, LONG BEACH OFC.-E&E, TEMPE, AZ.

225

XEROX / COPIES COST ADJUSTMENT

** Confidential Business Information - Not for Release **
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07/09/1996

TOD #
09-9602-0004

09-9602-0004
#R1339715

09-9602-0004
#R1339715

09-9603-0001
#R1338715

ODC ADJUSTMENTS Page 2 of 2

Region: 9
Month Ending: 06/22/1996

PAN Week End Funding Acct Num Amount
0025 SG AP XX  06/22/1996 CERCLA/SARA 38 -88.08

XEROX / COPIES COST ADJUSTMENT
0025 SG AP XX  06/08/1996 CERCLA/SARA 29 -6.05

FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/25/96, LONG BEACH - CALIF.CONSERVATION CORP,SACR

0025 SG AP XX  06/08/1996 CERCLA/SARA 29 -33.90
FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC.

0029 GE SA XX  06/08/1996 CERCLA/SARA 29 -12.89
FEDERAL EXPRESS CORPORATIO SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA

TOTAL ODC ADJUSTMENTS -624.71

** Confidential Business Information - Not for Refease ™
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010
Reporting Period: 05/26/1996 - 06/22/1996

Total Contract Summary For 05/26/1996 Through 06/22/1996
Contract Year 96

Reporting Date: 07/09/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST
COST ELEMENTS  CURRENT MONTH CONTRACT YEAR AT CY BUDGET VARIANCE
CY COMPLETION

P1 619.22 2,678.34 .00 .00 .00
P2 755.75 4,445.29 .00 .00 .00
P3 1,960.95 10,070.84 .00 .00 .00
P4 186.38 729.14 .00 .00 .00
T2 117.00 588.25 .00 .00 00
TOTAL LOE 3,639.30 18,511.86 .00 .00 .00
CLERICAL HOURS 366.75 1,571.00 .00 .00 .00
GRAND TOTAL 4,006.05 20,082.86 31,687.00 31,687.00 .00
Direct Labor 131,299.20 683,223.58 1,495,295 .22 1,539,681.82 -44,386.60

Other Direct Costs
Travel 26,713.69 83,714.81 211,340.39 221,247.29 -9,906.90
Equipment .00 .00 8,609.15 8,610.15 -1.00
Misc. ODC's 19,744.86 78,813.67 176,846.53 176,483.55 362.98
Subtotal 46,458.55 162,528.48 396,796.07 406,340.99 -9,544.92
Indirect Costs (SGR) on, 9,802.79 34,292 87 83,327.17 85,331.61 -2,004.44
Subtotal 56,261.34 196,821.35 480,123.24 491,672.60 -11,549.36

E and E Analytical
Services .00 1,753.00 24,543.00 24,543.00 .00
Subcontracts 11,013.99 22,791.93 9,600.00 9,600.00 .00
Equipment Usage .00 .00 27,924 21 27,924.21 .00
Subtotal 198,574.53 904,589.86 522,875.39 553,739.81 -30,864.42
SubHandling Fee 220.26 45581 192.00 192.00 .00
Fixed Fee 22,163.35 113,551.78 192,973.83 192,973.83 .00
Total Cost $220,958.14 $1,018,597.45 $2,294,663.61 $2,371,919.07 $-77,255.46

** Confidential Business information - Not for Release ****




TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number:68-W6-0010 Total Contract Summary For 05/26/1996 Through 06/22/1996
Reporting Period: 05/26/1996 - 06/22/1996 Contract Year 1996
i : ULATIVE
Reporting Date: 07/09/1996 :CUTTJAL COST ESTIMATED COST
COST ELEMENTS INCEPTION TO DATE AT CY BUDGET VARIANCE
CY.COMPLETION
P1 2678.34 .00 .00 .00
P2 4,445.29 .00 .00 .00
P3 10,070.84 .00 .00 .00
P4 729.14 .00 .00 .00
T1 133.75 .00 .00 .00
T2 588.25 .00 .00 .00
TOTAL LOE 18,645.61 .00 .00 .00
.00
CLERICAL HOURS 1,571.00 .00 .00 .00
GRAND TOTAL 20,216 61 31,687.00 31,687.00 .00
Direct Labor 683,223.58 1,495,295 22 1,539,681.82 -44,386.60
Other Direct Costs
Travel 83,714.81 211,340.39 221,247.29 -9,906.90
Equipment .00 8,609.15 8,610.15 -1.00
Misc. ODC's 78,813.67 176,846.53 176,483.55 362.98
Subtotal 162,528.48 396,796.07 406,340.99 -9,544.92
i ts (SGA
Indirect Costs (SG hes 34,202.87 83,327.17 85,331.61 -2,004.44
Subtotal 196,821.35 480,123.24 491,672.60 -11,549.36
ical
Eand £ Aalytical 1,753.00 24,543.00 24,543.00 00
Subcontracts 22,791.93 9,600.00 9,600.00 .00
Equipment Usage .00 27,924 21 27,924 .21 .00
Subtotal 904,589.86 439,548.22 468,408.20 -28,859.98
SubHandling Fee 45581 192.00 192.00 .00
Fixed Fee 113,551.78 192,973.83 192,973.83 .00
Total Cost $1,018,597.45 $2,211,336.44 $2,286,587.46 $-75,251.02

= cConfidential Business Information - Not for Release ****
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1911996 " TABLEF-3 -t/ e o TABLEF3 ~~
SUMMARY OF INCREMENTAL 719/1996 SUMMARY OF INCREMENTAL
FUNDING FUNDING Ecology and
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS Environment
START Region 9 Environment START Region 9
CONTRACT NUMBER  68-W6-0010 CONTRACT NUMBER  68-W6-0010
CONTRACT EFFECTIVE MODIFICATION  CUMULATIVE SUMCUMULATIVE EFFECTIVE  MODIFICATION CUMULATIVE CUMULATIVE
MOD.NO.  DATE FUNDING BY FUNDING TOTAL DATE FUNDING SUM BY MOD. TOTAL
SOURCE  FUNDING NO. FUNDING FUNDING SOURCE
FUNDING SOURCE: CEPP ODIFICATION NUMBER: 00
01 02/22/1996 50,000.00 50,000 00 50,000.00 [12/18/1995 450,00000  450,000.00 450,000.00 CERCLA/SARA
FUNDING SOURCE: CERCLA/SARA Site Assessment ODIFICATION NUMBER: 01
02 02/27/1996 100,000.00 100,000.00 150,00000 P2/22/1996 50,000.00 50,000.00 500,000.00 CEPP
EUNDING SOURCE: CERCLA/SARA 2/22//: 9992 :7o,$£ 520,000.00 970,000.00 CERCLA/SARA
00 12/1811995 450,000.00 450,000.00 60000000 2219 70,000. 990,00000  1,440,000.00 CERCLA/SARA
1 70 620,000,060 toromone 22219 2500000 101500000  1,46500000 OPA
o1 02/22/1996 000.00 e I ODIFICATION NUMBER: 02
o1 02/22/1996 47000000  1,390,000.00 1.540.000.00  55/57/1996 10000000 10000000  1,565000.00 CERCLA/SARA Site Assessment
FUNDING SOURCE: OPA s S mmmmmesemo s coes oo s e oo e oo
01 0212211996 25,000.00 25,000.00 1,565,000.00

+ Confidential Business Information - Not for Release *™*




7/9/1996 TABLE F-3 Page 1 of 1

SUMMARY OF INCREMENTAL
FUNDING Ecology and

nglﬁeﬁ"l;alllgnDéFlCATIONS

CONTRACT NUMBER: 68-W6-0010

Environment

CONTRACT  EFFECTIVE MoDIFIcATIon CUMULATIVE SUM BY CUMULATIVE

FUNDING SOURCE TOTAL Mod Type DCN
5 DATE — FUNDING

FMSB"\I& SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 500,000.00 FUNDING ACTION DAO005
Initial Contract

01 02/22/1996 470,000.00 920,000.00 970,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,440,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,540,000.00 FUNDING ACTION H6S006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.
FUNDING SOURCE: OPA

01 02/22/1996 25,000.00 25,000.00 1,565,000.00 FUNDING ACTION PPO010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

* cConfidential Business information - Not for Release **
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07/09/1996

CERCLA/SARA

Site Assessment

CERCLA/SARA

CEPP

Total

Total
Obligations

100,000.00

1,390,000.00

50,000.00

$1,540,000.00

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES
Month Ending : 06/22/1996

Monthly
Costs

2,904.69

186,596.24

9,293.86

$198,794.79

Region: 9

Monthly
Fee

323.84

20,803.35

1,036.16

$22,163.35

Total
Monthly
Costs

3,228.53

207,399.59

10,330.02

$220,958.14

Cumulative
Costs

2,904.69

879,372.14

21,124.69

$903,401.52

Cumulative
Fee

323.84

110,306.07

2,719.49

Page 1 of 1

Total

Cumulative REMAINING

Costs

3,228.53

989,678.21

23,844 18

$113,349.40 $1,016,750.92

BALANCE
96,771.47

400,321.79

26,155.82

$523,249.08




07/08/1996 Ecology and Environment, Inc. Page 1 of 5
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 06/22/1996
Region: 9
Current Month
Other Direct Sub Eand E Month

TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: NONE
09-9603-0006 CALIFORNIA REGULATION APPLICABI 1.00 27.97 .00 .00 .00 .00 .00 27.97

TOTAL SSID#: NONE 1.00 27.97 .00 .00 .00 .00 .00 27.97

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 168.50 5,274.62 .00 .00 10.99 312.51 .00 5,598.12
09-9601-0002 ON-CALL RESPONSE CALL OUT 44.30 873.21 66.70 .00 5.79 267.52 .00 1,213.22
09-9601-0003 EMERGENCY AIR MONITORING DIRE 73.00 2,528.65 .00 .00 321.49 427.63 .00 3,277.17
09-9601-0004 EVACUATION GUIDANCE DOCUMENT 4.00 107.97 .00 .00 15.05 .00 .00 123.02
09-9602-0001 START MOBILIZATION .00 .00 .00 .00 8.50 .00 .00 8.50
09-9602-0004 ON-GOING START PROGRAM SUPPO 49525 31,957.62 2,849.95 .00 11,840.68 493 .42 .00 4714167
09-9603-0003 PUNA GEOTHERMAL VENTURE RESP 33.00 832.39 .00 .00 17.74 .00 .00 850.13
09-9603-0004 SIMS/RIMS COORDINATION W/OES/C .00 .00 .00 .00 .34 .00 .00 34
09-9604-0006 START EQUIPMENT MANAGEMENT 212.50 6,090.82 1,897.37 .00 208.22 328.96 .00 8,525.37
09-9604-0007 START HEALTH & SAFETY COORDINA 86.50 2,506.74 .00. .00 91.26 .00 .00 2,598.00
09-9604-0008 START COMPUTER SUPPORT 138.50 6,359.86 52.07 .00 1,216.64 16.45 .00 7,645.02
09-9605-0002 NGWA - OUTDOOR CONFERENCE 22.00 638.23 2,273.34 .00 2,761.08 .00 .00 5,672.65
09-9605-0003 PCHW TRAINING COURSESS 100.50 3,855.77 .00 .00 44,96 .00 .00 3,900.73
09-9605-0005 CONTINUING CHALLENGE WORKSHO .00 333.12 .00 .00 .00 .00 .00 333.12
09-9605-0008 T.A.L.E.S. DATABASE 2.00 55.92 .00 .00 .00 .00 .00 55.92

TOTAL SSID#: 00 1,380.05 61,414.92 7,139.43 .00 16,542.74 1,846.49 .00 86,943.58

(

*** Confidential Business Information - Not for Release ***
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07/09/1996 . .
Ecology and Environment, Inc. | Page 2 of 5
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 06/22/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING 23.00 724.32 .00 .00 .00 164.48 .00 888.80
TOTAL SSID#: 1E 23.00 724.32 .00 .00 .00 164.48 .00 888.80

SSID Number: 1U
09-9601-0014 YAVAPA! PENTA POND 38.00 1,609.61 .00 .00 183.24 .00 .00 1,792.85
TOTAL SSID#: 1U 38.00 1,609.61 .00 .00 183.24 .00 .00 1,792.85

S$SID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO .00 441.24 .00 .00 203.45 .00 .00 644.69
TOTAL SSID#: 33 .00 441.24 .00 .00 203.45 .00 .00 644.69

SSID Number: 3H
09-9601-0011 CASMALIA RESOURCES 622.00 16,436.71 18,614.59 .00 1,394.57 3,841.99 .00 40,287.86
TOTAL SSID#: 3H 622.00 16,436.71 18,614.59 .00 1,394.57 3,841.99 .00 40,287.86

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 43.00 1,820.84 60.07 .00 603.06 .00 .00 2,483.97
TOTAL SSID#: 4R 43.00 1,820.84 60.07 .00 603.06 .00 .00 2,483.97

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY 1.00 27.97 40.69 .00 183.21 .00 .00 251.87
09-9605-0007 DODSON BROTHERS OIL COMPANY 48.00 1,880.71 .00 .00 .00 .00 .00 1,880.71
TOTAL SSID#: 5F 49.00 1,908.68 40.69 .00 183.21 .00 .00 2,132.58

SSID Number: 9G
09-9606-0002 INDIA BASIN BOATYARD SITE .00 711.28 .00 .00 .00 .00 .00 711.28
TOTAL SSID#: 9G .00 711.28 .00 .00 .00 .00 .00 711.28

=+ Confidential Business Information - Not for Release ***




07/09/1996 .
Ecology and Environment, Inc. Page 3 of 5
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 06/22/1996
Region: 9
Current Month

Other Direct Sub E and E Month
TOD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE 11.00 362.72 .00 .00 .00 .00 .00 362.72
TOTAL SSID#: 9Q 11.00 362.72 .00 .00 .00 .00 .00 362.72

SSID Number: AH
09-9601-0019 SUPERCHROME PLATING & ENGINEE 10.50 278.23 .00 .00 160.61 115.14 .00 553.98
TOTAL SSID#: AH 10.50 278.23 .00 .00 160.61 115.14 .00 553.98

SSID Number: AQ
00-9601-0009 CENTRAL EUREKA MINE (MESA DE O 28.00 949.07 371.02 .00 403.11 .00 .00 1,723.20
TOTAL. SSID#: AQ 28.00 949.07 371.02 .00 403.11 .00 .00 1,723.20

SSID Number: AV
09-9601-0013 SANDERS AVIATION 103.50 2.888.37 4 248.29 .00 1,714.77 .00 .00 8,851.43
TOTAL SSID#: AV 103.50 2,888.37 4,248.29 .00 1.714.77 .00 .00 8,851.43

SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 25.00 732.77 .00 .00 .00 .00 .00 73277
TOTAL SSID#: BC 25.00 732.77 .00 .00 .00 .00 .00 732.77

SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, | 36.00 1,006.18 .00 .00 36.78 .00 .00 1,042.96
TOTAL SSID#: CE 36.00 1,006.18 .00 .00 36.78 .00 .00 1,042.96

SSID Number: CN
09-9602-0007 DUCK VALLEY INDIAN RESERVATION 1.00 27.97 .00 .00 97.14 .00 .00 125.11
TOTAL SSID#: CN 1.00 27.97 .00 .00 97.14 .00 .00 125.11

*** Confidential Business Information - Not for Release ***
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07/09/1996 Ecology and Environment, Inc. Page 4 of 5
Cost by TDD
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 06/22/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Totai

SSID Number: T4
09-9606-0004 SOBOBA INDIAN RESERVATION 46.00 1,502.85 .00 .00 .00 .00 .00 1,502.85
TOTAL SSID#: T4 46.00 1,502.85 .00 .00 .00 .00 .00 1,502.85

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 46.00 1,718.55 214,02 .00 21544 .00 .00 2,148.01
TOTAL SSID#: W6 46.00 1,718.55 214,02 .00 21544 .00 .00 2,148.01

SSID Number: ZZ
09-9601-0020 HAWAII TECHNICAL ASSISTANCE .00 .00 .00 .00 19.63 .00 .00 19.63
09-9601-0021 GABBS ABANDONED DRUMS - BIM 2.00 55.92 .00 .00 33.37 .00 .00 89.29
09-9602-0002 GIBSON - BAKERSFIELD 1.00 27.97 .00 .00 .00 .00 .00 2797
09-9602-0003 SANTA FE DERAILMENT - EL CAJON 94.50 2,963.07 .00 .00 83.85 .00 .00 3,046.92
09-9602-0005 GABBS ABANDONED DRUMS - BLM 2.00 55.92 .00 .00 3153 .00 .00 87.45
09-9603-0001 GREY EAGLE MINE SITE 125.00 2,629.82 .00 .00 690.77 1,672.93 .00 4,993.52
09-9603-0005 WILMINGTON SITE(S) REVIEW .00 .00 16.95 .00 .00 .00 .00 16.95
09-9604-0002 MONTGOMERY PASS 15.00 .00 .00 .00 21.58 501.07 .00 522.65
09-9604-0003 CELTOR CHEMICAL WORKS 52.00 1,407.76 .00 .00 522.82 32.89 .00 1,963.47
09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. 19.00 577.73 14.47 .00 15.65 .00 .00 607.85
09-9604-0005 START QA MANAGEMENT 82.00 2,142.81 .00 .00 136.70 707.25 .00 2,986.76
09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 36.50 1,418.92 .00 .00 62.38 .00 .00 1,481.30
09-9605-0001 R.C. BAXTER 46.50 2,124.33 .00 .00 15.73 .00 .00  2,140.06
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 130.50 3,979.72 344.16 .00 159.83 559.23 .00 5,042.94

** Confidential Business Information - Not for Release ***




07/09/1996 Ecology and Environment, Inc. Page S of §
Cost by TDD
Contract #: 68-W6-0010
Table F -5
Period Covered - Month Ending: 06/22/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Doliar Travel Equipment Costs Contractors  Services Total
SSID Number: ZZ
09-9605-0009 UNOCAL RODEO REFINERY FIRE 47.00 1,435.13 .00 .00 122.36 460.53 .00 2,018.02
09-9605-0010 PANOCHE TIRE DUMP FIRE 361.00 13,633.05 1,286.47 .00 180.78 65.79 .00 15,166.09
09-9605-0011 TREASURE ISLAND 65.00 997.09 .00 .00 5.87 1,266.46 .00 2,269.42
09-9606-0001 MCFARLAND KERN COUNTY 45.25 2,834.48 .00 .00 70.21 .00 .00 2,904 .69
09-9606-0003 HARD CHROME PRODUCTS 12.50 453.20 .00 .00 .00 .00 .00 453.20
TOTAL SSID#: ZZ 1,136.75 36,736.92 1,662.05 .00 2,173.06 5,266.15 .00 45838.18
TOTALS 3,599.80 $131,299.20 $32,350.16 $.00 $23,911.18  $11,234.25 $.00 $198,794.79

== Confidential Business Information - Not for Release ***

¢ ¢ ¢ ¢ ¢ ¢ € ¢ € ¢ ¢ ¢ ¢

(

(

(



7/9/1996

ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9
Table F-6

CONTRACT NUMBER:

68-W6-0010

Page 1 of 1

START Region 9

MONTH ENDING: 6/22/1996

START Region 9

YEAR ENDING: 12/17/1996

CUMULATIVE CONTRACT

Regular Hours Overtime Hours | Regular Hours Overtime Hours Regular Hours Overtime Hours|  Total Hours

P1 Dedicated 546.00 73.22 2,215.50 462.84 2,215.50 462.84 2,678.34
P2 Dedicated 645.00 85.50 3,542.00 876.04 3,542.00 876.04 4,418.04
P3 Dedicated 1,630.50 272.20 8,165.50 1,412.59 8,165.50 1,412.59 9,578.09
P4 Dedicated 152.00 29.88 642.00 81.64 642.00 81.64 723.64
T2 Dedicated 108.00 9.00 536.00 46.50 536.00 46.50 582.50
P2 Non Dedicated 25.25 .00 27.25 .00 27.25 .00 27.25
P3 Non Dedicated 58.25 .00 436.25 56.50 436.25 56.50 492.75
P4 Non Dedicated 4.50 .00 5.50 .00 5.50 .00 5.50
T1 Non Dedicated .00 .00 82.75 51.00 82.75 51.00 133.75
T2 Non Dedicated .00 .00 5.75 .00 575 .00 5.75
TOTAL LOE 3,169.50 469.80 15,658.50 2,987.11 15,658.50 2,987.11 18,645.61

SS Dedicated 232.50 .00 1,080.50 .00 1,080.50 .00 1,080.50
SS Non Dedicated 122.25 12.00 478.50 12.00 478.50 12.00 490.50
TOTAL CLERICAL 354.75 12.00 1,559.00 12.00 1,559.00 12.00 1,571.00
GRAND TOTAL 3,524.25 481.80 17,217.50 2,999.11 17,217.50 2,999.11 20,216.61

* Confidential Business Information - Not for Release ***




7/9/1986 TABLE F-7 Page 1 of 1
Trend Summary of Direct Costs
Cost Element Tracking by Month
Region: 9
(Actual $ Cost and Cost per LOE Delivered)
Accounting Month Actual Dollars Cost per LOE
JUN 1996

06 Computer Usage 5,580.07 1.67

07 Communications 2,254.09 67

26 Outside Service 558.38 A7

27 Subcontractor Service 11,234.25 3.36

29 Postage & Delivery 940.97 .28

30 Professional Development 2,397.78 72

32 Books & Publications 363.30 A1

37 Repairs & Maintenance 1,190.95 .36

38 Copy Costs 270.54 .08

41 Expendables 3,551 15 1.06

43  Travel 22,820.97 6.83

50 Other Rental Costs 6,793 95 2.03

66 Unallowable Travel 16.95 .01

67 Meals 5,762 19 1.73

70 Contract Owned Vehicle Rep 3,767.00 1.13

TOTAL $67,512.54 $20.21

Direct Labor LOE Direct Labor Dollars TOTAL ODC
3,687.80 $121,002 19 $67,512.54

*** Confidential Business Information - Not for Release ***



[ cology and Environment, Inc T T T ) I ) T
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ODC Cost Element Trend
Analysis
Table F-7
07/09/1996
Region
9
Month and Year - Books _ CommunicationsiComputer _ |Contract Owned [Copy Costs Employee Expendables  [Insurance Lab Analysis  Meals |
Publications Usage Vehicle Repair Relocation
UAN 1996 T ~ 09 T oo 627.30 00 00 G oo T T o0 00 00
T T T ’ " 7100.00%| T o T TR O T

FEB 1996 o 00 22245 4288.70 3873 s E ' %444 od T oo 173163
oo - o 2.09%| a038%| 03s% 7 T 240%| - T " 16.30%
MAR 1996 - oo 106348 547037 238567 .00 s8a9d 12044 T Tod 00 " 12359
T T 497% 2556% 11 15% 273% 0.60% N ' T B7%
IAPR 1996 1453 181121 8,676.41 420399 72691 o0 3,336.55 365049 1753000  6,614.38
0.02% 2.68% 12.83% 635%|  1.07% - 4.93% 5.40% 2.59% 9.78%
MAY 1996 00 2527 581411 592867 8607 "00 2.642.74 T o4 0 2,674.89
S e 4.67% 1074%]  1095%|  0.16%| - 4.88% 531%
JUN 1996 363.30 2.254.09 559007 = 3767.00 27054 .00 3,551.15 BT 5,762.19
- 0.54% 334% 8.28% 5.58% 0.40%| 5.26% 853%
Rolled Avg 62.97 1,313.10 5,077.83 2,735.68 180.58 97.48 1,652.34 608.42 292.17 3,036.38
0.56% 11.67% 45.13% 24.31% 1.60% 0.87% 14.68% 5.41% 2.60% 26.99%)




Other Rental  1Outside Service |Postage _ Professional  |Repairs Sample Subcontractor  ITravel Unallowable  |Grand Total
Costs Delivery Development  [Maintenance Shipment Service Travel

- 00 o oo 0 oo 0 Tod 7T o0 7T T oa od oo 627.30
T 00 168 32 1340 .00 B 244 00 -390030 00 10,620.39

T "~ 1.58% 0.13% T T To002%| " 36.72% T
435054 15.77 1,372.35 o “od oo T Tod 4,795.56 To0 21.402.97
T 2033% 7 007% 6.41% T B o ’ T 2241%| - A
535052 4,984.03 691.86 00 ~00 15652 2,478.72 2307024 2059  67,629.9

7.91% 737% 1.02% 0.23% 367% T34.11% 0.03%

10,937.41 667.68 894.40 .00 .00 .00 953477 12,158.41 7508  64,141.56)
20.20% 1.23% 1.65% 17.61% 22.46%) 0.14% -
679305 558.38 940.97] 2,397.78 1,190.95 00 11,234.25 22,820.97 1695  67,512.54
10.06% 0.83% 1.39%) 355% 1.76% 16.64% 733.80% 0.03%

i 4,572.07 1,065.70 652.16 399.63 198.49 26.49 3,874.62 11,124.26 18.77]  36,989.12
40.63% 9.47% 5.80% 3.55% 1.76% 0.24% 34.43% 98.86% 0.17%




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number 68-W6-0010 Voucher: 6
Month Ending 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0001 Site Name/Task Desc:  EPA REGION {X SPILL PHONE
Regional Response Center Support
Account Code: 06  Computer Usage
TOTAL 09-9601-0001 FOR Computer Usage 908
Account Code: 27 Subcontractor Service
605021-605031 089-9601-0001 AGS, INC. - 605021-605031 177.38
606004-606018 AGS, INC - 606004-606018 129.00
TOTAL 08-5601-0001 FOR Subcontractor Service 306.38
TOTAL FOR: 09-9601-0001 315.46

= Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, ING.
Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

Account Code: 06  Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage
Account Code: 27 Subcontractor Service
605021-605031 09-9601-0002 AGS, INC. - 605021-605031

TOTAL 09-9601-0002 FOR Subcontractor Service
Account Code: 43 Travel
GASOLINE SAN FRANCISCO IMPREST ACCOUNT - {2175] CAMERON MCDONALD

TOTAL 09-9601-0002 FOR Travel

TOTAL FOR: 09-9601-0002

*** Confidential Business Information - Not for Release ***

¢ ¢ € ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢«

(

4.78

26227

262.27

55.08

55.08

(

322.13



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

Table F -8
Contract Number: 68-W6-0010

Month Ending: 06/22/1996

Vougcher:

Date:

6
7/9/1996

TOD Number: 09-9601-0003

Account Code: 06  Computer Usage

Account Code: 27 Subcontractor Service
606004-606018 AGS, INC. - 606004-606018

Site Name/Task Desc:

TOTAL 09-9601-0003

TOTAL 09-9601-0003

TOTAL FOR:

EMERGENCY AIR MONITORING DIRECTORY
Chemical Emergency Preparedness & Prevention (CEPP)

FOR Computer Usage

265.46

419.25

FOR Subcontractor Service

419.25

09-9601-0003

*** Confidential Business iInformation - Not for Release ™*

684.71



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending' 06/22/1996 Date:  7/9/1996
TOD Number: 09-9601-0004 Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Chemical Emergency Preparedness & Prevention (CEPP)

AccountCode: 06  Computer Usage

TOTAL 09-9601-0004 FOR Computer Usage
Account Code: 29 Postage & Delivery

#R1339715 SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA. FEDERAL EXPRESS
CORPORATION -#R1339715

#R1339715 SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA FEDERAL EXPRESS
CORPORATION - #R1339715

#R1339715 SHIPPING CHARGES, 4/22/96, SF OFC.-GENE BAILARD, SAN CARLOS, CA AIRBORNE EXPRESS -
#R1339715

1125

-11.25

11.25

TOTAL 09-9601-0004 FOR Postage & Delivery

11.25

TOTAL FOR: 09-9601-0004

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher 6
Month Ending’ 06/22/1996 Date:  7/9/1996
TOD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9601-0006 FOR Computer Usage

Account Code: 07 Communications
MCI74319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI174319860 B/D,3/15-4/14/96

2080

3037

TOTAL 09-9601.0006 FOR Communications

Account Code: 41 Expendables

STRESS BEVS, {CE SAN FRANCISCO IMPREST ACCOUNT - {2819] JOHN H WHITAKER
#1000007100 (S CS) 40 MIL VOA'S W/SEPTA EAGLE-PICHER INDUSTRIES, INC - #1000007100

3037

384
44297

TOTAL 09-9601-0006 FOR Expendables

Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT -[2819) JOHN H. WHITAKER

446 81

49.60

TOTAL 08-9601-0006 FOR Travel

49.60

TOTAL FOR: 09-9601-0006

*= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TOD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010
Month Ending 06/22/1996

Voucher:

Date:

6

7/9/1996

TDD Number: 09-9601-0008 Site Name/Task Desc:  DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

Account Code: 06  Computer Usage

TOTAL 09-9601-0008 FOR Computer Usage
Account Code: 26 Outside Service
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST - WORLD TRADE PRINTING
CENTER
TOTAL 09-9601-0008 FOR Outside Service
Account Code: 29 Postage & Delivery

#R2583722 SHIPPING CHARGES, 5/1/96, LONG BEACH OFC.-USEPA, SF, CA AIRBORNE EXPRESS - #R2583722
#R3844282 SHIPPING CHARGES, 5/2/96, LONG BEACH OFC.-SF OFC AIRBORNE EXPRESS - #R3844282
#R2583722 SHIPPING CHARGES, 5/1/96, LONG BEACH OFC.-USEPA, SF, CA. AIRBORNE EXPRESS - #R2583722

TOTAL 09-9601-0008 FOR Postage & Delivery

Account Code: 43 Travel
POV: LBO TO MONTCLAIR TO LBO = 120MI. @ 0.28 LOS ANGELES IMPREST - [2158] ROBERT L. WISE

TOTAL 09-9601-0008 FOR Travel

TOTAL FOR: 09-9601-0008

= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number. 68-W6-0010 Voucher: 6
Month Ending. 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0009 Site Name/Task Desc:  CENTRAL EUREKA MINE (MESA DE OROQ)
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09-9601-0009 FOR Computer Usage 3719
Account Code: 07 Communications
MC174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/114/96 - MC174319860 B/D,3/15-4/14/96 50
TOTAL 09-9601-0009 FOR Communications .50
Account Code: 26 Outside Service
04/22/1996 KEY TO CPMADE CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/251996 158
TOTAL 09-9601-0009 FOR Outside Service 1.58
Account Code: 29 Postage & Delivery
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, CA. FEDERAL -34.47
EXPRESS CORPORATION - #R1339715
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, CA FEDERAL 3447
EXPRESS CORPORATION - #R1339715
#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-CAMERON MCDONALD, SUTTER CREEK, CA. AIRBORNE 3447
EXPRESS -#R1339715
TOTAL 09-9601-0009 FOR Postage & Delivery 34.47
Account Code: 41 Expendables
#1000007100 (5 CS)8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000007100 250.14
TOTAL 09-9601-0009 FOR Expendables 259.14
Account Code: 43  Travel
04/22/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 2.00
04/22/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 40.00
04/22/1996 POV: 150 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 42.00
04/23/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 200
04/2311996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 42.90
04/23/1996 POV: 10 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 2.80
04/24/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 2.00
04/24/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 42,90
04/24/1996 POV: 10 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 2.80
04/2511996 POV: 150 MILES SAN FRANCISCO, CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 42.00
04/25/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 1.00
TOTAL 09-9601-0009 FOR Travel 22240
Account Code: 67  Meals
04/22/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 24.00
04/23/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 24 00
04/24/1996 PERDIEM CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 2400

*** Confidential Business Information - Not for Release **




Contract Number:

Month Ending:

68-W6-0010

06/22/1996

ECOLOGY and ENVIRONMENT, INC,

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Voucher: 6

Date:  7/9/1996

TOD Number: (09-9601-0009

Account Code:

Meals

Site Name/Task Desc:

04/25/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA

4

TOTAL 09-9601-0009

TOTAL FOR:

CENTRAL EUREKA MINE (MESA DE ORO)

Removal Action/Investigation/Monitoring

09-9601-0009

FOR Meals

*** Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 06/22/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Voucher:
Date:

6
7/9/1996

TDD Number: 09-9601-0010

Account Code: 06  Computer Usage

Site Name/Task Desc:  DEL NORTE COUNTY PESTICIDE STORAGE
Removal Action/Investigation/Monitoring

TOTAL 09-9601-0010 FOR Computer Usage

168.00

TOTAL FOR: 09-9601-0010

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher:; 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0011 Site Name/Task Desc:  CASMALIA RESOURCES
Removal Action/Investigation/Monitoring
Account Code: 06  Computer Usage
TOTAL 09.9601-0011 FOR Computer Usage 555.26
Account Code: (7  Communications
MCI174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96 63,96
TOTAL 09-9601-0011 FOR Communications 63.96
Account Code: 27 Subcontractor Service
605021-605031 09-9601-0011 AGS, INC - 605021-605031 3,734.41
606004-606018 AGS, INC. - 606004-606018 32.25
TOTAL 09-9601-0011 FOR Subcontractor Service 3,766.66
Account Code: 29  Postage & Delivery
582436925/004421103746 FEDERAL EXPRESS CORPORATION - 582436925 137.26
582436916/005026398333 FEDERAL EXPRESS CORPORATION - 582436316 50.38
#R3844282 SHIPPING CHARGES, 5/8/96, SF OFC.-CASMALIA RESOURCES, CASMALIA, CA. AIRBORNE EXPRESS - 20.77
#R3844282
TOTAL 09-9601-0011 FOR Postage & Delivery 208.41
Account Code: 41 Expendables
#1000007100 40 ML VOA'S W/SEPTA (2 CS) EAGLE-PICHER INDUSTRIES, INC, - #1000007100 274.22
05/07/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 242
05/09/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 1.65
05/12/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 1.08
05/13/1996 STRESS DRINKS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 1.08
05/20/1996 SUN BLOCK ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 5.15
05/28/1996 PURCHASE OF SITE LOG BOOK ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 17.55
06/01/1996 SUPPLIES: COMPUTER DISKS RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 14.00
06/02/1996 STRESS DRINKS AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 3.58
06/05/1996 TOOL FOR PHOTOVAC MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 3.22
TOTAL 09-9601-0011 FOR Expendables 323.95
Account Code: 43  Travel
04/26/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
04/26/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 50
04/26/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 1.00
04/27/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 5.00
04/27/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 .50
04/27/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 200
04/27/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
04/28/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
04/28/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 200

SR 1

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/investigation/Monitoring
Account Caode: 43  Travel
04/29/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 3327
04/29/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
04/29/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
04/30/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
04/30/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
05/01/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
05/01/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 1.00
05/01/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
05/02/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
05/02/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 1.00
05/02/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
05/03/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
05/03/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
05/03/1996 BUS PHONE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 .50
05/04/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
05/04/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
05/05/1996 HOTEL HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 68.20
05/05/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 1.00
05/05/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 75.90
05/05/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2.00
05/05/1996 GASOLINE FOR RENTAL CAR PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 11.50
05/06/1996 METER PARKING TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 1.00
05/06/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 200
05/06/1996 LODGING MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 79.20
05/06/1996 HOTEL TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 72.00
05/06/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 79.20
05/06/1996 INCIDENTALS HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 200
05/06/1996 GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA 04/26/1996 05/06/1996 2963
05/06/1996 FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 15.74
05/06/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 200
05/06/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/06/1996 INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 1.00
05/06/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 1.00
05/0711996 GAS MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 5.00
05/07/1996 INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 2.00
05/07/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 2.00
05/07/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/07/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/07/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 79.20
05/07/1996 LODGING MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 79.20
05/07/1996 HOTEL TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 72.00
05/07/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 2.00
05/08/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/08/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 2.00

*=* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending 06/22/1996 Date:  7/9/1996
TOD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travet

05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/12/1996
05/12/1996
05/12/1996
0512/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996

¢

GAS FOR START VEHICLE HOWARD F. EDWARDS - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
LODGING MARKM HOWARD - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA

HOTEL TIMOTHY M. COLEN - STAMARIA, CA

FUEL FOR RENTAL CAR JAY J GUEVARRA - SANTA MARIA, CA
LODGING PETER D LAWRENCE - SANTA MARIA, CA
INCIDENTALS MARKM HOWARD - SANTA MARIA, CA
GASOLINE  TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
GAS MARKM, HOWARD - SANTA MARIA, CA
INCIDENTALS MARK M. HOWARD - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
LODGING MARKM. HOWARD - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
GASOLINE FOR RENTAL CAR  PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA
LODGING MARKM. HOWARD - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
LODGING MARKM. HOWARD - SANTA MARIA, CA
INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
FUEL FOR RENTAL CAR  JAY J. GUEVARRA - SANTA MARIA, CA
LODGING JAY J. GUEVARRA - SANTA MARIA, CA
INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA
INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA
BUSINESS CALLS TIMOTHY M. COLEN - STAMARIA, CA
HOTEL TIMOTHY M. COLEN - STAMARIA, CA
INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA

*** Confidential Business Information - Not for Release ***

t ¢ ¢ ( ¢ ¢ € € ¢ €t ¢

04/26/1996 05/06/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1896 05/14/1996
05/06/1996 05/14/1396
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/06/1896 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1896 05/20/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996

( ¢

29.36

2.00
7920
79.20
7200
15.84
69 00

2.00
19.73

7200

2.00
13.50

200
69.00
79.20
79.20

18.00
2.00
200
2.00

72,00

79.20
69.00
79.20
79.20

72.00
200
2.00

79.20
69.00
14.58
79.20
200
2.00
1.00
7200
200
69.00
2.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring
Account Code: 43 Travel
05/12/1996 LODGING MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 79.20
05/13/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 2.00
05/13/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 79.20
05/13/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/13/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/13/1996 INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 2.00
05/13/1996 LODGING MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 79.20
05/13/1996 HOTEL TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 72.00
05/13/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 2.00
05/14/1996 GASOLINE TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 17.34
05/14/11996 GAS MARK M. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 17.00
05/14/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 2.00
05/14/1996 INCIDENTALS MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 1.00
05/14/1996 PARKING TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 8.00
05/14/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 79.20
05/14/1996 RENTAL CAR  TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 307.02
05/14/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/14/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69,00
05/14/1996 INCIDENTALS TIMOTHY M. COLEN - STAMARIA, CA 05/06/1996 05/14/1996 1.00
05/15/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/15/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 2.00
05/15/1996 FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 16.06
05/15/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 79.20
05/15/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/16/1996 RENTAL CAR MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 335.86
05/16/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/16/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 2.00
05/16/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/16/1996 GAS MARKM. HOWARD - SANTA MARIA, CA 05/06/1996 05/14/1996 6.00
05/16/1996 LODGING JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 79.20
05/17/1996 LODGING RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 71.50
05/17/1996 INCIDENTALS JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 (05/17/1996 1.00
05/17/1996 FUEL FOR RENTAL CAR JAY J. GUEVARRA - SANTA MARIA, CA 05/06/1996 05/17/1996 17.56
05/17/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/17/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/17/4996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 2.00
05/18/1996 INCIDENTALS PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 2.00
05/18/1996 LODGING PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 69.00
05/18/1996 LODGING RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 71.50
05/18/1996 GASOLINE FOR RENTAL CAR PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 17.52
05/18/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 2.00
05/19/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 1.00
05/19/1996 GASOLINE ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 29.00
05/19/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 71.50

*** Confidential Business Information - Not for Release ***




Contract Number

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
68-W6-0010
06/22/1996

Voucher:

Date:

6
7/9/1996

TDD Number: 09-9601-0011

Account Code: 43  Travel

05/19/1996
05/19/1996
05/19/1996
05/19/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/20/1996
05/21/1996
05/21/1996
05/21/1896
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/21/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/22/1996
05/23/1996
05/23/1996
05/23/1996
05/23/1996
05/24/1996
05/24/1996
05/24/1996
05/24/1996
05/25/1996

( {

INCIDENTALS PETER D LAWRENCE - SANTA MARIA, CA
LODGING PETER D. LAWRENCE - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
RENTAL CAR  JAY J. GUEVARRA - SANTA MARIA, CA
INCIDENTALS PETER 0. LAWRENCE - SANTA MARIA, CA

Site Name/Task Desc:

GASOLINE FOR RENTAL CAR  PETER D. LAWRENCE - SANTA MARIA, CA

LODGING RANDY RANDALL - SANTA MARIA, CA
>TK-0162197629488 CYNTHIA A, JONES - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

PARKING TO P/U EQUIPMENT CYNTHIA A. JONES - SANTA MARIA, CA
POV: 35 MILES AIRPORT CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

HOTEL CYNTHIA A. JONES - SANTA MARIA, CA

RENTAL CAR PETER D LAWRENCE - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA

BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA

INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA

LODGING ERIC HAMRICK - SANTA MARIA, CA

GASOLINE  ERIC HAMRICK - SANTA MARIA, CA

INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

POV:35 MILES HOME CYNTHIA A. JONES - SANTA MARIA, CA
GASOLINE FOR RENTAL CAR  CYNTHIA A. JONES - SANTA MARIA, CA
PARKING AT AIRPORT CYNTHIA A. JONES - SANTA MARIA, CA
RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

LODGING RANDY RANDALL - SANTA MARIA, CA

LODGING ERIC HAMRICK - SANTA MARIA, CA

INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

LODGING RANDY RANDALL - SANTA MARIA, CA

LODGING ERIC HAMRICK - SANTA MARIA, CA

INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

( «(

*+* Confidential Business information - Not for Release "™*

¢ ¢ ¢ ¢ ¢

<

CASMALIA RESOURCES
Removal Action/investigation/Monitoring

¢

¢

05/05/1996 05/20/1996
05/05/1996 05/20/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/05/1996 05/20/1996
05/17/1996 06/03/1996
05/20/1996 05/22/1996
05/19/1996 06/03/1996
05/20/1996 05/22/1996
05/20/11996 06/22/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/20/1996 05/22/1996
05/05/1996 05/20/1996
05/19/1996 06/03/1996
05/20/1996 05/22/1996
05/17/1996 06/03/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/20/1996 05/22/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996

¢ ¢

2.00
69.00

71.50
72.00
1.00
1.00
71.50
2.00
514.00
1.00
10.00
71.50
233.00
2.00
7.00
9.80
2.00
2.00
72.00
463.34
7180

71.50
2.00
2.00

71.50

71.50

18.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010
Month Ending: 06/22/1996

Voucher:

Date:

6

7/9/1996

TOD Number: 09-9601-0011

Site Name/Task Desc:

Account Code: 43  Travel

05/25/1996
05/25/1996
05/25/1996
05/25/1996
05/26/1996
05/26/1996
05/26/1996
05/26/1996
05/27/1996
05/27/1996
05/27/1996
05/27/1996
05/28/1996
05/28/1996
05/28/1996
05/28/1996
05/28/1996
05/29/1996
05/29/1996
05/29/1996
05/29/1996
05/30/1996
05/30/1996
05/30/1996
05/30/1996
05/31/1996
05/31/1996
05/31/1996
05/31/1996
06/01/1996
06/01/1996
06/01/1996
06/01/1996
06/01/1996
06/02/1996
06/02/1996
06/02/1996
06/02/1996
06/02/1996
06/02/1996
06/02/1996
06/02/1996
06/03/1996
06/03/1996

GASOLINE  ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
GASOLINE  ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS  ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS  ERIC HAMRICK - SANTAMARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
GASOLINE  ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
LODGING RANDY RANDALL - SANTA MARIA, CA
LODGING ERIC HAMRICK - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA
FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA
POV:50 MILES RENTAL CAR DEA AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA
POV: LBO TO CAS TO LBO=1006MI RANDY RANDALL - SANTA MARIA, CA
INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA

** Confidential Business Information - Not for Release **

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1596 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1896 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1896 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
05/17/1996 06/03/1996
05/19/1996 06/03/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
05/17/1896 06/03/1996
05/19/1996 06/03/1996

22.98
7150
7150
2.00
71.50
200
71.50
2.00
2.00
71.50
2.00
71.50
71.50
23.01



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43  Travel

06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/03/1996
06/04/1996
06/04/1996
06/04/1996
06/04/1996
06/05/1996
06/05/1996
06/05/1996
06/05/1996
06/06/1996
06/06/1996
06/06/1996
06/06/1996
06/06/1996
06/07/1996
06/07/1996
06/07/1996
06/07/1996
06/07/1996
06/08/1996
06/08/1996
06/08/1996
06/08/1996
06/09/1996
06/09/1996
06/09/1996
06/09/1996
06/10/1996
06/10/1996
06/10/1996
06/10/1996
06/11/1996
06/11/1996
06/11/1996
06/11/1996
06/12/1996
06/12/1996
06/12/1996
06/12/1996

< taﬂ

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS RANDY RANDALL - SANTA MARIA, CA

GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L ESTEY - SANTA MARIA, CA

INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

GASOLINE MICHAEL K SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTAMARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

FUEL FOR RENTAL CAR AMY L, ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L ESTEY - SANTAMARIA, CA

INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L ESTEY - SANTA MARIA, CA

LODGING AMY L, ESTEY - SANTA MARIA, CA

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L, ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K, SCHWENNESEN - SANTA MARIA, CA
FUEL FOR RENTAL CAR  AMY L. ESTEY - SANTA MARIA, CA

** Confidential Business Information - Not for Release ***
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06/03/1996 06/17/1996
05/17/1996 06/03/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/03/1996 06/17/1996
06/02/1996 06/171996
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ECOLOGY and ENVIRONMENT, INC,

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010

Month Ending: 06/22/1996

Voucher:

Date:

6
7/9/11996

TDD Number: (9-9601-0011

Account Code: 43  Travel

06/12/1996
06/12/1996
06/13/1996
06/13/1996
06/13/1996
06/13/1996
06/14/1996
06/14/1996
06/14/1996
06/14/1996
06/15/1996
06/15/1996
06/15/1996
06/15/1996
06/15/1996
06/16/1996
06/16/1996
06/16/1996
06/16/1996
06/17/1996
06/17/1996
06/17/1996
06/17/1996
06/18/1996
06/18/1996
06/18/1996

LODGING AMY L. ESTEY - SANTA MARIA, CA

INCIDENTALS AMY L ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L ESTEY - SANTA MARIA, CA

INCIDENTALS AMY L ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L ESTEY - SANTA MARIA, CA

LODGING AMY L ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING MICHAEL K, SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA

FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L ESTEY - SANTA MARIA, CA

INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
LODGING AMY L. ESTEY - SANTA MARIA, CA

GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
FUEL FOR RENTAL CAR  AMY L. ESTEY - SANTA MARIA, CA
INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
INCIDENTALS AMY L. ESTEY - SANTA MARIA, CA

FUEL FOR RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA
RENTAL CAR AMY L. ESTEY - SANTA MARIA, CA

TAX! AMY L. ESTEY - SANTA MARIA, CA

TOTAL 09-9601-0011

Account Code: 67 Meals

04/26/1996
04/27/1996
04/28/1996
04/29/1996
04/30/1996
05/01/1996
05/02/1996
05/03/1996
05/04/1996
05/05/1996
05/05/1996
05/06/1996
05/06/1996
05/06/1996
05/06/1996

PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM PETER D. LAWRENCE - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PERDIEM PETER D. LAWRENCE - SANTA MARIA, CA
PER DIEM HOWARD F. EDWARDS - SANTA MARIA, CA
PER DIEM MARKM. HOWARD - SANTA MARIA, CA
PER DIEM TIMOTHY M. COLEN - STAMARIA, CA

*** Confidential Business Information - Not for Release ™"

CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Site Name/Task Desc:

06/02/1996 06/17/1996 63.80
06/02/1996 06/17/1996 2.00
06/03/1996 06/17/1996 71.50
06/02/1996 06/17/1996 63.80
06/02/1996 06/17/1996 2.00
06/03/1996 06/17/1996 2.00
06/02/1996 06/17/1996 2.00
06/02/1996 06/17/1996 63.80
06/03/1996 06/17/1996 2.00
06/03/1996 06/17/1996 71.50
06/03/1996 06/17/1996 2.00
06/02/1996 06/17/1996 63.80
06/02/1996 06/17/1996 24.51
06/03/1996 06/17/1996 71.50
06/02/1996 06/17/1996 2.00
06/03/1996 06/17/1996 71.50
06/02/1996 06/17/1996 2.00
06/03/1996 06/17/1996 200
06/02/1996 06/17/1996 63.80
06/03/1996 06/17/1996 16.16
06/02/1996 06/17/1996 30.80
06/03/1996 06/17/1996 1.00
06/02/1996 06/17/1996 200
06/02/1996 06/17/1996 18.29
06/02/1996 06/17/1996 530.86
06/02/1996 06/17/1996 55.00

12,067.21
04/26/1996 05/06/1996 14.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
04/26/1996 05/06/1996 28.00
05/05/1996 05/20/1996 14.00
04/26/1996 05/06/1996 28.00
05/05/1996 05/20/1996 28.00
04/26/1996 05/06/1996 28.00
05/06/1996 05/14/1996 14.00
05/06/1996 05/14/1996 14.00




¢

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-w6-0010 Voucher: 6
Month Ending 06/22/1996 Date:  7/9/1996
TDD Number: (09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

05/06/1996
05/07/1996
05/07/1996
05/07/1996
05/07/1996
05/08/1996
05/08/1996
05/08/1996
05/08/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/10/1996
05/10/1996
05/10/1996
05/10/1996
05/11/1996
05/11/1996
05/11/1996
05/11/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/16/1996
05/16/1996
05/17/1996
05/17/1996
05/17/1996
05/18/1996
05/18/1996
05/19/1996
05/19/1996

¢

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

(

JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
TIMOTHY M COLEN - STAMARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M COLEN - STAMARIA, CA

JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA

JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA

JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
MARK M. HOWARD - SANTA MARIA, CA
TIMOTHY M. COLEN - STAMARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
RANDY RANDALL - SANTA MARIA, CA

JAY J. GUEVARRA - SANTA MARIA, CA
PETER D. LAWRENCE - SANTAMARIA, CA
RANDY RANDALL - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
PETER D. LAWRENCE - SANTA MARIA, CA
ERIC HAMRICK - SANTA MARIA, CA

~* Confidential Business Information - Not for Release ***
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05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/05/1896 05/20/1996
05/06/1996 05/17/1996
05/06/1996 05/14/1996
05/06/1996 05/14/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/17/1996 06/03/1996
05/06/1996 05/17/1996
05/05/1996 05/20/1996
05/17/1996 06/03/1996
05/05/1996 05/20/1996
05/05/1996 05/20/1996
05/19/1996 06/03/1996

( ¢

28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00

28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
1400
28.00
28.00
28.00
28.00
14.00




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring
Account Code: 67 Meals
05/19/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/20/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 05/20/1996 05/22/1996 14.00
05/20/11996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/20/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/20/11996 PERDIEM PETER D. LAWRENCE - SANTA MARIA, CA 05/05/1996 05/20/1996 14.00
05/21/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 05/20/1996 05/22/1996 28.00
05/21/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/21/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/22/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA 05/20/1996 05/22/1996 28.00
05/22/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/22/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/23/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/23/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/24/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/24/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/25/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/25/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/26/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1896 06/03/1996 28.00
05/26/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/2711996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/27/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/28/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/28/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/29/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/29/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/30/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/30/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
05/31/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
05/3111996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
06/01/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
06/01/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
06/02/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 28.00
06/02/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
06/02/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 14.00
06/03/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 05/19/1996 06/03/1996 14.00
06/03/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 05/17/1996 06/03/1996 28.00
06/03/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 14.00
06/03/1996 PER DIEM AMY L. ESTEY - SANTAMARIA, CA 06/02/1996 06/17/1996 28.00
06/04/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/04/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/05/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 2800
06/05/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/06/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/06/1996 PER DIEM AMY L.ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number; 039-9601-0011 Site Name/Task Desc:  CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 67 Meals
06/07/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/07/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/08/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/08/1996 PER DIEM AMY L.ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 2800
06/09/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/09/1996 PER DIEM AMY L ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28 00
06/1011986 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/10/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/11/1996 PER DIEM  MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/11/1996 PER DIEM AMY L ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28 00
06/12/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/12/1996 PER DIEM AMY L ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/13/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/13/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/14/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/14/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/15/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/19386 06/17/1996 2800
06/15/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/16/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 28.00
06/16/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00
06/171996 PER DIEM MICHAEL K SCHWENNESEN - SANTA MARIA, CA 06/03/1996 06/17/1996 14.00
06/17/1996 PER DIEM AMY L. ESTEY - SANTA MARIA, CA 06/02/1996 06/17/1996 28.00

TOTAL 09-9601-0011 3,304.00

20,289 45

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: (08-9601-0012 Site Name/Task Desc:  SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

Account Code: 06  Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage
Account Code: 07 Communications
MC174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96
TOTAL 09-8601-06012 FOR Communications

Account Code: 43 Travel

05/12/1996 POV: 30 MILES AIRPORT ROUNDT JOHN H. WHITAKER - RENO, NV
05/13/1996 BRIDGE TOLL JOHN H. WHITAKER - RENO, NV

05/13/1996 INCIDENTALS JOHN H. WHITAKER - RENO, NV

05/13/1996 GAS FOR RENTAL CAR  JOHN H. WHITAKER - RENO, NV

05/14/1996 GAS FOR RENTAL CAR  JOHN H. WHITAKER - RENO, NV

05/14/1996 RENTAL CAR  JOHN H. WHITAKER - RENO, NV

TOTAL 08-9601-0012 FOR Travel

Account Code: 67 Meals
05/13/1996 PER DIEM JOHN H. WHITAKER - RENO, NV

TOTAL 09-8601-0012 FOR Meals

TOTAL FOR: 09-9601-0012

waw

** Confidential Business Information - Not for Release

05/13/1996 05/13/1996
05/13/1996 05/13/1996
05/13/1996 05/13/1996
05/13/1996 05/13/1996
05/13/1996 05/13/1996
05/13/1996 05/13/1996

168 00

9.90

8.40
1.00
2.00
18.50
15.25
99.59

05/13/1996 05/13/1996

144.74

32.00

32.00

354.64
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 06  Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage

Account Code: 07 Communications

MCI74319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96
TOTAL 09-9601-0013 FOR Communications

Account Code: 29  Postage & Delivery

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ FEDERAL EXPRESS CORPORATION
- #R1339715

#R5075243 SHIPPING CHARGES, 5/15/96, SF OFC.-ROY F WESTON REAC IAR TEAM, EDISON, NJ AIRBORNE
EXPRESS - #R5075243

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS - #R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS - #R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS - #R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS - #R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE, AZ. AIRBORNE EXPRESS - #R1339715
#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715 -

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E TEMPE,AZ, FEDERAL EXPRESS CORPORATION -
#R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC.-E&E, TEMPE, AZ. FEDERAL EXPRESS CORPORATION
- #R1339715

#R1339715 SHIPPING CHARGES, 4/19/96, LONG BEACH OFC -E&E TEMPE ,AZ. FEDERAL EXPRESS CORPORATION -
#R1339715

TOTAL 09-9601-0013 FOR Postage & Delivery

Account Code: 41 Expendables

COLE - PALMER SAMPLING SCOOPS LOS ANGELES IMPREST - COLE - PALMER

SCIENTIFIC SPECIALTIES SERVICE SAMPLE LABELS LOS ANGELES IMPREST - SCIENTIFIC SPECIALTIES SERVICE
SCIENTIFIC SPECIALTIES SERVICE 80Z PRECLEANED CLEAR GLASS LOS ANGELES IMPREST - SCIENTIFIC
SPECIALTIES SERVICE

05/13/1996 SOIL SAMPLING EQUIPMENT FRANK H. CASTRO-WEHR - PHOENIX, AZ

(

*** Confidential Business Information - Not for Release ***
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20507

_ 7825

7825

3543
2100
97 26
3543
52.67
111 89
58.41
-97.26
-35.43
-52.67
-111.89
-58.41
97.26
52.67
111.89

58.41

05/13/1996 05/15/1996

( <

376.66

125.50
11.50
283.50

873



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 06/22/1996

Voucher:

Date:

6
7/9/1996

TDD Number: (09-9601-0013

Account Code: 41 Expendables

05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/16/1996
05/23/1996
05/23/1996
05/29/1996
06/03/1996
06/03/1996
06/04/1996
06/05/1996
06/05/1996

WATER FRANKH. CASTRO-WEHR - PHOENIX, AZ

SAMPLE EQUIPMENT FRANK H. CASTRO-WEHR - PHOENIX, AZ
MET AND ELECTRICAL SUPPLIES FRANKH. CASTRO-WEHR - PHOENIX, AZ
ICE AND BEVS FRANKH. CASTRO-WEHR - PHOENIX, AZ

SAMPLING SUPPLIES AMY L, ESTEY - TEMPE, AZ

SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ

ICE FOR SAMPLES/QTIPS FOR MAIN  AMY L. ESTEY - TEMPE, AZ
WRENCH SET STEVEN WALDER - PHOENIX, AZ

PAINT BUCKETS, ELECTRIC TAPE STEVEN WALDER - PHOENIX, AZ
CAMERA AND FILM  STEVEN WALDER - PHOENIX, AZ

PAINT BUCKETS, FUSES STEVEN WALDER - PHOENIX, AZ

SURGE PROTECTOR STEVEN WALDER - PHOENIX, AZ

BATTERIES STEVEN WALDER - PHOENIX, AZ

TOTAL 09-9601-0013

Account Code: 43 Travel

05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/16/1996
05/16/1996
05/17/1996
05/17/1996
05/18/1996
05/18/1996
05/19/1996
05/19/1996
05/20/1996
05/20/1996
05/20/1996
05/21/1996
06/21/1996
05/22/1996
05/22/1996
05/23/1996
05/23/11996

STRESS BEVS FRANKH. CASTRO-WEHR - PHOENIX, AZ
TAXI TO AIRPORT FRANK H. CASTRO-WEHR - PHOENIX, AZ
>TK-4012113905234 FRANK H. CASTRO-WEHR - PHOENIX, AZ
INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
HOTEL FRANKH, CASTRO-WEHR - PHOENIX, AZ
INCIDENTALS FRANKH. CASTRO-WEHR - PHOENIX, AZ
HOTEL FRANKH. CASTRO-WEHR - PHOENIX, AZ
RENTAL VEHICLE FRANKH. CASTRO-WEHR - PHOENIX, AZ
TAXITOHOME FRANKH. CASTRO-WEHR - PHOENIX, AZ
INCIDENTALS FRANK H. CASTRO-WEHR - PHOENIX, AZ
LODGING AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L.ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ
FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE,AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ
LODGING AMY L. ESTEY - TEMPE, AZ

*** Confidential Business Information - Not for Release ***

Site Name/Task Desc:  SANDERS AVIATION
Preliminary Assessments

FOR Expendables

05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/28/1996 05/31/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996

06/03/1996 06/0511996

05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/11996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996

1.16
6.04
32.45
3.99
41.08
63.58
7.25
3.70
23.97
36.70
29.64
17.10
_ 384

699.74
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010
Month Ending: 06/22/1996

Voucher:

Date:

6

7/9/1996

TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 43 Travel

05/24/1996 RENTAL CAR  AMY L. ESTEY - TEMPE, AZ

05/24/1996 PARKING AMY L. ESTEY - TEMPE, AZ

05/24/1996 POV: 45 MILES HOME FROM AIRP  AMY L. ESTEY - TEMPE, AZ
05/24/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ

05/28/1996 POV: LBO TO ONTARIO AIRPORT = STEVEN WALDER - PHOENIX, AZ
05/28/1996 >TK-4011461280170 STEVEN WALDER - PHOENIX, AZ

05/28/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

05/28/1996 LODGING STEVEN WALDER - PHOENIX, AZ

05/29/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

05/29/1996 LODGING STEVEN WALDER - PHOENIX, AZ

05/30/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

05/30/1996 LODGING STEVEN WALDER - PHOENIX, AZ

05/31/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ

05/31/1996 PARKING STEVEN WALDER - PHOENIX, AZ

05/31/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ

05/31/1996 POV. ONTARIO AIRPORT TO HOME 3 STEVEN WALDER - PHOEN!X, AZ
05/31/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

06/03/1996 POV: ANAHEIM TO ONTARIO AIRP = STEVEN WALDER - PHOENIX, AZ
06/03/1996 >TK-526/27135750906 STEVEN WALDER - PHOENIX, AZ

06/03/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

06/03/1996 LODGING STEVEN WALDER - PHOENIX, AZ

06/04/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

06/04/1996 LODGING STEVEN WALDER - PHOENIX, AZ

06/05/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ

06/05/1996 PARKING STEVEN WALDER - PHOENIX, AZ

06/05/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ

06/05/1996 POV: ONTARIO AIRP. TO ANAHEIM= STEVEN WALDER - PHOENIX, AZ
06/05/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ

TOTAL 09-8601-0013 FOR Travel
Account Code: 67 Meals

05/13/1996 PER DIEM FRANKH. CASTRO-WEHR - PHOENIX, AZ
05/14/1996 PERDIEM FRANKH. CASTRO-WEHR - PHOENIX, AZ
05/15/1996 PERDIEM FRANKH. CASTRO-WEHR - PHOENIX, AZ
05/16/1996 PER DIEM AMY L. ESTEY - TEMPE,  AZ

05/1711996 PERDIEM AMY L. ESTEY - TEMPE, AZ

05/18/1996 PERDIEM AMY L. ESTEY - TEMPE, AZ

05/19/1996 PERDIEM AMY L. ESTEY - TEMPE, AZ

05/20/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ

05/21/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ

05/22/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ

05/23/1996 PERDIEM AMY L. ESTEY - TEMPE, AZ

05/24/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ

05/28/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ

*=* Confidential Business Information - Not for Release ***

¢ € ¢ ¢ ¢ ¢ ¢ € ¢ ¢ ¢ ¢

<

05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1896
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996

15.00
417
8.68
1.00

05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/13/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/24/1996
05/28/1996 05/31/1996
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{
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32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
32.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F -8
Contract Number 68-W6-0010 Voucher 6
Month Ending 06/22/1996 Date  7/9/1996
TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 67

05/29/1996 PER DIEM
05/30/1996 PER DIEM
05/31/1996 PER DIEM
06/03/1996 PER DIEM
06/04/1996 PER DIEM
06/05/1996 PER DIEM

Meals

STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX AZ

TOTAL 09-9601-0013 FOR Meals
Account Code: 41 Expendables
FORESTRY SUPPLIERS, INC SOIL SAMPLING TUBE SAN FRANCISCO IMPREST ACCOUNT - FORESTRY
SUPPLIERS, INC

TOTAL 09-9601-0013 FOR Expendables

TOTAL FOR: 09-9601-0013

*+ Confidential Business Information - Not for Release

05/28/1996 05/31/1996
05/28/1996 05/31/1996
05/28/1996 05/31/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996
06/03/1996 06/05/1996

3200
3200
3200
3200
3200
1600

576 00

56 25

56 25

4924 11




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number. 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0014 Site Name/Task Desc:  YAVAPAI PENTA POND

Removal Support (PRP/State)
Account Code: 06  Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage
Account Code: 07 Communications
MC174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96

TOTAL 09-9601-0014 FOR Communications

TOTAL FOR: 09-9601-0014

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date.  7/9/1996
TDD Number: 09-9601-0017 Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.
Removal Support (PRP/State)
Account Code: 06  Computer Usage
TOTAL 09-9601-0017 FOR Computer Usage 3037
TOTAL FOR: 09.9601-0017 3037

*++ Confidential Business Information - Not for Release ™"




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number; 09-9601-0019 Site Name/Task Desc:  SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring
Account Code: 06 Computer Usage
TOTAL 09-9601-0019 FOR Computer Usage 47 .44
Account Code: 07 Communications
MCI174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96 663
TOTAL 09-9601-0019 FOR Communications 6.63
Account Code: 26 Qutside Service
FROMEX 35MM SLIDE DUP LOS ANGELES IMPREST - FROMEX 396
FROMEX 35MM E6 24 EXP MOUNT LOS ANGELES IMPREST - FROMEX 847
TOTAL 09-3601-0019 FOR OQutside Service 1043
Account Code: 27 Subcontractor Service
605021-605031 09-9601-0019 AGS, INC. - 605021-605031 112.88
TOTAL 08-9601-0019 FOR Subcontractor Service 112.88
Account Code: 29  Postage & Delivery
#R5075243 SHIPPING CHARGES, 5/15/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS - #R5075243 6.70
583593088/006425982090 FEDERAL EXPRESS CORPORATION - 583593088 27.85
TOTAL 09-9601-0019 FOR Postage & Delivery 3455
Account Code: 41 Expendables
PRINTER RIBBON LOS ANGELES IMPREST -{2158] ROBERT L. WISE 33.55
TOTAL 09-9601-0019 FOR Expendables 33.55
TOTAL FOR: 09-9601-0019 24548

*** Confidential Business Information - Not for Release ™*

¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢€ ¢ ¢ ¢ ¢

PN
”~
-~




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number:  09-9601-0020 Site Name/Task Desc: HAWAII TECHNICAL ASSISTANCE
Multi-Media Surveys & Inspections
Account Code: 07 Communications
MC174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MC174319860 B/D,3/15-4/14/96 16.21
TOTAL 09-9601-0020 FOR Communications 16 21
TOTAL FOR: 09.9601-0020 16 21

« Confidential Business Information - Not for Release




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending- 06/22/1996 Date:  7/9/1996
TDD Number: 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

AccountCode: 06  Computer Usage
TOTAL 09-9601-0021 FOR Computer Usage

TOTAL FOR: 09-9601-0021

*** Confidential Business Information - Not for Release ***
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Contract Number 68-W6-0010
Month Ending 06/22/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Voucher

Date

6
7/9/1996

TDD Number:  09-9602-0001

Account Code: 07 Communications
MCI74319860 B/D,3/15-4/14/96

Site Name/Task Desc: START MOBILIZATION
Mobilization Plan Implementation

LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96
TOTAL 09-9602-0001 FOR Communications

TOTAL FOR: 09-9602-0001

* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9602-0003 Site Name/Task Desc:  SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9602-0003 FOR Computer Usage 69 24

TOTAL FOR: 09-9602-0003 69 24

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
" START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 06  Computer Usage
TOTAL 09-9602-0004 FOR Computer Usage 1,397.14
Account Code: 07 Communications
MC174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MC174319860 8/D,3/15-4/14/96 572.79
#415 777-2811 555 N 9158 TELEPHONE SERVICE CHARGES, 5/20/96, SF OFC. PACIFIC BELL - #415777-2811 555 N 87.06
9158
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF 18.95
CALIFORNIA
AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER LOS ANGELES IMPREST - AIRTOUCH PAGING OF 18.95
CALIFORNIA
MOBILEMEDIA PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT - MOBILEMEDIA 103.01
PACIFIC BELL PHONE SERVICE SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 59.84
#70478748 TELEPHONE CHARGES,SF OFC., 5/5/96 CELLULAR ONE - #70478748 649.84
TOTAL 09-9602-0004 FOR Communications 151044
Account Code: 26  Outside Service
#E&E COPY SERVICES, SF OFC. COPYMAT - #E&E 128.83
DIGITAL POND PRESENTATION GRAPHICS SAN FRANCISCO IMPREST ACCOUNT - DIGITAL POND 268.55
TOTAL 09-9602-0004 FOR Outside Service 397.38
Account Code: 27  Subcontractor Service
606004-606018 AGS, INC. - 606004-606018 387.00
605021-605031 09-9602-0004 AGS, INC. - 605021-605031 96.75
TOTAL 09-8602-0004 FOR Subcontractor Service 483.75

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number; 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 23  Postage & Delivery

#R1339715 SHIPPING CHARGES,4/25/96,LONG BEACH OFC.-CA.CONSERVATION CORP,SACRAMENTO,CA.
AIRBORNE EXPRESS - #R1339715

#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS - #R1339715

#R1339715 SHIPPING CHARGES, 4/25/96, LONG BEACH - CALIF.CONSERVATION CORP ,SACRAMENTO,CA.
FEDERAL EXPRESS CORPORATION - #R1339715

#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC. FEDERAL EXPRESS CORPORATION - #R1339715
#R1339715 SHIPPING CHARGES, 4/25/96, LONG BEACH - CALIF.CONSERVATION CORP,SACRAMENTO,CA,
FEDERAL EXPRESS CORPORATION - #R1339715

#R1339715 SHIPPING CHARGES, 4/24/96, SF OFC.-BFLO OFC FEDERAL EXPRESS CORPORATION - #R1339715

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

MIE, INC ANNUAL FACTORY CALIBRATION/REPAIR LOS ANGELES IMPREST - MIE, INC

MEASUREMENT SYSTEM, INC. BATTERY PACKMSTOX LOS ANGELES IMPREST - MEASUREMENT SYSTEM, INC
MEASUREMENT SYSTEM, INC. H25 MSTOX LEVEL 2 REPAIR LOS ANGELES IMPREST - MEASUREMENT SYSTEM,

INC.

SENSIDYNE, INC. OVERHAUL/REPAIR OF GILIAN AIR SAMPLING PUMP LOS ANGELES IMPREST - SENSIDYNE, INC.

MIE, INC. ANNUAL FACTORY CALIBRATION AND CLEANING LOS ANGELES IMPREST - MIE, INC.

5.00

28.00
-5.00

-28.00
500

3300

27568
31.79
209.11

191.51
275.35

. _.28.00

TOTAL 09-9602-0004 FOR Repairs & Maintenance

Account Code: 38  Copy Costs

TOTAL 09-8602-0004 FOR Copy Costs

Account Code: 41 Expendables

#1000007100 (5 CS) 8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000007100

VWR SCIENTIFIC CLEAR PLASTIC TUBING LOS ANGELES IMPREST - VWR SCIENTIFIC

VWR SCIENTIFIC CLEAR PLASTIC TUBING LOS ANGELES IMPREST - VWR SCIENTIFIC

VIKING OFFICE PRODUCTS 103.5" DISK PROTECTORS LOS ANGELES IMPREST - VIKING OFFICE PRODUCTS
FROMEX LITH. BATTERIES LOS ANGELES IMPREST - FROMEX

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel

05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/09/1996
05/10/1996

¢ ¢

PARKING FEE AT HOTEL THOMPSON CHAMBERS - LONG BEACH, CA
PARKING FEE AT E&E OFFICE THOMPSON CHAMBERS - LONG BEACH, CA
POV: 15 MILES SFO THOMPSON CHAMBERS - LONG BEACH, CA
>TK-0167773837971 THOMPSON CHAMBERS - LONG BEACH, CA
INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA

HOTEL THOMPSON CHAMBERS - LONG BEACH, CA

PARKING FEE AT E&E OFFICE THOMPSON CHAMBERS - LONG BEACH, CA

*** Confidential Business Information - Not for Release ™**
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983.44

1.86
-72.74
-+ 294.28

223.40

259.14
14.21
52.12
28.52
28.04

05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/1996 05/12/1996
05/09/1996 05/12/1996

¢ ¢

382.03

7.00
6.00
420
218.00

97.00
6.00
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 43  Travel
05/10/1996 INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 2.00
05/12/1996 SFO PARKING FEE THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 41.00
05/12/1996 FUEL FOR RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 5.00
05/12/1996 RENTAL CAR  THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 168 87
05/12/11996 POV: 15 MILES HOME THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 _ 420
TOTAL 09-9602-0004 FOR Travel 561 27
Account Code: 50 Other Rental Costs
JUNE 1996 RENT JUNE 1996 RENT,STORAGE, LONG BEACH OFC. HARBOR BANK BUILDING - JUNE 1996 RENT 2.22450
JUNE 1996 RENT JUNE 1996 RENT, SF OFC KSW PROPERTIES - JUNE 1996 RENT . .2862620
TOTAL 09-9602-0004 FOR Other Rental Costs 4,850 70
Account Code: 67 Meals
05/09/1996 BUSINESS CONFERENCE  THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 58 10
05/09/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 16.00
05/10/1996 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA 05/09/1996 05/12/1996 28.00
TOTAL 09-9602-0004 FOR Meals 102,10
Account Code: 70  Contract Owned Vehicle Repair
JUNSZB RENT, 3 PARKING SPACES JUNE 1996 RENT, 3 PARKING SPACES, SF OFC. CITYPARK - JUNS6 RENT, 3 750.00
PARKING SPACES
#680850 SURSURFACE PARKING SPACES (5) AMPCO SYSTEM PARKING - #680850 330.00
#680850 SURFACE RESERVED PARKING SPACES FOR TAT RESPONSE VEH #EPA1366 & EPAT05 (2) AMPCO 140.00
SYSTEM PARKING - #680850
#687568 UNRESERVED PARKING PASSES (7) AMPCO SYSTEM PARKING - #687568 330.00
#687568 RESERVED PARKING PASSES (2) AMPCO SYSTEM PARKING - #687568 140.00
TOTAL 09-9602.0004 FOR Contract Owned Vehicle Repair 1,690.00
TOTAL FOR: 09-9602-0004 12,614.65

*** Confidential Business Information - Not for Release




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number:  09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM
Removal Action/Investigation/Monitoring
Account Code: 26 Outside Service
#E&E COPY SERVICES, SF OFC. COPYMAT - #ESE 26.04
TOTAL 09-9602-0005 FOR Outside Service 26.04
TOTAL FOR: 09-9602-0005 26.04

*** Confidential Business Information - Not for Release *™*
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number 68-W6-0010 Voucher: 6
Month Ending. 06/22/1996 Date:  7/9/1996
TOD Number: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments
Account Code: 07 Communications
MCI74319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC., 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96 76.22
TOTAL 08-3602-0007 FOR Communications 76.22
Account Code: 26 Outside Service
04/26/1996 FAXINFO TO OFFICE CAMERON MCDONALD - SUTTER CREEK, CA 04/22/1996 04/25/1996 400
TOTAL 09-9602-0007 FOR Outside Service 400
TOTAL FOR: 09-9602-0007 80 22

*=* Confidential Business Information - Not for Release




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDOD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9603-0001 FOR Computer Usage 285.25
Account Code: 26 Outside Service
#E&E COPY SERVICES, SF OFC. COPYMAT - #E&E ) 868
TOTAL 09-9603-0001 FOR Outside Service 8.68
Account Code: 27 Subcontractor Service
605021-605031 09-9603-0001 AGS, INC - 605021-605031 1,225 50
606004-606018 AGS, INC. - 606004-606018 e 414.63_
TOTAL 09-9603-0001 FOR Subcontractor Service 1,640.13
Account Code: 29 Postage & Delivery
#R1339715 SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA. AIRBORNE EXPRESS - 10.65
#R1339715
#R 1339715 SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA. FEDERAL EXPRESS -10.65
CORPORATION -#R1339715
#R1339715 SHIPPING CHARGES, 4/26/96, SF OFC.-LEWIS & LEWIS, VENTURA, CA. FEDERAL EXPRESS 10.65
CORPORATION - #R1339715
TOTAL 09-9603-0001 FOR Postage & Delivery 10.65
Account Code: 41 Expendables
#1000007100 (5 CS) 8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000007100 259.14
TOTAL 09-9603-0001 FOR Expendables 259.14
Account Code: 07  Communications
MC174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC. 3/15-4/14/96 - MCI174319860 B/D,3/15-4/14/96 6.69
TOTAL 09-9603-0001 FOR Communications 6.69
TOTAL FOR: 09-9603-0001 2,210.54

“** Confidential Business Information - Not for Release ™
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Contract Number; 68-W6-0010
Month Ending: 06/22/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Voucher:
Date:

6
7/9/1996

TOD Number:  09-9603-0003

Account Code: 06  Computer Usage

Site Name/Task Desc:  PUNA GEOTHERMAL VENTURE RESPONSE
Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9603-0003 FOR Computer Usage

1465

TOTAL FOR: 09-9603-0003

**+ Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher. 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9603-0004 Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA
General Technical Support
Account Code: 07 Communications
MCI174319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96 - MCI74319860 B/D,3/15-4/14/96 28
TOTAL 09-9603-0004 FOR Communications 28
TOTAL FOR: 09-9603-0004 28

*** Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 06/22/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8

Voucher:

Date:

6
7/9/1996

TDD Number: 09-9603-0005

Account Code: 43 Travel
DAVID TOMLINSON MILEAGE

Site Name/Task Desc:  WILMINGTON SITE(S) REVIEW
Preliminary Assessments

LOS ANGELES IMPREST - DAVID TOMLINSON
TOTAL 09-9603-0005 FOR Travel

TOTAL FOR: 09-9603-0005

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8
Contract Number: 68-w6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS

Emergency Response

Account Code: 07 Communications

MCI74319860 B/D,3/15-4/14/96 LONG DISTANCE B/DOWN, SF OFC , 3/15-4/14/96
TOTAL 09-9604-0002

Account Code: 27

605021-605031 09-9604-0002 AGS, INC - 605021-605031
606004-606018 AGS, INC - 606004-606018

(

Subcontractor Service

TOTAL 09-9604-0002

TOTAL FOR:

w* Confidential Business Information - Not for Release ***
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(

- MCi74319860 B/D,3/15-4/14/96

FOR Communications

FOR Subcontractor Service

09-9604-0002

¢

{

i

i

¢

17.82

17.82

483.75

750,

491.25

509.07




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number. 68-W6-0010 Voucher’ 6
Month Ending. 06/22/1996 Date:  7/9/1996
TOD Number: 039-9604-0003 Site Name/Task Desc: CELTOR CHEMICAL WORKS
Preliminary Assessments
Account Caode: 08  Computer Usage
TOTAL 09-9604-0003 FOR Computer Usage 172.58
Account Code: 27 Subcontractor Service
606004-606018 AGS, INC. - 606004-606018 3225
TOTAL 09-9604-0003 FOR Subcontractor Service 3225
Account Code: 41 Expendables
#1000007100 (5 CS) 8 OZ WIDE MOUTH JARS EAGLE-PICHER INDUSTRIES, INC. - #1000007100 259.14
TOTAL 09-9604-0003 FOR Expendables 259.14
TOTAL FOR: 09-9604-0003 463 97

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9604-0004 Site Name/Task Desc:  ASYLUM SLOUGH - EMERG. RESP
Emergency Response
Account Code: 06 Computer Usage
TOTAL 09-9604-0004 FOR Computer Usage 1292
Account Code: 43 Travel
TRAVEL SAN FRANCISCO IMPREST ACCOUNT - {2478] ROBIN R. CLEMENS - 1195
TOTAL 09-9604-0004 FOR Travel 11.95
TOTAL FOR: 09-9604-0004 2487

*** Confidential Business Information - Not for Release “*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 8
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities
AccountCode: 06  Computer Usage
TOTAL 09-9604-0005 FOR Computer Usage 112.88
Account Code: 27 Subcontractor Service
605021-605031 09-9604-0005 AGS, INC. - 605021-605031 628 88
606004-606018 AGS, INC - 606004-606018 64 50
TOTAL 09-9604-0005 FOR Subcontractor Service 693 38
TOTAL FOR: 09-9604-0005 806.26

wew

+ Confidential Business Information - Not for Release




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 8
Table F -8

Contract Number; 68-W6-0010
Month Ending: 06/22/1996

Voucher:

Date:

6

7/9/1996

TDD Number: 09-9604-0006

Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Equipment Management Plan

Account Code: 06  Computer Usage

TOTAL 09-9604-0006
Account Code: 27 Subcontractor Service
606004-606018 AGS, INC. - 606004-606018
605021-605031 09-9604-0006 AGS, INC - 605021-605031
TOTAL 09-3604-0006
Account Code: 29 Postage & Delivery
582436925/004421103735 FEDERAL EXPRESS CORPORATION - 582436925

TOTAL 09-9604-0006
Account Code: 41 Expendables
05/10/1996 AA BATTERIES WILL C DUNCAN - LAS VEGAS, NV
06/11/1996 GAS CAP& STEERING COVER (BRONC ROBIN R. CLEMENS - SAN FRANCISCO, CA
TOTAL 09-9604-0006
Account Code: 43 Travel

GASOLINE SAN FRANCISCO IMPREST ACCOUNT -{2372] HOWARD F EDWARDS
CAR WASH FOR EPA1336 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK
GASOLINE FOR EPA1336 LOS ANGELES IMPREST - [3684] ERIC S. HAMRICK
06/07/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
06/14/1996 GAS FOR EPA VEHICLE (ASTROVAN) ROBIN R. CLEMENS - SAN FRANCISCO, CA
06/17/1996 GAS FOR EPA VEHICLE (BRONCQO) ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006
Account Code: 70 Contract Owned Vehicle Repair

FLUID CHANGE SAN FRANCISCO IMPREST ACCOUNT - [2836) FRANK H. CASTRO-WEHR

FOR

FOR

FOR

FOR

FOR

Computer Usage

Subcontractor Service

Postage & Delivery

Expendables

Travel

ALL PRO GLASS WINDSHIELD FOR 1989 CHEVROLET SUBURBAN EPA705 LOS ANGELES IMPREST - ALL PRO

GLASS

STEAM CLEAN ENGINE SAN FRANCISCO IMPREST ACCOUNT -[2478] ROBIN R, CLEMENS

05/16/1996 RACK & PINION & ALIGNMENT ROBIN R. CLEMENS - SAN FRANCISCO, CA
06/10/1996 WINDSHIELD REPLACEMENT(BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA
06/12/1996 WINDSHEILD MIRROR REPLACEMENT ROBIN R CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006

05/12/1996 05/15/11996
06/11/1996 06/11/1996

2535

48.38
27413

322.51

46.42

80.92
1925

46.42

06/11/1996 06/11/1996
06/17/1996 06/17/1996
06/17/1996 06/17/1996

10017

2905
11.95
25.00
19.75
35.50
24.88

05/16/1996 05/16/1996
06/11/1996 06/11/1996
06/17/1996 06/17/1996

14613

90.28
150.96

96.52
680.79
201.90
200.20

FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9604-0006

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number: 09-9604-0007 Site Name/Task Desc:  START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities
Account Code: 41 Expendables
LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT - LANDAUER 75.36
TOTAL 09-9604-0007 FOR Expendables 75.36
TOTAL FOR: 09-9604-0007 75.36

*** Confidential Business Information - Not for Release




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010
Month Ending: 06/22/1996

Voucher:

Date:

6

7/9/1996

TOD Number: 09-9604-0008

Account Code: 06  Computer Usage

Account Code: 07 Communications
716-684-8060 - 716-684-8060

Account Code: 27 Subcontractor Service
606004-606018 AGS, INC. - 606004-606018

Account Code: 43 Travel
05/30/1996 PARKING PAUL W. MARTIN - SANTA NELLA, CA

Site Name/Task Desc:  START COMPUTER SUPPORT
General Project Management

TOTAL 09-9604-0008
TOTAL 09-9604-0008

TOTAL 09-9604-0008

05/30/1996 INCIDENTALS PAUL W.MARTIN - SANTA NELLA, CA

Account Code: 50 Other Rental Costs

#17193 QUARTERLY COMPUTER RENTAL (5/1-7/31/96), SF OFC.

Account Code: 67 Meals
05/30/1996 PER DIEM  PAUL W. MARTIN - SANTA NELLA, CA

*** Confidential Business Information - Not for Release ™*
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TOTAL 09-9604-0008

TOTAL 09-8604-0008

TOTAL 09-9604-0008

FOR

FOR

FOR

FOR

COMPUTERTIME, INC. -#17199

FOR

FOR

TOTAL FOR: 09-9604-0008

¢ ¢ ¢ ¢

(

Computer Usage 24487
—— 30

Communications .30

16.13

Subcontractor Service 16.13

05/26/1996 05/30/1996 5.00

05/26/1996 05/30/1996 2.00

Travel 7.00

759.50

Other Rental Costs 759.50

05/26/1996 05/30/1996 36.00

Meals 36.00

1,063.80

( ¢ ( ¢




Contract Number: 68-W6-0010

Month Ending: 06/22/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Voucher:

Date:

6
7/9/1996

TOD Number: 09-9604-0012

AccountCode: 06  Computer Usage

Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
Analytical Services

TOTAL 09-9604-0012 FOR Computer Usage

TOTAL FOR: 09-9604-0012

* confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 06/22/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Voucher: 6

Date:  7/9/1996

TDD Number: 09-9605-0001

Account Code: 41 Expendables

Site Name/Task Desc: R.C. BAXTER

Preliminary Assessments

STRESS BEV LOS ANGELES IMPREST - [2158) ROBERT L WISE

TOTAL 09-9605-0001

TOTAL FOR:

*** Confidential Business Information - Not for Release ***
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FOR Expendables

08-9605-0001

12.99

12.99
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010
Month Ending: 06/22/1996

Voucher:

Date:

6

7/9/1996

TDD Number: 09-9605-0002

Training

Account Code: 30 Professional Development

#95154921-1 OUTDOOR ACTION CONFERENCE 1996 REG.FEES NATIONAL GROUND WATER ASSOCIATION -

#95154921-1
TOTAL 08-9605-0002

Account Code: 32 Books & Publications

05/14/1996

PROCEEDINGS FROM CONFERENCE AMY L.ESTEY - TEMPE, AZ
TOTAL 09-9605-0002

Account Code: 43 Travel

05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/12/1996
05/13/1996
05/131996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/13/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/14/1996

BUSINESS PHONE AMY L. ESTEY - TEMPE, AZ

TAXI AMY L. ESTEY - TEMPE, AZ

POV: 45 MILES AIRPORT AMY L. ESTEY - TEMPE,L AZ
>TK-4011239591181 AMY L. ESTEY - TEMPE, AZ
INCIDENTALS AMY L. ESTEY - TEMPE, AZ

LODGING AMY L ESTEY - TEMPE AZ

BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
TAXI CAMERON MCDONALD - LAS VEGAS, NV

POV: 30 MILES AIRPORT CAMERON MCDONALD - LAS VEGAS, NV
>TK-0167773837982 CAMERON MCDONALD - LAS VEGAS, NV
INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
LODGING CAMERON MCDONALD - LAS VEGAS, NV
BUSINESS PHONE  WILL C. DUNCAN - LAS VEGAS, NV
BUSINESS PHONE WILL C. DUNCAN - LAS VEGAS, NV

TAXI AIRPORT>HOTEL WILL C. DUNCAN - LAS VEGAS, NV
POV: 15 MILES AIRPORT WILL C. DUNCAN - LAS VEGAS, NV
AIRFARE (PD BY OWN CARD) WILL C. DUNCAN - LAS VEGAS, NV
INCIDENTALS WILL C. DUNCAN - LAS VEGAS, NV

LODGING WILL C. DUNCAN - LAS VEGAS, NV

BUSINESS PHONE AMY L. ESTEY - TEMPE, AZ

INCIDENTALS AMY L. ESTEY - TEMPE, AZ

LODGING AMY L.ESTEY - TEMPE, AZ

BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
LODGING CAMERON MCDONALD - LAS VEGAS, NV
BUSINESS PHONE  WILL C. DUNCAN - LAS VEGAS, NV
INCIDENTALS WILL C. DUNCAN - LAS VEGAS, NV

LODGING WILL C. DUNCAN - LAS VEGAS, NV

BUSINESS PHONE AMY L.ESTEY - TEMPE, AZ

INCIDENTALS AMY L. ESTEY - TEMPE, AZ

LODGING AMY L ESTEY - TEMPE, AZ

BUSINESS CALLS CAMERON MCDONALD - LAS VEGAS, NV
INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
LODGING CAMERON MCDONALD - LAS VEGAS, NV

* Confidential Business Information - Not for Release "

Site Name/Task Desc:  NGWA - OUTDOOR CONFERENCE

FOR Professional Development

FOR Books & Publications

1,980 00
1,980.00

05/12/1996 05/24/1996 ____300.00
300.00
05/12/1996 05/24/1996 1.50
05/12/1996 05/24/1996 25,00
05/12/1996 05/24/1996 12.60
05/12/1996 05/24/1996 349.27
05/12/1996 05/24/1996 1.00
05/12/1996 05/24/1996 64.80
05/12/1996 05/15/1996 200
05/12/1996 05/15/1996 10.00
05/12/1996 05/15/1996 8.40
05/12/1996 05/15/1996 201.00
05/12/1996 05/15/1996 1.00
05/12/1996 05/15/1996 64.80
05/12/1996 05/15/1996 50
05/12/1996 05/15/1996 50
05/12/1996 05/15/1996 19.00
05/12/1996 05/15/1996 420
05/12/1996 05/15/1996 201.00
05/12/1996 05/15/1996 1.00
05/12/1996 05/15/1996 64.80
05/12/1996 05/24/1996 250
05/12/1996 05/24/1996 200
05/12/1996 05/24/1996 64.80
05/12/1996 05/15/1996 250
05/12/1996 05/15/1996 200
05/12/1996 05/15/1996 64.80
05/12/1996 05/15/1996 150
05/12/1996 05/15/1996 2,00
05/12/1996 05/15/1996 64.80
05/12/1996 05/24/1996 150
05/12/1996 05/24/1996 2.00
05/12/1996 05/24/1996 64.80
05/12/1996 05/15/1996 250
05/12/1996 05/15/1996 2.00
05/12/1996 05/15/1996 64.80




Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
68-W6-0010
06/22/1996

Voucher:

Date:

6

7/9/1996

TDD Number: 09-8605-0002

Account Code: 43 Travel

05/14/1996
05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996
05/15/1996

BUSINESS PHONE  WILL C. DUNCAN - LAS VEGAS, NV
TAXI  WILL C. DUNCAN - LAS VEGAS, NV

INCIDENTALS WILL C DUNCAN - LAS VEGAS, NV
LODGING WILLC DUNCAN - LAS VEGAS, NV

TAXI  AMY L. ESTEY - TEMPE, AZ

INCIDENTALS AMY L ESTEY - TEMPE, AZ

PARKING CAMERON MCDONALD - LAS VEGAS, NV

POV: 30 MILES TOHOME CAMERON MCDONALD - LAS VEGAS, NV
INCIDENTALS CAMERON MCDONALD - LAS VEGAS, NV
AIRPORT PARKING WILL C. DUNCAN - LAS VEGAS, NV
POV. 15 MILESHOME WILLC DUNCAN - LAS VEGAS, NV
INCIDENTALS WILL C DUNCAN - LAS VEGAS, NV

Site Name/Task Desc:

NGWA - OUTDOOR CONFERENCE

Training

TOTAL 09-8605-0002

Account Code: 67 Meals

05/12/1996
05/12/1996
05/12/1996
05/13/1996
05/13/1996
05/13/1996
05/14/1996
05/14/1996
05/14/1996
05/15/1996
05/15/1996
05/15/1996

PERDIEM AMY L. ESTEY - TEMPE, AZ

PERDIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS, NV
PERDIEM AMY L ESTEY - TEMPE, AZ

PER DIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS, NV
PERDIEM AMY L. ESTEY - TEMPE, AZ

PERDIEM CAMERON MCDONALD - LAS VEGAS, NV
PERDIEM WILL C. DUNCAN - LAS VEGAS, NV
PERDIEM AMY L. ESTEY - TEMPE, AZ

PERDIEM CAMERON MCDONALD - LAS VEGAS, NV
PER DIEM WILL C. DUNCAN - LAS VEGAS, NV

TOTAL 09-9605-0002

TOTAL FOR:

** Confidential Business Information - Not for Release “**

¢ ¢ ¢ ¢ € ¢

(

09-9605-0002

(

05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
06/12/1996 05/24/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996

2.00

05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/24/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996

1,541.27

16.00
16.00
16.00
32.00
32.00
32.00
32.00
3200
32.00
32.00
32.00
32.00

336.00

415727




( ( ( l \I / i :

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date: 7/9/1996

TOD Number: 09-9605-0003 Site Name/Task Desc: PCHW TRAINING COURSESS

Training
Account Code: 06  Computer Usage
TOTAL 09-9605-0003 FOR Computer Usage 3713
TOTAL FOR: 09-9605-0003 37.13

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number:  03-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments
Account Code: 27 Subcontractor Service
605021-605031 09-9605-0004 AGS, INC. - 605021-605031 8063
606004-606018 AGS, INC - 606004-606018 . 8063 _
TOTAL 09-9605-0004 FOR Subcontractor Service 161 26
TOTAL FOR: 09-9605-0004 161 26

*** Confidential Business Information - Not for Release "**

¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢«




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date.  7/9/1996
TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Contingency Planning

Account Code: 06  Computer Usage

TOTAL 09-9605-0006

Account Code: 27 Subcontractor Service

605021-605031 09-9605-0006 AGS, INC - 605021-605031
606004-606018 AGS, INC - 606004-606018

TOTAL 09-9605-0006

Account Code: 43 Travel

05/16/1996 PARKING ROBERTL WISE - SAN FRANCISCO, CA

05/16/1996 TAX! ROBERT L. WISE - SAN FRANCISCO, CA

05/16/1996 POV.LBO TO LAXTO LBO =40M! ROBERT L WISE - SAN FRANCISCO, CA
05M16/1996 >TK-0161057041998 ROBERT L. WISE - SAN FRANCISCO, CA

05/16/1996 INCIDENTALS ROBERT L WISE - SAN FRANCISCO, CA

TOTAL 09-3605-0006

Account Code: 67  Meals
05/16/1996 PER DIEM ROBERT L. WISE - SAN FRANCISCO, CA

TOTAL 09-9605-0006

FOR

FOR

FOR

FOR

TOTAL FOR: 09-9605-0006

*** Confidential Business Information - Not for Release ***

Computer Usage 13200
306 38

_24188

Subcontractor Service 548 26
05/16/1996 05/16/1996 500

05/16/1996 05/16/1996 1200

05/16/1996 05/16/1996 11.20

05/16/1996 05/16/1996 218.00

05/16/1996 05/16/1996 2.00

Travel 248.20
05/16/1996 05/16/1996 36.00

Meals 36.00
964.46




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9605-0009 Site Name/Task Desc: UNOCAL RODEO REFINERY FIRE
Emergency Response
Account Code: 06  Computer Usage
TOTAL 09-3605-0009 FOR Computer Usage 101.04
Account Code: 27 Subcontractor Service
606004-606018 AGS, INC. - 606004-606018 o _45150
TOTAL 09-9605-0009 FOR Subcontractor Service 451 50
TOTAL FOR: 09-9605-0009 552.54

“** Confidential Business Information - Not for Release ***

¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢«




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TOD Number: 09-9605-0010 Site Name/Task Desc: PANOCHE TIRE DUMP FIRE

Removal Action/Investigation/Monitoring

Account Code: 06  Computer Usage

TOTAL 09-9605-0010

Account Code: 27 Subcontractor Service

606004-606018 AGS. INC. - 606004-606018

TOTAL 09-9605-0010

Account Code: 41 Expendables

05/22/1996
06/17/1996

WATER, FILM  CAMERON MCDONALD - SANTA NELLA, CA
WATER, FILM  PAULW MARTIN - SANTA NELLA, CA

TOTAL 09-9605-0010

Account Code: 43 Travel

05/22/1996
05/22/1996
05/22/1996
05/23/1996
05/23/1996
05/23/1996
05/24/1996
05/24/1996
05/25/1996
05/25/1996
05/26/1996
05/26/1996
05/26/1996
05/26/1996
05/27/1996
05/27/11996
05/28/1996
05/28/1996
05/28/1996
05/28/1996
05/29/1996
05/29/1996
05/31/1996
06/17/1996
06/17/1996
06/18/1996
06/19/1996

GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
LODGING CAMERON MCDONALD - SANTA NELLA, CA

GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
LODGING CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
LODGING CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
LODGING CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS PAULW.MARTIN - SANTA NELLA, CA

LODGING PAULW.MARTIN - SANTA NELLA, CA

GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS CAMERON MCDONALD - SANTA NELLA, CA
INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA

LODGING PAULW.MARTIN - SANTA NELLA, CA

GAS FOR RENTAL CAR  PAUL W.MARTIN - SANTA NELLA, CA
INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA

LODGING PAULW.MARTIN - SANTA NELLA, CA

GAS, START VEHICLE CAMERON MCDONALD - SANTA NELLA, CA
GAS FOR RENTAL CAR  PAUL W.MARTIN - SANTA NELLA, CA
INCIDENTALS PAUL W.MARTIN - SANTA NELLA, CA

RENTAL CAR PAUL W.MARTIN - SANTA NELLA, CA

INCIDENTALS PAUL W. MARTIN - SANTA NELLA, CA

LODGING PAULW.MARTIN - SANTA NELLA, CA

INCIDENTALS PAUL W.MARTIN - SANTA NELLA, CA
GAS,CARWASH PAUL W.MARTIN - SANTA NELLA, CA

TOTAL 08-9605-0010

* Confidential Business Information - Not for Release ***

FOR Computer Usage 12515
64 50
FOR Subcontractor Service 64.50
05/22/11996 05/26/1996 10.60
06/17/1996 06/18/1996 1353
FOR Expendables 2413
05/22/1996 05/26/1996 26.19
05/22/1996 05/26/1996 1.00
05/22/1996 05/26/1996 43.95
05/22/1996 05/26/1996 26.19
05/22/1996 05/26/1996 200
05/22/1996 05/26/1996 4395
05/22/1996 05/26/1996 2.00
05/22/1996 05/26/1996 43.95
05/22/1996 05/26/1996 200
05/22/1996 05/26/1996 43.95
05/26/1996 05/30/1996 1.00
05/26/1996 05/30/1996 43.95
05/22/1996 05/26/1995 30.88
05/22/1996 05/26/1996 200
05/26/1996 05/30/1996 2,00
05/26/1996 05/30/1996 43.95
05/26/1996 05/30/1996 23.60
05/26/1996 05/30/1996 200
05/26/1996 05/30/1996 43.95
05/22/1996 05/26/1996 17.83
05/26/1996 05/30/1996 24.40
05/26/1996 05/30/1996 200
05/26/1996 05/30/1996 23471
06/17/1996 06/18/1996 1.00
06/17/1996 06/18/1996 43.95
06/17/1996 06/18/1996 1.00
06/17/1996 06/18/1996 56.95
FOR Travel 810.35




Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
68-W6-0010
06/22/1996

Voucher: 6

Date:  7/9/1996

TDD Number:  09-9605-0010

Account Code: 67 Meals

05/22/1996
05/23/1996
05/24/1996
05/25/1996
05/26/1996
05/26/1996
05/27/1996
05/28/1996
05/29/1996
06/17/1996
06/18/1996

PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
PER DIEM PAULW MARTIN - SANTA NELLA, CA
PER DIEM CAMERON MCDONALD - SANTA NELLA, CA
PER DIEM PAULW.MARTIN - SANTA NELLA, CA
PER DIEM PAULW.MARTIN - SANTA NELLA, CA
PER DIEM PAULW. MARTIN - SANTA NELLA, CA
PER DIEM PAULW.MARTIN - SANTA NELLA, CA
PER DIEM PAUL W.MARTIN - SANTA NELLA, CA

TOTAL 09-9605-0010

TOTAL FOR:

Site Name/Task Desc:

PANOCHE TIRE DUMP FIRE
Removal Action/Investigation/Monitoring

09-9605-0010

FOR Meals

*** Confidential Business Information - Not for Release ***

¢ ¢ C ¢

(

(

4
§

¢

05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/22/1996 05/26/1996
05/26/1996 05/30/1996
05/22/1996 05/26/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
05/26/1996 05/30/1996
06/17/1996 06/18/1996
06/17/1996 06/18/1996

1,276.13

(
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996
TDD Number: 09-9605-0011 Site Name/Task Desc:  TREASURE ISLAND
General Technical Support
Account Code: 06  Computer Usage
TOTAL 09-9605-0011 FOR Computer Usage 485
Account Code: 27 Subcontractor Service ]
606004-606018 AGS, INC. - 606004-606018 o 1,241.63
TOTAL 09-9605-0011 FOR Subcontractor Service 1,241.63

TOTAL FOR: 09-9605-0011 1,246.48

~+* cConfidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 6
Month Ending: 06/22/1996 Date:  7/9/1996

Site Name/Task Desc: MCFARLAND KERN COUNTY

TDD Number:  09-9606-0001
Public Participation Support

Account Code: 06  Computer Usage

TOTAL 09-8606-0001 FOR Computer Usage 57.98
TOTAL FOR: 08-9606-0001 57 98
$57,472.54

TOTAL FOR: START Region 8

*+* Confidential Business Information - Not for Release ***
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